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00 11 16 – NOTICE INVITING BIDS 

NOTICE IS HEREBY GIVEN that the Seeley County Water District (“DISTRICT”) invites and will 
receive sealed Bids up to but not later than 2:00 p.m. on Tuesday, April  13, 2021 at 1898 Main 
Street, Seeley CA 92273, for the furnishing to DISTRICT of all labor, equipment, materials, tools, 
services, transportation, permits, utilities, and all other items necessary for the BATES 
MEMORIAL PARK Project (the “Project”).  At said time, Bids will be publicly opened and read 
aloud at the DISTRICT Office.  Bids received after said time shall be returned unopened. Bids 
shall be valid for a period of 90 calendar days after the Bid opening date. 

The work shall include the procurement of materials and the installation of a new concrete 
sidewalk in Bates Memrial Park.   

Bids must be submitted on the DISTRICT’s Bid Forms.  Bidders may obtain a copy of the Contract 
Documents from the DISTRICT at: 1898 Main Street, Seeley, CA 92273 or 
DaviddalePE@gmail.com or 760-352-6612 for $30 (Thirty Dollars)**].  A non-refundable charge 
$50 (Fifty) will be required of any bidder who requests that the Contract Documents be mailed 
within California (costs for out-of-state mailings will be higher).  To the extent required by section 
20103.7 of the Public Contract Code, upon request from a contractor plan room service, the 
DISTRICT shall provide an electronic copy of the Contract Documents at no charge to the  

Bids must be submitted on the DISTRICT’s Bid Forms.  Bidders may obtain a copy of the Contract 
Documents from the Seeley County Water District Websire (Seeleywaterdistrict.com) on the 
BULLETIN BOARD located on the Home Page.  To the extent required by section 20103.7 of the 
Public Contract Code, upon request from a contractor plan room service, the DISTRICT shall 
provide an electronic copy of the Contract Documents at no charge to the contractor plan room. 

It is the responsibility of each prospective bidder to download and print all Bid Documents for 
review and to verify the completeness of Bid Documents before submitting a bid.  Any Addenda 
will be posted on seeleywaterdistrict.com.  It is the responsibility of each prospective bidder to 
check seeleywaterdistrict.com on a daily basis through the close of bids for any applicable 
addenda or updates. The DISTRICT does not assume any liability or responsibility based on any 
defective or incomplete copying, excerpting, scanning, faxing, downloading or printing of the Bid 
Documents. Information on Seeleywaterdistrict.com may change without notice to prospective 
bidders. The Contract Documents shall supersede any information posted or transmitted by 
seeleywaterdistrict.com. 

Each Bid shall be accompanied by cash, a certified or cashier’s check, or Bid Bond secured from 
a surety company satisfactory to the General Manager, the amount of which shall not be less than 
ten percent (5%) of the submitted Total Bid Price, made payable to Seeley County Water District 
as bid security.  The bid security shall be provided as a guarantee that within five (5) working days 
after the DISTRICT provides the successful bidder the Notice of Award, the successful Bidder will 
enter into a contract and provide the necessary bonds and certificates of insurance.  The bid 
security will be declared forfeited if the successful Bidder fails to comply within said time.  No 
interest will be paid on funds deposited with DISTRICT. 

A non-mandatory Pre-Bid Conference is scheduled for Tuesday April 6th, 2021 at 2:30 PM 
to review the Project's existing conditions at DISTRICT Office (1898 Main Street, Seeley, CA 
92273).  Representatives of the DISTRICT and consulting engineers, if any, will be present or 
participate via webinar.  Questions asked by Bidders at the Pre-Bid Conference not specifically 
addressed within the Contract Documents shall be answered in writing, and shall be sent to all 

mailto:DaviddalePE@gmail.com
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Bidders present at the Pre-Bid Conference.  Bids will not be accepted from any bidder who did 
not attend the mandatory Pre-Bid Conference. 

The successful Bidder will be required to furnish a Faithful Performance Bond and a Labor and 
Material Payment Bond each in an amount equal to one hundred percent (100%) of the Contract 
Price.  Each bond shall be in the forms set forth herein, shall be secured from a surety company 
that meets all State of California bonding requirements, as defined in California Code of Civil 
Procedure Section 995.120, and that is a California admitted surety insurer. 

Pursuant to Section 22300 of the Public Contract Code of the State of California, the successful 
Bidder may substitute certain securities for funds withheld by DISTRICT to ensure its performance 
under the contract. 

Pursuant to Labor Code Section 1773, DISTRICT has obtained the prevailing rate of per diem 
wages and the prevailing wage rate for holiday and overtime work applicable in Imperial County 
from the Director of the Department of Industrial Relations for each craft, classification, or type of 
worker needed to execute this contract.  A copy of these prevailing wage rates may be obtained 
via the internet at: www.dir.ca.gov/dlsr/ 

In addition, a copy of the prevailing rate of per diem wages is available at the DISTRICT’s office 
and shall be made available to interested parties upon request.  The successful bidder shall post 
a copy of the prevailing wage rates at each job site.  It shall be mandatory upon the Bidder to 
whom the Contract is awarded, and upon any subcontractors, to comply with all Labor Code 
provisions, which include but are not limited to the payment of not less than the said specified 
prevailing wage rates to all workers employed by them in the execution of the Contract, 
employment of apprentices, hours of labor and debarment of contractors and subcontractors.   

Pursuant to Labor Code sections 1725.5 and 1771.1, all contractors and subcontractors that wish 
to bid on, be listed in a bid proposal, or enter into a contract to perform public work must be 
registered with the Department of Industrial Relations.  No Bid will be accepted nor any contract 
entered into without proof of the contractor’s and subcontractors’ current registration with the 
Department of Industrial Relations to perform public work.  If awarded a contract, the Bidder and 
its subcontractors, of any tier, shall maintain active registration with the Department of Industrial 
Relations for the duration of the Project.  Notwithstanding the foregoing, the contractor registration 
requirements mandated by Labor Code Sections 1725.5 and 1771.1 shall not apply to work 
performed on a public works project that is exempt pursuant to the small project exemption 
specified in Labor Code Sections 1725.5 and 1771.1. 

This Project is subject to compliance monitoring and enforcement by the Department of Industrial 
Relations.  In bidding on this Project, it shall be the Bidder’s sole responsibility to evaluate and 
include the cost of complying with all labor compliance requirements under this contract and 
applicable law in its Bid. 

Unless otherwise provided in the Instructions for Bidders, each Bidder shall be a licensed 
contractor pursuant to sections 7000 et seq. of the Business and Professions Code in the following 
classification(s) throughout the time it submits its Bid and for the duration of the contract:  

Class A (General). 

Substitution requests shall be made within 35 calendar days after the award of the contract.  
Pursuant to Public Contract Code Section 3400(b), the DISTRICT may make findings designating 
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that certain additional materials, methods or services by specific brand or trade name other than 
those listed in the Standard Specifications be used for the Project.  Such findings, if any, as well 
as the materials, methods or services and their specific brand or trade names that must be used 
for the Project may be found in the Special Conditions. 

DISTRICT shall award the contract for the Project to the responsible bidder offering the best value 
to the District as determined by the DISTRICT from the BASE BID AND CONTRACT 
DOCUMENTS.  DISTRICT reserves the right to reject any or all bids or to waive any irregularities 
or informalities in any bids or in the bidding process. 

For further information, contact David Dale, PE at daviddalePE@gmail.com 

 

 

END OF NOTICE INVITING BIDS

mailto:daviddalePE@gmail.com


 

Bates Memorial Park Project 

 
-8- 00 21 13 – INSTRUCTIONS TO BIDDERS 

 

00 21 13 – INSTRUCTIONS TO BIDDERS 

ARTICLE 1. SECURING DOCUMENTS 

Bids must be submitted to the DISTRICT on the Bid Forms which are a part of the Bid Package 
for the Project. Bid and Contract Documents may be obtained from the DISTRICT at the 
location(s) and at the time(s) indicated in the Notice Inviting Bids. Prospective bidders are 
encouraged to telephone in advance to determine the availability of Contract Documents. Any 
charge for the Contract Documents is stated in the Notice Inviting Bids. 

The DISTRICT may also make the Contract Documents available for review at one or more plan 
rooms, as indicated in the Notice Inviting Bids. Please Note: Prospective Bidders who choose to 
review the Contract Documents at a plan room must contact the DISTRICT to obtain the required 
Contract Documents if they decide to submit a bid for the Project. 

Addenda, if any, issued during the bid period will be sent only to those contractors who have 
obtained documents from the DISTRICT.” Failure to acknowledge addenda may make a bid 
nonresponsive and not eligible for award of the contract. 

ARTICLE 2. EXAMINATION OF SITE AND CONTRACT DOCUMENTS 

At its own expense and prior to submitting its Bid, each Bidder shall visit the site of the proposed 
work and fully acquaint itself with the conditions relating to the construction and labor required so 
that the Bidder may fully understand the work, including but not limited to difficulties and 
restrictions attending the execution of the work under the contract.  Each Bidder shall carefully 
examine the Drawings, and shall read the Specifications, Contract, and all other documents 
referenced herein.  Each Bidder shall also determine the local conditions which may in any way 
affect the performance of the work, including local tax structure, contractors’ licensing 
requirements,  availability of required insurance, the prevailing wages and other relevant cost 
factors, shall familiarize itself with all federal, state and local laws, ordinances, rules, regulations 
and codes affecting the performance of the work, including the cost of permits and licenses 
required for the work, and shall make such surveys and investigations, including investigations of 
subsurface or latent physical conditions at the site or where work is to be performed as may be 
required.  Bidders are responsible for consulting the standards referenced in the Contract.  The 
failure or omission of any Bidder to receive or examine any contract documents, forms, 
instruments, addenda, or other documents, or to visit the site and acquaint itself with conditions 
there existing shall in no way relieve any Bidder from any obligation with respect to its Bid or to 
the contract and no relief for error or omission will be given except as required under State law.  
The submission of a Bid shall be taken as conclusive evidence of compliance with this Article. 

ARTICLE 3. INTERPRETATION OF DRAWINGS AND DOCUMENTS 

Prospective Bidders unclear as to the true meaning of any part of the Drawings, Specifications or 
other proposed contract documents may submit to the Engineer of the DISTRICT a written 
request for interpretation.  The prospective Bidder submitting the request is responsible for prompt 
delivery.  Interpretation of the Drawings, Specifications or other proposed contract documents will 
be made only by a written addendum duly issued and a copy of such addenda will be mailed or 
delivered to each prospective Bidder who has purchased a set of Drawings and Specifications.  
The DISTRICT will not be responsible for any other explanation or interpretations of the proposed 
documents.  If a Prospective Bidders becomes aware of any errors or omissions in any part of 
the Contract Documents, it is the obligation of the Prospective Bidder to promptly bring it to the 
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attention of the DISTRICT. 

ARTICLE 4. PRE-BID CONFERENCE 

A NON-MANDATORY Pre-Bid Conference is scheduled for April 6th, 2021 at 2:30 PM at 1898 
Main Street, Seeley CA to review the Project's existing conditions.  Representatives of the 
DISTRICT and consulting engineers, if any, will be present.  Questions asked by Bidders at the 
Pre-Bid Conference not specifically addressed within the Contract Documents shall be answered 
in writing, and shall be sent to all Bidders present at the Pre-Bid Conference. Bids will not be 
accepted from any bidder who did not attend the mandatory Pre-Bid Conference. 

ARTICLE 5. ADDENDAF 

The DISTRICT reserves the right to revise the Contract Documents prior to the Bid opening date.  
Revisions, if any, shall be made by written Addenda.  All Addenda issued by the DISTRICT shall 
be included in the Bid and made part of the Contract Documents.  Pursuant to Public Contract 
Code Section 4104.5, if the DISTRICT issues an Addendum which includes material changes to 
the Project less than 72 hours prior to the deadline for submission of Bids, the DISTRICT will 
extend the deadline for submission of Bids.  The DISTRICT may determine, in its sole discretion, 
whether an Addendum warrants postponement of the Bid submission date.  Each prospective 
Bidder shall provide DISTRICT a name, address, email address, and facsimile number to which 
Addenda may be sent, as well as a telephone number by which the DISTRICT can contact the 
Bidder.  Copies of Addenda will be furnished by email, facsimile, first class mail, express mail or 
other proper means of delivery without charge to all parties who have obtained a copy of the 
Contract Documents and provided such current information.  Please Note: Bidders are 
responsible for ensuring that they have received any and all Addenda.  To this end, each Bidder 
should contact David Dale, PE to verify that it has received all Addenda issued, if any, prior to the 
Bid opening.  The Bidder shall indicate the Addenda received prior to bidding in the space 
provided in the Bid Form.  Failure to indicate all Addenda may be sufficient cause for rejecting the 
Bid. 

ARTICLE 6. ALTERNATE BIDS 

If alternate bid items are called for in the Contract Documents, the time required for completion of 
the alternate bid items has already been factored into the Contract duration and no additional 
Contract time will be awarded for any of the alternate bid items.  The DISTRICT may elect to 
include one or more of the alternate bid items, or to otherwise remove certain work from the 
Project scope of work.  Accordingly, each bidder must ensure that each bid item contains a 
proportionate share of profit, overhead, and other costs or expenses which will be incurred by the 
bidder. 

ARTICLE 7. COMPLETION OF BID FORMS 

Bids shall only be prepared using copies of the Bid Forms which are included in the Contract 
Documents.  The use of substitute Bid Forms other than clear and correct photocopies of those 
provided by the DISTRICT will not be permitted.  Bids shall be executed by an authorized 
signatory as described in these Instructions to Bidders.  In addition, Bidders shall fill in all blank 
spaces (including inserting “N/A” where applicable), and initial all interlineations, alterations, or 
erasures to the Bid Forms.  Bidders shall neither delete, modify, nor supplement the printed matter 
on the Bid Forms nor make substitutions thereon.  USE OF BLACK OR BLUE INK, INDELIBLE 
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PENCIL, OR A TYPEWRITER IS REQUIRED.  Deviations in the Bid Forms may result in the Bid 
being deemed non-responsive. 

ARTICLE 8. MODIFICATIONS OF BIDS 

Each Bidder shall submit its Bid in strict conformity with the requirements of the Contract 
Documents.  Unauthorized additions, modifications, revisions, conditions, limitations, exclusions 
or provisions attached to a Bid may render it non-responsive and may cause its rejection.  Bidders 
shall not delete, modify, or supplement the printed matter on the Bid Forms, or make substitutions 
thereon.  Oral, telephonic and electronic modifications will not be considered. 

ARTICLE 9. SUBCONTRACTORS 

Bidder shall set forth the name, address of the place of business, and contractor license number 
of each subcontractor who will perform work, labor, furnish materials or render services to the 
bidder on said contract and each subcontractor licensed by the State of California who, under 
subcontract to bidder, specially fabricates and installs a portion of the Work described in the 
Drawings and Specifications in an amount in excess of one half of one percent (0.5%) of the total 
bid price, and shall indicate the portion of the work to be done by such subcontractor in 
accordance with Public Contract Code Section 4104. 

ARTICLE 10. LICENSING REQUIREMENTS 

Pursuant to Business and Professions Code Section 7028.15 and Public Contract Code Section 
3300, all bidders must possess proper licenses for performance of this Contract.  Subcontractors 
must possess the appropriate licenses for each specialty subcontracted. Pursuant to Business 
and Professions Code Section 7028.5, the DISTRICT shall consider any bid submitted by a 
contractor not currently licensed in accordance with state law and pursuant to the requirements 
found in the Contract Documents to be nonresponsive, and the DISTRICT shall reject the Bid. 
The DISTRICT shall have the right to request, and Bidders shall provide within ten (10) calendar 
days, evidence satisfactory to the DISTRICT of all valid license(s) currently held by that Bidder 
and each of the Bidder’s subcontractors, before awarding the Contract. 

Notwithstanding anything contained herein, if the Work involves federal funds, the Contractor shall 
be properly licensed by the time the Contract is awarded, pursuant to the provisions of Public 
Contract Code section 20103.5. 

ARTICLE 11. BID GUARANTEE (BOND) 

Each bid shall be accompanied by:  (a) cash; (b) a certified or cashier’s check made payable to 
Seeley County Water District; or (c) a Bid Bond secured from a surety company satisfactory to 
the General Manager, the amount of which shall not be less than ten percent (10%) of the Total 
Bid Price, made payable to Seeley County Water District as bid security.  Personal sureties and 
unregistered surety companies are unacceptable.  The surety insurer shall be California admitted 
surety insurer, as defined in Code of Civil Procedure Section 995.120.  The bid security shall be 
provided as a guarantee that within ten (10) working days after the DISTRICT provides the 
successful bidder the Notice of Award, the successful bidder will enter into a contract and provide 
the necessary bonds and certificates of insurance.  The bid security will be declared forfeited if 
the successful bidder fails to comply within said time, and DISTRICT may enter into a contract 
with the next lowest responsive responsible bidder, or may call for new bids.  No interest shall be 
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paid on funds deposited with the DISTRICT.  DISTRICT will return the security accompanying the 
bids of all unsuccessful bidders no later than 60 calendar days after award of the contract. 

ARTICLE 12. IRAN CONTRACTING ACT OF 2010 

In accordance with Public Contract Code Section 2200 et seq., the DISTRICT requires that any 
person that submits a bid or proposal or otherwise proposes to enter into or renew a contract with 
the DISTRICT with respect to goods or services of one million dollars ($1,000,000) or more, certify 
at the time the bid is submitted or the contract is renewed, that the person is not identified on a 
list created pursuant to subdivision (b) of Public Contract Code Section 2203 as a person 
engaging in investment activities in Iran described in subdivision (a) of Public Contract Code 
Section 2202.5, or as a person described in subdivision (b) of Public Contract Code Section 
2202.5, as applicable. 

The form of such Iran Contracting Certificate is included with the bid package and must be signed 
and dated under penalty of perjury. 

ARTICLE 13. NONCOLLUSION DECLARATION 

Bidders on all public works contracts are required to submit a declaration of noncollusion with 
their bid.  This form is included with the bid package and must be signed and dated under penalty 
of perjury. 

ARTICLE 14. PUBLIC WORKS CONTRACTOR REGISTRATION CERTIFICATION 

Pursuant to Labor Code sections 1725.5 and 1771.1, all contractors and subcontractors that wish 
to bid on, be listed in a bid proposal, or enter into a contract to perform public work must be 
registered with the Department of Industrial Relations.  No bid will be accepted nor any contract 
entered into without proof of the contractor’s and subcontractors’ current registration with the 
Department of Industrial Relations to perform public work.  If awarded a contract, the bidder and 
its subcontractors, of any tier, shall maintain active registration with the Department of Industrial 
Relations for the duration of the Project.  To this end, Bidder shall sign and submit with its Bid the 
Public Works Contractor Registration Certification on the form provided, attesting to the facts 
contained therein.  Failure to submit this form may render the bid non-responsive.  In addition, 
each Bidder shall provide the registration number for each listed subcontractor in the space 
provided in the Designation of Subcontractors form. 

ARTICLE 15. BIDDER INFORMATION AND EXPERIENCE FORM 

Each Bidder shall complete the questionnaire provided herein and shall submit the questionnaire 
along with its Bid.  Failure to provide all information requested within the questionnaire along with 
the Bid may cause the bid to be rejected as non-responsive.  The DISTRICT reserves the right to 
reject any Bid if an investigation of the information submitted does not satisfy the Engineer that 
the Bidder is qualified to properly carry out the terms of the contract. 

ARTICLE 16. WORKERS' COMPENSATION CERTIFICATION 

In accordance with the provisions of Labor Code Section 3700, Contractor shall secure the 
payment of compensation to its employees.  Contractor shall sign and file with the DISTRICT the 
following certificate prior to performing the work under this Contract: 
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I am aware of the provisions of Section 3700 of the Labor Code, which require 
every employer to be insured against liability for workers’ compensation or to 
undertake self-insurance in accordance with the provisions of that code, and I will 
comply with such provisions before commencing the performance of the work of 
this contract. 

The form of such Workers' Compensation Certificate is included as part of this document. 

ARTICLE 17. SIGNING OF BIDS 

All Bids submitted shall be executed by the Bidder or its authorized representative.  Bidders may 
be asked to provide evidence in the form of an authenticated resolution of its Board of Directors 
or a Power of Attorney evidencing the capacity of the person signing the Bid to bind the Bidder to 
each Bid and to any Contract arising therefrom. 

If a Bidder is a joint venture or partnership, it may be asked to submit an authenticated Power of 
Attorney executed by each joint venturer or partner appointing and designating one of the joint 
venturers or partners as a management sponsor to execute the Bid on behalf of Bidder.  Only that 
joint venturer or partner shall execute the Bid.  The Power of Attorney shall also: (1) authorize 
that particular joint venturer or partner to act for and bind Bidder in all matters relating to the Bid; 
and (2) provide that each venturer or partner shall be jointly and severally liable for any and all of 
the duties and obligations of Bidder assumed under the Bid and under any Contract arising 
therefrom.  The Bid shall be executed by the designated joint venturer or partner on behalf of the 
joint venture or partnership in its legal name. 

ARTICLE 18. SUBMISSION OF SEALED BIDS 

Once the Bid and supporting documents have been completed and signed as set forth herein, 
they shall be placed, along with the Bid Guarantee and other required materials, in a sealed 
envelope, addressed and delivered or mailed, postage prepaid, to the Engineering Department 
of the DISTRICT before the time and day set for the receipt of bids.  The envelope shall bear the 
title of the work and the name of the bidder.  No oral or telephonic bids will be considered.  No 
forms transmitted via the internet, e-mail, facsimile, or any other electronic means will be 
considered unless specifically authorized by the DISTRICT as provided herein. Bids received 
after the time and day set for the receipt of bids shall be returned to the bidder unopened.  The 
envelope shall also contain the following in the lower left-hand corner thereof: 

Bid of                     (Bidder’s Name)                                               
for the       Bates Memorial Park Project 

Only where expressly permitted in the Notice Inviting Bids may bidders submit their bids via 
electronic transmission pursuant to Public Contract Code sections 1600 and 1601.  Any 
acceptable method(s) of electronic transmission shall be stated in the Notice Inviting Bids.  
DISTRICT may reject any bid not strictly complying with DISTRICT’s designated methods for 
delivery. 

ARTICLE 19. OPENING OF BIDS 

At the time and place set for the opening and reading of bids, or any time thereafter, each and 
every bid received prior to the time and day set for the receipt of bids will be publicly opened and 
read.  The DISTRICT will leave unopened any Bid received after the specified date and time, and 
any such unopened Bid will be returned to the bidder.  It is the bidder’s sole responsibility to 
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ensure that its Bid is received as specified.  Bids may be submitted earlier than the date(s) and 
time(s) indicated. 

The public reading of each bid will include the following information: 

A. The name and business location of the bidder. 

B. The nature and amount of the bid security furnished by bidder. 

C. The bid amount. 

Bidders or their representatives and other interested persons may be present at the opening of 
the bids.  The DISTRICT may, in its sole discretion, elect to postpone the opening of the submitted 
Bids.  The DISTRICT reserves the right to reject any or all Bids and to waive any informality or 
irregularity in any Bid. 

ARTICLE 20. WITHDRAWAL OF BID 

Any bid may be withdrawn either personally or by written request, incurring no penalty, at any 
time prior to the scheduled closing time for receipt of bids.  Requests to withdraw bids shall be 
worded so as not to reveal the amount of the original bid.  Withdrawn bids may be resubmitted 
until the time and day set for the receipt of bids, provided that resubmitted bids are in conformance 
with the instructions herein. 

Bids may be withdrawn after bid opening only by providing written notice to DISTRICT within five 
(5) working days of the bid opening and in compliance with Public Contract Code Section 5100 et 
seq., or as otherwise may be allowed with the consent of the DISTRICT. 

ARTICLE 21. BIDDERS INTERESTED IN MORE THAN ONE BID 

No Bidder shall be allowed to make, file or be interested in more than one bid for the same work 
unless alternate bids are specifically called for.  A person, firm or corporation that has submitted 
a sub-proposal to a Bidder, or that has quoted prices of materials to a Bidder, is not thereby 
disqualified from submitting a sub-proposal or quoting prices to other bidders.  No person, firm, 
corporation, or other entity may submit a sub-proposal to a Bidder, or quote prices of materials to 
a Bidder, when also submitting a prime Bid on the same Project. 

ARTICLE 22. SUBSTITUTION OF SECURITY 

The Contract Documents call for monthly progress payments based upon the percentage of the 
Work completed.  The DISTRICT will retain a percentage of each progress payment as provided 
by the Contract Documents.  At the request and expense of the successful Bidder, the DISTRICT 
will substitute securities for the amount so retained in accordance with Public Contract Code 
Section 22300. 

ARTICLE 23. PREVAILING WAGES 

The DISTRICT has obtained from the Director of the Department of Industrial Relations the 
general prevailing rate of per diem wages in the locality in which this work is to be performed for 
each craft or type of worker needed to execute the Contract. These rates are available at the 
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DISTRICT or may be obtained online at http://www.dir.ca.gov. Bidders are advised that a copy of 
these rates must be posted by the successful Bidder at the job site(s).  

ARTICLE 24. DEBARMENT OF CONTRACTORS AND SUBCONTRACTORS 

In accordance with the provisions of the Labor Code, contractors or subcontractors may not 
perform work on a public works project with a subcontractor who is ineligible to perform work on 
a public project pursuant to Labor Code Sections 1777.1 or 1777.7.  Any contract on a public 
works project entered into between a contractor and a debarred subcontractor is void as a matter 
of law.  A debarred subcontractor may not receive any public money for performing work as a 
subcontractor on a public works contract.  Any public money that is paid to a debarred 
subcontractor by the Contractor for the Project shall be returned to the DISTRICT.  The Contractor 
shall be responsible for the payment of wages to workers of a debarred subcontractor who has 
been allowed to work on the Project. 

ARTICLE 25. INSURANCE REQUIREMENTS 

Prior to commencing work, the successful bidder shall purchase and maintain insurance as set 
forth in the General Conditions. 

ARTICLE 26. PERFORMANCE BOND AND PAYMENT BOND REQUIREMENTS 

The successful bidder will be required to furnish a Labor and Material Payment Bond and a 
Faithful Performance Bond each in an amount equal to one hundred percent (100%) of the 
contract price.  Each bond shall be secured from a surety company that meets all State of 
California bonding requirements, as defined in California Code of Civil Procedure Section 995.120 
and is admitted by the State of California.  Each bond shall be accompanied, upon the request of 
DISTRICT, with all documents required by California Code of Civil Procedure Section 995.660 to 
the extent required by law.  All bonding and insurance requirements shall be completed and 
submitted to DISTRICT within ten (10) working days from the date the DISTRICT provides the 
successful bidder with the Notice of Award. 

ARTICLE 27. SALES AND OTHER APPLICABLE TAXES, PERMITS, LICENSES AND FEES 

Contractor and its subcontractors performing work under this Contract will be required to pay 
California sales tax and other applicable taxes, and to pay for permits, licenses and fees required 
by the agencies with authority in the jurisdiction in which the Work will be located, unless otherwise 
expressly provided by the Contract Documents. 

ARTICLE 28. PERMIT ALLOWANCE 

Notwithstanding anything contained herein, the Bid Form contains an allowance for the 
Contractor’s cost of acquiring a Imperial County Grading Permit.  The allowance is included within 
the Bid Form to eliminate the need by bidders to research or estimate the costs of the Imperial 
County Encroachment Permit prior to submitting a bid.  The allowance is specifically intended to 
account for the actual cost of the Imperial County Encroachment Permit only.  No other costs 
payable by Contractor are included within the allowance.   

ARTICLE 29. FILING OF BID PROTESTS 

Bidders may file a “protest” of a Bid with the DISTRICT’s General Manager.  In order for a Bidder’s 
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protest to be considered valid, the protest must: 

A. Be filed in writing within five (5) calendar days after the bid opening date; 

B. Clearly identify the specific irregularity or accusation; 

C. Clearly identify the specific DISTRICT staff determination or recommendation being 
protested; 

D. Specify in detail the grounds for protest and the facts supporting the protest; and 

E. Include all relevant, supporting documentation with the protest at time of filing. 

If the protest does not comply with each of these requirements, the DISTRICT may reject the 
protest without further review. 

If the protest is timely and complies with the above requirements, the DISTRICT’s General 
Manager, or other designated DISTRICT staff member, shall review the protest, any response 
from the challenged Bidder(s), and all other relevant information.  The General Manager will 
provide a written decision to the protestor. 

The procedure and time limits set forth in this Article are mandatory and are the sole and exclusive 
remedy in the event of a Bid protest.  Failure to comply with these procedures shall constitute a 
failure to exhaust administrative remedies and a waiver of any right to further pursue the Bid 
protest, including filing a Government Code Claim or legal proceedings. 

ARTICLE 30. BASIS OF AWARD; BALANCED BID 

The DISTRICT shall award the Contract to the lowest responsible Bidder submitting a responsive 
Bid. The lowest Bid will be determined on the basis of the Total Bid Price. AWARD WILL BE ON 
THE BASIS OF THE TOTAL BASE BID ALONE, NOT INCLUDING ALTERNATIVE BID ITEMS.   

The DISTRICT may reject any Bid which, in its opinion when compared to other Bids received or 
to the DISTRICT’s internal estimates, does not accurately reflect the cost to perform the Work. 
The DISTRICT may reject as non-responsive any Bid which unevenly weights or allocates costs, 
including but not limited to overhead and profit to one or more particular bid items. 

ARTICLE 31. AWARD PROCESS 

Once all Bids are opened and reviewed to determine the lowest responsive and responsible 
Bidder, the DISTRICT may award the contract.  The apparent successful Bidder should begin to 
prepare the following documents: (1) the Performance Bond; (2) the Payment Bond; and (3) the 
required insurance certificates and endorsements.  Once the DISTRICT notifies the Bidder of the 
award, the Bidder will have ten (10) working days from the date of this notification to execute the 
Contract and supply the DISTRICT with all of the required documents and certifications.   Once 
the DISTRICT receives all of the properly drafted and executed documents and certifications from 
the Bidder, the DISTRICT shall issue a Notice to Proceed to that Bidder.  The Contractor shall 
begin work within ten (10) days after receiving the Notice to Proceed.  
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ARTICLE 32. EXECUTION OF CONTRACT 

As required herein the Bidder to whom an award is made shall execute the Contract in the amount 
determined by the Contract Documents.  The DISTRICT may require appropriate evidence that 
the persons executing the Contract are duly empowered to do so. The Contract and bond forms 
to be executed by the successful Bidder are included within these Specifications and shall not be 
detached. 

ARTICLE 33. QUESTIONS 

Questions regarding this Notice Inviting Bids may be directed to the Administrative General 
Manager at 760-352-6612 or email at daviddalePE@gmail.com.  No other members of the 
DISTRICT’s staff or Board of Directors should be contacted about this procurement during the 
bidding process.  Any and all inquiries and comments regarding this Bid must be communicated 
in writing, unless otherwise instructed by the DISTRICT.  The DISTRICT may, in its sole 
discretion, disqualify any Bidder who engages in any prohibited communications. 
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1.1 Bid. 

Bids will be received at the Office of the Seeley County Water District, located at 1898 Main Street, 
Seeley CA 92273 until 2:00 p.m. on Tuesday, April  13, 2021. 

NAME OF BIDDER: ______________________________________________ 

To the Administrative General Manager  
of the Seeley County Water District  
1898 Main Street, Seeley CA 92273 
Seeley County Springs, California 92004 

The undersigned hereby declare that we have carefully examined the location of the proposed 
Work, and have read and examined the Contract Documents, including all plans, specifications, 
and all addenda, if any for the following Project: 

BATES MEMORIAL PARK Project 

We hereby propose to furnish all labor, materials, equipment, tools, transportation, and services, 
and to discharge all duties and obligations necessary and required to perform and complete the 
Project, as described and in strict conformity with the Drawings, and these Specifications for 
TOTAL BID PRICE indicated herein. 

The undersigned acknowledges receipt, understanding, and full consideration of the following 
addenda to the Contract Documents: 

  Addenda No. ________________________________________________ 

1. Attached is the required Bid Guarantee in the amount of not less than 10% of the Total 
Bid Price. 

2. Attached is the completed Designation of Subcontractors form. 

3. Attached is the fully executed Noncollusion Declaration form. 

4. Attached is the completed Iran Contracting Act Certification form. 

5. Attached is the completed Public Works Contractor Registration Certification form. 

6. Attached is the completed Contractor’s Certificate Regarding Workers’ Compensation 
form. 

7. Attached is the completed Bidder Information and Experience form. 
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A. BID SCHEDULE 

Bates Memorial Park - Seeley, California  
Bid Tab Phase 1 & Phase 2    

DESCRIPTION 
EST. 
QTY 

UNIT UNIT PRICE Total 

Mobilization, Demobilization 1 LS     

Construction Surveying Including 
As-Built Plan Documents 

1 LS     

Implement Errosion Control Plan 1 LS     

Traffic Control  1 LS     

Clearing and Grubbing 1 LS     

Irrigation Adjustments 1 LS     

Fencing 100 LF     

5' Concrete Sidewalk (4" Thick) 3,833 SF     

Unclassified Fill 8 CY     

Unclassified Excavation (Cut) 56 CY     

     Base Bid Total   $                    -    

       

5' Concrete Sidewalk (4" Thick) 3,633 SF     

Unclassified Fill 7 CY     

Unclassified Excavation (Cut) 54 CY     
  

 Additive Bid Total   $                    -    

 
 
 
The costs for any Work shown or required in the Contract Documents, but not specifically 
identified as a line item are to be included in the related line items and no additional compensation 
shall be due to Contractor for the performance of the Work.  

In case of discrepancy between the Unit Price and the Item Cost set forth for a unit basis item, 
the unit price shall prevail and shall be utilized as the basis for determining the lowest responsive, 
responsible Bidder. However, if the amount set forth as a unit price is ambiguous, unintelligible or 
uncertain for any cause, or is omitted, or is the same amount as the entry in the “Item Cost” 
column, then the amount set forth in the “Item Cost” column for the item shall prevail and shall be 
divided by the estimated quantity for the item and the price thus obtained shall be the Unit Price. 

For purposes of evaluating Bids, the DISTRICT will correct any apparent errors in the extension 
of unit prices and any apparent errors in the addition of lump sum and extended prices. 

The estimated quantities for Unit Price items are for purposes of comparing Bids only and the 
DISTRICT makes no representation that the actual quantities of work performed will not vary from 
the estimates. Final payment shall be determined by the Engineer from measured quantities of 
work performed based upon the Unit Price. 

  



 

Bates Memorial Park Project 

 
-19- 00 41 43 – BID FORMS 

 

 

B. TOTAL BID PRICE FOR BID SCHEDULE: 

TOTAL BID PRICE BASED ON BID SCHEDULE BID ITEMS, TOTAL OF UNIT PRICES 
FOR: BATES MEMORIAL PARK Project 

$  
Total Base Bid Price (Written Word) 

$  
Total Additive Bid Price (Written Word) 

 
In case of discrepancy between the written price and the numerical price, the written price 
shall prevail. 

 
The undersigned agrees that this Bid Form constitutes a firm offer to the DISTRICT which 
cannot be withdrawn for the number of calendar days indicated in the Notice Inviting Bids from 
and after the Bid opening, or until a Contract for the Work is fully executed by the DISTRICT 
and a third party, whichever is earlier. 
The DISTRICT can choose to include any, all, or none of the Alternate Bid items in the Work.  If 
the DISTRICT selects any of the Alternate Bid items, the corresponding Alternate Bid prices shall 
be added to Base Bid Price for the Work.  The DISTRICT can award/select Alternate Bid items at 
any time(s).  

The successful bidder hereby agrees to sign the contract and furnish the necessary bonds and 
certificates of insurance within ten (10) working days after the DISTRICT provides the successful 
bidder with the Notice of Award. 

Upon receipt of the signed contract and other required documents, the contract will be executed 
by the DISTRICT, after which the DISTRICT will prepare a letter giving Contractor Notice to 
Proceed.  The official starting date shall be the date of the Notice to Proceed, unless otherwise 
specified.  The undersigned agrees to begin the Work within ten (10) working days of the date of 
the Notice to Proceed, unless otherwise specified. 

The undersigned has examined the location of the proposed work and is familiar with the 
Drawings and Specifications and the local conditions at the place where work is to be done. 

If awarded the contract, the undersigned agrees that there shall be paid by the undersigned and 
by all subcontractors to all laborers, workers and mechanics employed in the execution of such 
contract no less than the prevailing wage rate within Imperial County for each craft, classification, 
or type of worker needed to complete the Work contemplated by this contract as established by 
the Director of the Department of Industrial Relations.  A copy of the prevailing rate of per diem 
wages are on file at the DISTRICT’s Administration Office and shall be made available to 
interested parties upon request. 
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Enclosed find cash, bidder’s bond, or cashier’s or certified check No. _________ from the 
_______________ Bank in the amount of ________________________________, which is not 
less than ten percent (10%) of this bid, payable to Seeley County Water District as bid security 
and which is given as a guarantee that the undersigned will enter into a contract and provide the 
necessary bonds and certificates of insurance if awarded the Work. 

The bidder furthermore agrees that in case of bidder’s default in executing said contract and 
furnishing required bonds and certificates of insurance, the cash, bidder’s bond, or cashier’s or 
certified check accompanying this proposal and the money payable thereon shall become and 
shall remain the property of the Seeley County Water District. 

Bidder is an individual ______, or corporation ______, or partnership ______, organized under 
the laws of the State of _______________________________. 

Bidder confirms license(s) required by California State Contractor’s License Law for the 
performance of the subject project are in full effect and proper order. The following are the Bidder’s 
applicable license number(s), with their expiration date(s) and class of license(s): 

              
              
              

If the Bidder is a joint venture, each member of the joint venture must include the required 
licensing information. 

Sureties that will furnish the Faithful Performance Bond and the Labor and Material Payment 
Bond, in the form specified herein, in an amount equal to one hundred percent (100%) of the 
contract price within ten (10) working days from the date the DISTRICT provides the successful 
bidder the Notice of Award.  Sureties must meet all of the State of California bonding 
requirements, as defined in California Code of Civil Procedure Section 995.120 and must be 
authorized by the State of California. 

The insurance company or companies to provide the insurance required in the contract 
documents must have a Financial Strength Rating of not less than “A-” and a Financial Size 
Category of not less than “Class VII” according to the latest Best Key Rating Guide.  At the sole 
discretion of the DISTRICT, the DISTRICT may waive the Financial Strength Rating and the 
Financial Size Category classifications for Workers’ Compensation insurance. 

(signatures continued on next page) 
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I hereby certify under penalty of perjury under the laws of the State of California that all of the 
information submitted in connection with this Bid and all of the representations made herein are 
true and correct. 

Executed at _________________________, on this ____ day of __________, _____. 

(Bidders Name – Print or Type) 

________________________________ 
(Name and Title) 

(Corporate Seal)      
       ________________________________ 

(Signature) 

Names of individual members of firm or names and titles of all officers of corporation and their 
addresses are listed below: 

Name  Title  

Complete Address  

Phone  FAX  

Name  Title  

Complete Address  

Phone  FAX  

Name  Title  

Complete Address  

Phone  FAX  

Name  Title  

Complete Address  

Phone  FAX  
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1.2 Bid Bond 

[Note:  Not required when other form of Bidder’s Security, e.g. cash, certified check or 
cashier’s check, accompanies bid.] 

The makers of this bond are, _____________________________________________, as 
Principal, and ______________________________________________________, as Surety 
and are held and firmly bound unto the Seeley County Water District, hereinafter called the 
DISTRICT, in the penal sum of FIVE PERCENT (5%) OF THE TOTAL BID PRICE of the Principal 
submitted to DISTRICT for the work described below, for the payment of which sum in lawful 
money of the United States, well and truly to be made, we bind ourselves, our heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the 
accompanying bid dated _____________, 20 ____, for Bates Memorial Park Project 

If the Principal does not withdraw its Bid within the time specified in the Contract Documents; and 
if the Principal is awarded the Contract and provides all documents to the DISTRICT as required 
by the Contract Documents; then this obligation shall be null and void.  Otherwise, this bond will 
remain in full force and effect. 

Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the Contract Documents shall affect its obligation under this 
bond, and Surety does hereby waive notice of any such changes. 

In the event a lawsuit is brought upon this bond by the DISTRICT and judgment is recovered, the 
Surety shall pay all litigation expenses incurred by the DISTRICT in such suit, including 
reasonable attorneys’ fees, court costs, expert witness fees and expenses. 

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their 
several seals this _______ day of ________________, 20____, the name and corporate seal of 
each corporation. 

(Corporate Seal)      
Contractor/ Principal 

By       

Title       

     
(Corporate Seal) Surety 

By      
Attorney-in-Fact 

(Attach Attorney-in-Fact Certificate)  Title        
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On   , 20___, before me, _______________________________, Notary Public, personally 
 

appeared  , who proved to me on the basis of satisfactory 
Name(s) of Signer(s) 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 
Signature of Notary Public 

OPTIONAL 

Though the information below is not required by law, it may prove valuable to persons relying on the document  
and could prevent fraudulent removal and reattachment of this form to another document.  

CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  

 Corporate Officer 
 

 
 

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   

 Guardian/Conservator  Date of Document 

 Other:    

Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  

  Signer(s) Other Than Named Above 

NOTE: This acknowledgment is to be completed for Contractor/Principal. 
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On   , 20___, before me, _______________________________, Notary Public, personally 
 

appeared  , who proved to me on the basis of satisfactory 
 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 
Signature of Notary Public 

OPTIONAL 

Though the information below is not required by law, it may prove valuable to persons relying on the document 
and could prevent fraudulent removal and reattachment of this form to another document.  

CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  

 Corporate Officer 
 

 
 

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   

 Guardian/Conservator  Date of Document 

 Other:    

Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  

  Signer(s) Other Than Named Above 

NOTE: This acknowledgment is to be completed for the Attorney-in-Fact.  The Power-of-Attorney to local 
representatives of the bonding company must also be attached. 

END OF BID BOND
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1.3 List of Subcontractors 

In compliance with the Subletting and Subcontracting Fair Practices Act Chapter 4 (commencing 
at Section 4100), Part 1, Division 2 of the Public Contract Code of the State of California and any 
amendments thereof, Bidder shall set forth below:  (a) the name and the location of the place of 
business, (b) the California contractor license number, (c) the DIR public works contractor 
registration number unless exempt pursuant to Labor Code Sections 1725.5 and 1771.1, and (d) 
the portion of the work which will be done by each subcontractor who will perform work or labor 
or render service to the Bidder in or about the construction of the work or improvement to be 
performed under this Contract in an amount in excess of one-half of one percent (0.5%) of the 
Bidder’s Total Bid Price.  Notwithstanding the foregoing, if the work involves the construction of 
streets and highways, then the Bidder shall list each subcontractor who will perform work or labor 
or render service to the Bidder in or about the work in an amount in excess of one-half of one 
percent (0.5%) of the Bidder’s Total Bid Price or $10,000, whichever is greater.  No additional 
time shall be granted to provide the below requested information. 

If a Bidder fails to specify a subcontractor or if a contractor specifies more than one subcontractor 
for the same portion of work, then the Bidder shall be deemed to have agreed that it is fully 
qualified to perform that portion of work and that it shall perform that portion itself. 

Work to be 
done by 

Subcontractor 

 
Name of 

Subcontractor 
Location of 
Business 

CSLB 
Contractor 
License No. 

DIR 
Registration 

Number 
% of 
Work 
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Work to be 
done by 

Subcontractor 

 
Name of 

Subcontractor 
Location of 
Business 

CSLB 
Contractor 
License No. 

DIR 
Registration 

Number 
% of 
Work 

      

      

      

      

      

      

(Attach additional sheets if necessary) 

Name of Bidder   

Signature   

Name and Title   

Dated   
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1.4 Bidder Information and Experience Form 
 
ARTICLE 1. INFORMATION ABOUT BIDDER 

(Indicate not applicable (“N/A”) where appropriate.) 
 
NOTE: Where Bidder is a joint venture, pages shall be duplicated and information provided 

for all parties to the joint venture. 
 

1.0 Name of Bidder: ___________________________________________ 

2.0 Type, if Entity: ___________________________________________ 

3.0 Bidder Address:  ___________________________________________ 

_____________________________________________________________ 

_____________________________________________________________ 
Facsimile Number    Telephone Number  

_____________________________________________________________ 
Email Address     

4.0 How many years has Bidder’s organization been in business as a Contractor? 
______________________________ 

5.0 How many years has Bidder’s organization been in business under its present 
name?  ________________________ 

5.1 Under what other or former names has Bidder’s organization 
operated?_______________________________________________ 

6.0 If Bidder’s organization is a corporation, answer the following: 

6.1 Date of Incorporation:  ________________________________ 

6.2 State of Incorporation: ________________________________ 

6.3 President’s Name:    ________________________________ 

6.4 Vice-President’s Name(s): ________________________________ 

________________________________ 

6.5 Secretary’s Name:  ________________________________ 

6.6 Treasurer’s Name:  ________________________________ 
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7.0 If an individual or a partnership, answer the following: 

7.1 Date of Organization: ______________________________________ 

7.2 Name and address of all partners (state whether general or limited 
partnership): 

___________________________________________________________ 

___________________________________________________________ 

 ___________________________________________________________ 

8.0 If other than a corporation or partnership, describe organization and name 
principals: 
___________________________________________________________ 

___________________________________________________________ 

9.0 List other states in which Bidder’s organization is legally qualified to do business. 
___________________________________________________________ 

___________________________________________________________ 

___________________________________________________________ 

10.0 What type of work does the Bidder normally perform with its own forces? 

___________________________________________________________ 

___________________________________________________________ 

11.0 Has Bidder ever failed to complete any work awarded to it? If so, note when, where, 
and why: 

___________________________________________________________ 

___________________________________________________________ 

12.0 Within the last five years, has any officer or partner of Bidder’s organization ever 
been an officer or partner of another organization when it failed to complete a 
contract? If so, attach a separate sheet of explanation: 

___________________________________________________________ 

___________________________________________________________ 

13.0 List Trade References: 

___________________________________________________________ 

___________________________________________________________ 
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___________________________________________________________ 

___________________________________________________________ 

 [REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK] 
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ARTICLE 2. LIST OF CURRENT PROJECTS (BACKLOG) 

[**Duplicate Page if needed for listing additional current projects.**] 
 

Project (Including 
Owner’s Name) 

Description of 
Bidder’s Work 

Completion Date Cost of Bidder’s 
Work 
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ARTICLE 3. LIST OF COMPLETED PROJECTS – LAST THREE YEARS 

[**Duplicate Page if needed for listing additional completed projects.**] 
 
Please include only those projects which are similar enough to demonstrate Bidder’s ability to 
perform the required Work. 
 

Project (Including 
Owner’s Name) 

Description of 
Bidder’s Work 

Completion Date  Cost of Bidder’s 
Work 
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ARTICLE 4. EXPERIENCE AND TECHNICAL QUALIFICATIONS QUESTIONNAIRE 

Personnel: 

The Bidder shall identify the key personnel to be assigned to this project in a management, 
construction supervision or engineering capacity. 

1. List each person’s job title, name and percent of time to be allocated to this project: 
                                                                                                                        

                                                                                                                        

                                                                                                                        

2. Summarize each person’s specialized education: 
                                                                                                                        

                                                                                                                        

                                                                                                                        

3. List each person’s years of construction experience relevant to the project: 
                                                                                                                        

                                                                                                                        

                                                                                                                        

4. Summarize such experience: 
                                                                                                                        

                                                                                                                        

                                                                                                                        

Bidder agrees that personnel named in this Bid will remain on this Project until completion of all 
relevant Work, unless substituted by personnel of equivalent experience and qualifications 
approved in advance by the DISTRICT. 

Additional Bidder’s Statements: 

If the Bidder feels that there is additional information which has not been included in the 
questionnaire above, and which would contribute to the qualification review, it may add that 
information in a statement here or on an attached sheet, appropriately marked: 

                                                                                                                                                         
                                                                                                                                                         
                                                                                                                                                         
                                                                                                                                                         
                                                                                                                                                         
                                                                                                              _______                           
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ARTICLE 5. VERIFICATION AND EXECUTION 

These Bid Forms shall be executed only by a duly authorized official of the Bidder: 

I declare under penalty of perjury under the laws of the State of California that the foregoing 
information is true and correct: 

Name of Bidder  

Signature  

Name  

Title  

Date  
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1.5 Non-Collusion Declaration 

The undersigned declares: 

I am the ___________________ of ______________________________, the party making the 
foregoing Bid. 

The Bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 
company, association, organization, or corporation. The Bid is genuine and not collusive or sham. 
The Bidder has not directly or indirectly induced or solicited any other Bidder to put in a false or 
sham bid. The Bidder has not directly or indirectly colluded, conspired, connived, or agreed with 
any Bidder or anyone else to put in a sham bid, or to refrain from bidding. The Bidder has not in 
any manner, directly or indirectly, sought by agreement, communication, or conference with 
anyone to fix the Bid Price of the Bidder or any other Bidder, or to fix any overhead, profit, or cost 
element of the Bid Price, or of that of any other Bidder. All statements contained in the Bid are 
true. The Bidder has not, directly or indirectly, submitted his or her Bid Price or any breakdown 
thereof, or the contents thereof, or divulged information or data relative thereto, to any corporation, 
partnership, company, association, organization, bid depository, or to any member or agent 
thereof to effectuate a collusive or sham bid, and has not paid, and will not pay, any person or 
entity for such purpose. 

Any person executing this declaration on behalf of a Bidder that is a corporation, partnership, joint 
venture, limited liability company, limited liability partnership, or any other entity, hereby 
represents that he or she has full power to execute, and does execute, this declaration on behalf 
of the Bidder. 

I declare under penalty of perjury under the laws of the State of California that the foregoing is 
true and correct and that this declaration is executed on __________ [date], at 
___________________ [city], ___________________ [state]. 

 

Name of Bidder  

Signature  

Name  

Title  
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1.6 Iran Contracting Act Certification. 
 (Public Contract Code section 2200 et seq.) 
 
As required by California Public Contract Code Section 2204, the Contractor certifies subject to 
penalty for perjury that the option checked below relating to the Contractor’s status in regard to 
the Iran Contracting Act of 2010 (Public Contract Code Section 2200 et seq.) is true and correct: 

 The Contractor is not: 

(1) identified on the current list of person and entities engaged in investment activities 
in Iran prepared by the California Department of General Services in accordance 
with subdivision (b) of Public Contract Code Section 2203; or 

(2) a financial instruction that extends, for 45 days or more, credit in the amount of 
$20,000,000 or more to any other person or entity identified on the current list of 
persons and entities engaging in investment activities in Iran prepared by the 
California Department of General Services in accordance with subdivision (b) of 
Public Contract Code Section 2203, if that person or entity uses or will use the 
credit to provide goods or services in the energy sector in Iran. 

 The DISTRICT has exempted the Contractor from the requirements of the Iran 
Contracting Act of 2010 after making a public finding that, absent the exemption, the 
DISTRICT will be unable to obtain the goods and/or services to be provided pursuant 
to the Contract. 

 The amount of the Contract payable to the Contractor for the Project does not exceed 
$1,000,000. 

Signature:  

Printed Name:  

Title:  

Firm Name:  

Date:  

Note: In accordance with Public Contract Code Section 2205, false certification of this form shall 
be reported to the California Attorney General and may result in civil penalties equal to the greater 
of $250,000 or twice the Contract amount, termination of the Contract and/or ineligibility to bid on 
contracts for three years. 
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1.7 Public Works Contractor Registration Certification 
 

Pursuant to Labor Code sections 1725.5 and 1771.1, all contractors and subcontractors that wish 
to bid on, be listed in a bid proposal, or enter into a contract to perform public work must be 
registered with the Department of Industrial Relations.  See http://www.dir.ca.gov/Public-
Works/PublicWorks.html for additional information. 

No bid will be accepted nor any contract entered into without proof of the contractor’s and 
subcontractors’ current registration with the Department of Industrial Relations to perform public 
work. 

Bidder hereby certifies that it is aware of the registration requirements set forth in Labor Code 
sections 1725.5 and 1771.1 and is currently registered as a contractor with the Department of 
Industrial Relations.1 

Name of Bidder:  

DIR Registration Number:  

DIR Registration Expiration:_________________________ 

Small Project Exemption: _____ Yes or _____ No 

Unless Bidder is exempt pursuant to the small project exemption, Bidder further acknowledges: 

1. Bidder shall maintain a current DIR registration for the duration of the project. 
2. Bidder shall include the requirements of Labor Code sections 1725.5 and 1771.1 

in its contract with subcontractors and ensure that all subcontractors are registered 
at the time of bid opening and maintain registration status for the duration of the 
project. 

3. Failure to submit this form or comply with any of the above requirements may result 
in a finding that the bid is non-responsive. 

Name of Bidder  

Signature  

Name and Title  

Dated 

 

 
1 If the Project is exempt from the contractor registration requirements pursuant to the small project exemption under Labor Code 
Sections 1725.5 and 1771.1, please mark “Yes” in response to “Small Project Exemption.” 
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1.8 Contractor’s Certificate Regarding Workers’ Compensation. 

 
I am aware of the provisions of section 3700 of the Labor Code which require every employer to 
be insured against liability for workers’ compensation or to undertake self-insurance in 
accordance with the provisions of that code, and I will comply with such provisions before 
commencing the performance of the work of this Contract. 
 

Name of Bidder    

Signature    

Name    

Title    

Dated   ______________________________
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00 52 13 – CONTRACT 

This CONTRACT, No. ________ is made and entered into this ____ day of _______, ______, by 
and between Seeley County Water District, sometimes hereinafter called “DISTRICT,” and 
_______________________________________________, sometimes hereinafter called 
“Contractor.” 

WITNESSETH:  That the parties hereto have mutually covenanted and agreed, and by these 
presents do covenant and agree with each other as follows: 

a. SCOPE OF WORK.  The Contractor shall perform all Work within the time stipulated in 
the Contract, and shall provide all labor, materials, equipment, tools, utility services, and 
transportation to complete all of the Work required in strict compliance with the Contract 
Documents as specified in Article 5, below, for the following Project: 

BATES MEMORIAL PARK Sidewalk Project 

The Contractor and its surety shall be liable to the DISTRICT for any damages arising as a 
result of the Contractor’s failure to comply with this obligation. 

b. TIME FOR COMPLETION.  Time is of the essence in the performance of the Work.  The 
Work shall be commenced on the date stated in the DISTRICT’s Notice to Proceed. The 
Contractor shall complete all Work required by the Contract Documents within SIXTY (60) 
CALENDAR DAYS from the commencement date stated in the Notice to Proceed. By its 
signature hereunder, Contractor agrees the time for completion set forth above is adequate and 
reasonable to complete the Work. 

c. CONTRACT PRICE.  The DISTRICT shall pay to the Contractor as full compensation for 
the performance of the Contract, subject to any additions or deductions as provided in the 
Contract Documents, and including all applicable taxes and costs, the sum of 
____________________________________________________________________ Dollars 
($_________________________________). Payment shall be made as set forth in the General 
Conditions. 

d. LIQUIDATED DAMAGES.  In accordance with Government Code section 53069.85, it is 
agreed that the Contractor will pay the DISTRICT the sum set forth in Section 00 73 13, Article 
1.11 for each and every calendar day of delay beyond the time prescribed in the Contract 
Documents for finishing the Work, as Liquidated Damages and not as a penalty or forfeiture. In 
the event this is not paid, the Contractor agrees the DISTRICT may deduct that amount from any 
money due or that may become due the Contractor under the Contract. This Article does not 
exclude recovery of other damages specified in the Contract Documents. 

e. COMPONENT PARTS OF THE CONTRACT.  The “Contract Documents” include the 
following: 

Notice Inviting Bids 
Instructions to Bidders 
Bid Form 
Bid Bond 
Designation of Subcontractors 
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Information Required of Bidders 
Non-Collusion Declaration Form 
Iran Contracting Act Certification 
Public Works Contractor Registration Certification 
Performance Bond 
Payment (Labor and Materials) Bond 
General Conditions 
Special Conditions 
General Requirements 
Technical Specifications 
Addenda 
Plans and Drawings 
Standard Specifications for Public Works Construction “Greenbook”, latest edition, Except 

Sections 1-9 
Applicable Local Agency Standards and Specifications, as last revised 
Approved and fully executed change orders 
Any other documents contained in or incorporated into the Contract 

The Contractor shall complete the Work in strict accordance with all of the Contract Documents. 

All of the Contract Documents are intended to be complementary.  Work required by one of the 
Contract Documents and not by others shall be done as if required by all.  This Contract shall 
supersede any prior agreement of the parties. 

f. PROVISIONS REQUIRED BY LAW AND CONTRACTOR COMPLIANCE.  Each and 
every provision of law required to be included in these Contract Documents shall be deemed to 
be included in these Contract Documents.  The Contractor shall comply with all requirements of 
applicable federal, state and local laws, rules and regulations, including, but not limited to, the 
provisions of the California Labor Code and California Public Contract Code which are applicable 
to this Work. 

g. INDEMNIFICATION.  Contractor shall provide indemnification and defense as set forth in 
the General Conditions. 

h. PREVAILING WAGES.  Contractor shall be required to pay the prevailing rate of wages 
in accordance with the Labor Code which such rates shall be made available at the DISTRICT’s 
Administrative Office or may be obtained online at http://www.dir.ca.gov and which must be 
posted at the job site. 

[REMAINDER OF PAGE LEFT INTENTIONALLY BLANK] 
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IN WITNESS WHEREOF, this Contract has been duly executed by the above-named parties, on 
the day and year above written. 

  SEELEY COUNTY WATER DISTRICT 

Name of Contractor 

By 
_____________________________________ 

Name and Title: 
_________________________ 

License No. 
____________________________ 

Date: 
__________________________________ 

 

By______________________________ 
      President  
 
Date: 
____________________________ 

 

 

By______________________________ 
    Administrative General Manager  
 
 

           Date:  
       _______________________________ 

 
 
 
(CONTRACTOR’S SIGNATURE MUST BE 
NOTARIZED AND CORPORATE 
SEAL AFFIXED, IF APPLICABLE) 
 
Approved as to form this _____________day of     20___. 
 

 

_________________________________ 
Attorney for Seeley County Water District 

 

END OF CONTRACT 
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On   , 20___, before me, _______________________________, Notary Public, personally 
 

appeared  , who proved to me on the basis of satisfactory 
 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 
Signature of Notary Public 

OPTIONAL 

Though the information below is not required by law, it may prove valuable to persons relying on the document 
and could prevent fraudulent removal and reattachment of this form to another document.  

CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  

 Corporate Officer 
 

 
 

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   

 Guardian/Conservator  Date of Document 

 Other:    

Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  

  Signer(s) Other Than Named Above 

 



 

 
Bates Memorial Park Project 

 
-42- 00 61 13 – BOND FORMS 

 

 

00 61 13 – BOND FORMS 

1.1 Performance Bond. 

KNOW ALL PERSONS BY THESE PRESENTS: 

THAT WHEREAS, the Seeley County Water District, (hereinafter referred to as “DISTRICT”) has 
awarded to _________________________, (hereinafter referred to as the “Contractor”) an 
agreement for Contract No._________, (hereinafter referred to as the “Project”). 

WHEREAS, the work to be performed by the Contractor is more particularly set forth in the 
Contract Documents for the Project dated ________________, (hereinafter referred to as 
“Contract Documents”), the terms and conditions of which are expressly incorporated herein by 
reference; and 

WHEREAS, the Contractor is required by said Contract Documents to perform the terms thereof 
and to furnish a bond for the faithful performance of said Contract Documents. 

NOW, THEREFORE, we, ______________________,  the undersigned Contractor and 
________________________________________________ as Surety, a corporation organized 
and duly authorized to transact business under the laws of the State of California, are held and 
firmly bound unto the DISTRICT in the sum of ___________________________ DOLLARS, 
($____________), said sum being not less than one hundred percent (100%) of the total amount 
of the Contract, for which amount well and truly to be made, we bind ourselves, our heirs, 
executors and administrators, successors and assigns, jointly and severally, firmly by these 
presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH, that, if the Contractor, his or its heirs, 
executors, administrators, successors or assigns, shall in all things stand to and abide by, and 
well and truly keep and perform the covenants, conditions and agreements in the Contract 
Documents and any alteration thereof made as therein provided, on its part, to be kept and 
performed at the time and in the manner therein specified, and in all respects according to their 
intent and meaning; and shall faithfully fulfill all obligations including the one (1) year guarantee 
of all materials and workmanship; and shall indemnify and save harmless the DISTRICT, its 
officials, officers, employees, and authorized volunteers, as stipulated in said Contract 
Documents, then this obligation shall become null and void; otherwise it shall be and remain in 
full force and effect. 

As a part of the obligation secured hereby and in addition to the face amount specified therefore, 
there shall be included costs and reasonable expenses and fees including reasonable attorney’s 
fees, incurred by DISTRICT in enforcing such obligation. 

As a condition precedent to the satisfactory completion of the Contract Documents, unless 
otherwise provided for in the Contract Documents, the above obligation shall hold good for a 
period of one (1) year after the acceptance of the work by DISTRICT, during which time if 
Contractor shall fail to make full, complete, and satisfactory repair and replacements and totally 
protect the DISTRICT from loss or damage resulting from or caused by defective materials or 
faulty workmanship.  The obligations of Surety hereunder shall continue so long as any obligation 
of Contractor remains. Nothing herein shall limit the DISTRICT’s rights or the Contractor or 
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Surety’s obligations under the Contract, law or equity, including, but not limited to, California Code 
of Civil Procedure Section 337.15. 

Whenever Contractor shall be, and is declared by the DISTRICT to be, in default under the 
Contract Documents, the Surety shall remedy the default pursuant to the Contract Documents, or 
shall promptly, at the DISTRICT’s option: 

i. Take over and complete the Project in accordance with all terms and conditions in 
the Contract Documents; or 

ii. Obtain a bid or bids for completing the Project in accordance with all terms and 
conditions in the Contract Documents and upon determination by Surety of the 
lowest responsive and responsible bidder, arrange for a Contract between such 
bidder, the Surety and the DISTRICT, and make available as work progresses 
sufficient funds to pay the cost of completion of the Project, less the balance of the 
contract price, including other costs and damages for which Surety may be liable.  
The term “balance of the contract price” as used in this paragraph shall mean the 
total amount payable to Contractor by the DISTRICT under the Contract and any 
modification thereto, less any amount previously paid by the DISTRICT to the 
Contractor and any other set offs pursuant to the Contract Documents. 

iii. Permit the DISTRICT to complete the Project in any manner consistent with 
California law and make available as work progresses sufficient funds to pay the 
cost of completion of the Project, less the balance of the contract price, including 
other costs and damages for which Surety may be liable.  The term “balance of the 
contract price” as used in this paragraph shall mean the total amount payable to 
Contractor by the DISTRICT under the Contract and any modification thereto, less 
any amount previously paid by the DISTRICT to the Contractor and any other set 
offs pursuant to the Contract Documents. 

Surety expressly agrees that the DISTRICT may reject any contractor or subcontractor which may 
be proposed by Surety in fulfillment of its obligations in the event of default by the Contractor. 

Surety shall not utilize Contractor in completing the Project nor shall Surety accept a bid from 
Contractor for completion of the Project if the DISTRICT, when declaring the Contractor in default, 
notifies Surety of the DISTRICT’s objection to Contractor’s further participation in the completion 
of the Project. 

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the Contract Documents or to the Project to be performed 
thereunder shall in any way affect its obligations on this bond, and it does hereby waive notice of 
any such change, extension of time, alteration or addition to the terms of the Contract Documents 
or to the Project. 

[REMAINDER OF PAGE LEFT INTENTIONALLY BLANK] 
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IN WITNESS WHEREOF, we have hereunto set our hands and seals this _______ day of 
______________, 20___. 

(Corporate Seal)      
Contractor/ Principal 

By       

Title       

(Corporate Seal)      
Surety 

By      
  Attorney-in-Fact 

(Attach Attorney-in-Fact Certificate)  Title       

The rate of premium on this bond is ____________ per thousand.  The total amount of premium 
charges is $_______________________________. 
(The above must be filled in by corporate attorney.) 

THIS IS A REQUIRED FORM 

Any claims under this bond may be addressed to: 

(Name and Address of Surety) ___________________________________________ 
___________________________________________ 
___________________________________________ 

(Name and Address of Agent or ___________________________________________ 
Representative for service of   ___________________________________________ 
process in California, if different ___________________________________________ 
from above) 

(Telephone number of Surety  ___________________________________________ 
and Agent or Representative for 
service of process in California) 
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On   , 20___, before me, _______________________________, Notary Public, personally 
 

appeared  , who proved to me on the basis of satisfactory 
 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 
Signature of Notary Public 

OPTIONAL 

Though the information below is not required by law, it may prove valuable to persons relying on the document 
and could prevent fraudulent removal and reattachment of this form to another document.  

CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  

 Corporate Officer 
 

 
 

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   

 Guardian/Conservator  Date of Document 

 Other:    

Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  

  Signer(s) Other Than Named Above 

NOTE: This acknowledgment is to be completed for Contractor/Principal. 
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On   , 20___, before me, _______________________________, Notary Public, personally 
 

appeared  , who proved to me on the basis of satisfactory 
 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 
Signature of Notary Public 

OPTIONAL 

Though the information below is not required by law, it may prove valuable to persons relying on the document 
and could prevent fraudulent removal and reattachment of this form to another document.  

CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  

 Corporate Officer 
 

 
 

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   

 Guardian/Conservator  Date of Document 

 Other:    

Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  

  Signer(s) Other Than Named Above 

NOTE: This acknowledgment is to be completed for the Attorney-in-Fact.  The Power-of Attorney to 
local representatives of the bonding company must also be attached. 

END OF PERFORMANCE BOND
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1.2 Payment Bond (Labor and Materials). 

KNOW ALL MEN BY THESE PRESENTS That 

WHEREAS, the Seeley County Water District (hereinafter designated as the “DISTRICT”), by 
action taken or a resolution passed ___________________ , 20_____, has awarded to 
________________________ hereinafter designated as the “Principal,” a contract for the work 
described as follows: Contract No.____________ (the “Project”); and 

WHEREAS, said Principal is required to furnish a bond in connection with said contract; providing 
that if said Principal or any of its Subcontractors shall fail to pay for any materials, provisions, 
provender, equipment, or other supplies used in, upon, for or about the performance of the work 
contracted to be done, or for any work or labor done thereon of any kind, or for amounts due 
under the Unemployment Insurance Code or for any amounts required to be deducted, withheld, 
and paid over to the Employment Development Department from the wages of employees of said 
Principal and its Subcontractors with respect to such work or labor the Surety on this bond will 
pay for the same to the extent hereinafter set forth. 

NOW THEREFORE, we, the Principal and __________________________ as Surety, are held 
and firmly bound unto the DISTRICT in the penal sum of ______________ Dollars 
($___________) lawful money of the United States of America, for the payment of which sum well 
and truly to be made, we bind ourselves, our heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that if said Principal, his or its subcontractors, 
heirs, executors, administrators, successors or assigns, shall fail to pay any of the persons named 
in Civil Code Section 9100, fail to pay for any materials, provisions or other supplies, used in, 
upon, for or about the performance of the work contracted to be done, or for any work or labor 
thereon of any kind, or amounts due under the Unemployment Insurance Code with respect to 
work or labor performed under the contract, or for any amounts required to be deducted, withheld, 
and paid over to the Employment Development Department or Franchise Tax Board from the 
wages of employees of the contractor and his subcontractors pursuant to Revenue and Taxation 
Code Section 18663, with respect to such work and labor the Surety or Sureties will pay for the 
same, in an amount not exceeding the sum herein above specified, and also, in case suit is 
brought upon this bond, all litigation expenses incurred by the DISTRICT in such suit, including 
reasonable attorneys’ fees, court costs, expert witness fees and investigation expenses. 

This bond shall inure to the benefit of any of the persons named in Civil Code Section 9100 so as 
to give a right of action to such persons or their assigns in any suit brought upon this bond. 

It is further stipulated and agreed that the Surety on this bond shall not be exonerated or released 
from the obligation of this bond by any change, extension of time for performance, addition, 
alteration or modification in, to, or of any contract, plans, specifications, or agreement pertaining 
or relating to any scheme or work of improvement herein above described, or pertaining or relating 
to the furnishing of labor, materials, or equipment therefore, nor by any change or modification of 
any terms of payment or extension of the time for any payment pertaining or relating to any 
scheme or work of improvement herein above described, nor by any rescission or attempted 
rescission or attempted rescission of the contract, agreement or bond, nor by any conditions 
precedent or subsequent in the bond attempting to limit the right of recovery of claimants 
otherwise entitled to recover under any such contract or agreement or under the bond, nor by any 
fraud practiced by any person other than the claimant seeking to recover on the bond and that 
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this bond be construed most strongly against the Surety and in favor of all persons for whose 
benefit such bond is given, and under no circumstances shall Surety be released from liability to 
those for whose benefit such bond has been given, by reason of any breach of contract between 
the owner or DISTRICT and original contractor or on the part of any obligee named in such bond, 
but the sole conditions of recovery shall be that claimant is a person described in Civil Code 
Section 9100, and has not been paid the full amount of his claim and that Surety does hereby 
waive notice of any such change, extension of time, addition, alteration or modification herein 
mentioned, including but not limited to the provisions of sections 2819 and 2845 of the California 
Civil Code. 

IN WITNESS WHEREOF, we have hereunto set our hands and seals this _______ day of 
______________, 20__. 

(Corporate Seal)      
Contractor/ Principal 

By       

Title       

(Corporate Seal)      
Surety 

By      
  Attorney-in-Fact 

(Attach Attorney-in-Fact Certificate)  Title       
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On   , 20___, before me, _______________________________, Notary Public, personally 
 

appeared  , who proved to me on the basis of satisfactory 
 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 
Signature of Notary Public 

OPTIONAL 

Though the information below is not required by law, it may prove valuable to persons relying on the document 
and could prevent fraudulent removal and reattachment of this form to another document.  

CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  

 Corporate Officer 
 

 
 

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   

 Guardian/Conservator  Date of Document 

 Other:    

Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  

  Signer(s) Other Than Named Above 

NOTE: This acknowledgment is to be completed for Contractor/Principal.  
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On   , 20___, before me, _______________________________, Notary Public, personally 
 

appeared  , who proved to me on the basis of satisfactory 
 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 
Signature of Notary Public 

OPTIONAL 

Though the information below is not required by law, it may prove valuable to persons relying on the document 
and could prevent fraudulent removal and reattachment of this form to another document.  

CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  

 Corporate Officer 
 

 
 

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   

 Guardian/Conservator  Date of Document 

 Other:    

Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  

  Signer(s) Other Than Named Above 

NOTE:  This acknowledgment is to be completed for the Attorney-in-Fact.  The Power-of-Attorney to local 
representatives of the bonding company must also be attached. 

END OF PAYMENT BOND
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00 72 13 – GENERAL CONDITIONS 

ARTICLE 1. DEFINED TERMS 

Whenever used in the Contract Documents and printed with initial capital letters, the terms listed 
below will have the meanings indicated which are applicable to both the singular and plural 
thereof. In addition to terms specifically defined below, terms with initial capital letters in the 
Contract Documents include references to identified articles and paragraphs, and the titles of 
other documents or forms. 

A. Act of God – An earthquake of magnitude of 3.5 or higher on the Richter scale or a 
tidal wave. 

B. Addenda -- Written or graphic instruments issued prior to the submission of Bids which 
clarify, correct, or change the Contract Documents. 

C. Additional Work -- New or unforeseen work will be classified as “Additional Work” when 
the DISTRICT’s Representative determines that it is not covered by the Contract. 

D. Applicable Laws -- The laws, statutes, ordinances, rules, codes, regulations, permits, 
and licenses of any kind, issued by local, state or federal governmental authorities or 
private authorities with jurisdiction (including utilities), to the extent they apply to the 
Work. 

E. Bid -- The offer or proposal of a Bidder submitted on the prescribed form setting forth 
the prices and other terms for the Work to be performed. 

F. Bidder -- The individual or entity who submits a Bid directly to the DISTRICT. 

G. Board; Board of Directors – Seeley County Water District Board of Directors. 

H. Change Order (“CO”) -- A document that authorizes an addition, deletion, or revision 
in the Work or an adjustment in the Contract Price or the Contract Times, issued on or 
after the Effective Date of the Contract, in accordance with the Contract Documents 
and in the form contained in the Contract Documents. 

I. Change Order Request (“COR”) -- A request made by the Contractor for an adjustment 
in the Contract Price and/or Contract Times as the result of a Contractor-claimed 
change to the Work. This term may also be referred to as a Change Order Proposal 
(“COP”), or Request for Change (“RFC”). 

J. Claim -- A demand or assertion by the DISTRICT or Contractor seeking an adjustment 
of Contract Price or Contract Times, or both, or other relief with respect to the terms 
of the Contract. A demand for money or services by a third party is not a Claim. 

K. Contract -- The entire integrated written agreement between the DISTRICT and 
Contractor concerning the Work. “Contract” may be used interchangeably with 
“Agreement” in the Contract Documents.  The Contract supersedes prior negotiations, 
representations, or agreements, whether written or oral, and includes all Contract 
Documents. 
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L. Contract Documents -- The documents listed in Section 00 52 13, Article 5. Some 
documents provided by the DISTRICT to the Bidders and Contractor, including but not 
limited to reports and drawings of subsurface and physical conditions are not Contract 
Documents. 

M. Contract Price -- Amount to be paid by the DISTRICT to the Contractor as full 
compensation for the performance of the Contract and completion of the Work, subject 
to any additions or deductions as provided in the Contract Documents, and including 
all applicable taxes and costs. 

N. Contract Times -- The number of days or the dates stated in the Contract Documents 
to: achieve defined Milestones, if any; and to complete the Work so that it is ready for 
final payment. 

O. Contractor -- The individual or entity with which the DISTRICT has contracted for 
performance of the Work. 

P. Contractor’s Designated On-Site Representative -- The Contractor’s Designated On-
Site Representative will be as identified in Section 00 72 13, Article 3 and shall not be 
changed without prior written consent of the DISTRICT. 

Q. Daily Rate -- The Daily Rate stipulated in the Contract Documents as full compensation 
to the Contractor due to the DISTRICT’s unreasonable delay to the Project that was 
not contemplated by the parties. 

R. Day -- A calendar day of 24 hours measured from midnight to the next midnight. 

S. Defective Work -- Work that is unsatisfactory, faulty, or deficient; or that does not 
conform to the Contract Documents; or that does not meet the requirements of any 
inspection, reference standard, test, or approval referenced in the Contract 
Documents. 

T. Demobilization -- The complete dismantling and removal by the Contractor of all of the 
Contractor’s temporary facilities, equipment, and personnel at the Site. 

U. District – Seeley County Water District. 

V. District’s Representative -- The individual or entity as identified in the Special 
Conditions to act as the DISTRICT’s Representative. 

W. Drawings -- That part of the Contract Documents prepared by of the Engineer of 
Record which graphically shows the scope, extent, and character of the Work to be 
performed by Contractor. Shop Drawings and other Contractor submittals are not 
Drawings as so defined. 

X. Effective Date of the Contract -- The date indicated in the Contract on which it becomes 
effective, but if no such date is indicated, it means the date on which the Contract is 
signed and delivered by the last of the two parties to sign and deliver. 

Y. Engineer, whenever not qualified, shall mean the General Manger of the DISTRICT, 
acting either directly or through properly authorized agents, such agents acting 
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severally within the scope of the particular duties entrusted to them.  On all questions 
concerning the acceptance of materials, machinery, the classifications of material, the 
execution of work, conflicting interest of the contractors performing related work and 
the determination of costs, the decision of the Engineer, duly authorized by the Board 
of Directors, shall be binding and final upon both parties. 

Z. Engineer of Record -- The individual, partnership, corporation, joint venture, or other 
legal entity named as such in Section 00 73 13, Article 1.1. or any succeeding entity 
designated by the DISTRICT. 

AA. General Manager – Seeley County Water District’s General Manager/Engineer, acting 
either directly or through properly authorized agents, such agents acting within the 
scope of the particular duties entrusted to them.   

BB. Green Book -- The current edition of the Standard Specifications for Public Works 
Construction promulgated by the Joint Cooperative Committee of the Southern 
California Chapter American Public Works Association and the Southern California 
Districts of the Associated General Contractors of California. 

CC. Hazardous Waste -- The term “Hazardous Waste” shall have the meaning provided 
in Section 104 of the Solid Waste Disposal Act (42 U.S.C. § 6903) as amended from 
time to time or, as defined in Section 25117 of the Health and Safety Code, that is 
required to be removed to a class I, class II, or class III disposal site in accordance 
with provisions of existing law, whichever is more restrictive. 

DD. Holiday – The Holidays occur on: 

New Year’s Day - January 1 
President’s Day – Third Monday in February 
Memorial Day - Last Monday in May 
Independence Day - July 4 
Labor Day - First Monday in September 
Veteran’s Day - November 11 
Thanksgiving Day - Fourth Thursday in November 
Friday after Thanksgiving 
Christmas Eve – December 24 
Christmas Day - December 25 
Day After Christmas – December 26 
New Year’s Eve – December 31 

If any Holiday listed above falls on a Saturday, Saturday and the preceding Friday 
are both Holidays.  If the Holiday should fall on a Sunday, Sunday and the following 
Monday are both Holidays. 

EE. Notice of Award -- The written notice by the DISTRICT to the Successful Bidder stating 
that upon timely compliance by the Successful Bidder with the conditions precedent 
listed therein, the DISTRICT will sign and deliver the Contract. 

FF. Notice of Completion -- The form which may be executed by the DISTRICT and 
recorded by the county where the Project is located constituting final acceptance of 
the Project. 
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GG. Notice to Proceed -- A written notice given by the DISTRICT to Contractor fixing 
the date on which the Contractor may proceed with the Work and when Contract Times 
will commence to run. 

HH. Project -- The total construction of which the Work to be performed under the 
Contract Documents may be the whole, or a part. 

II. Recyclable Waste Materials -- Materials removed from the Site which are required to 
be diverted to a recycling center rather than an area landfill.  Recyclable Waste 
Materials include asphalt, concrete, brick, concrete block, and rock. 

JJ. Schedule of Submittals -- A schedule, prepared and maintained by Contractor, of 
required submittals and the time requirements to facilitate scheduled performance of 
related construction activities. 

KK. Shop Drawings -- All drawings, diagrams, illustrations, schedules, and other data or 
information which are specifically prepared or assembled by or for Contractor and 
submitted by Contractor to illustrate some portion of the Work. 

LL. Specifications -- That part of the Contract Documents consisting of written 
requirements for materials, equipment, systems, standards and workmanship as 
applied to the Work, and certain administrative requirements and procedural matters 
applicable thereto. 

MM. Stop Payment Notice -- A written notice as defined in Civil Code section 8044. 

NN. Subcontractor -- An individual or entity other than a Contractor having a contract 
with any other entity than the DISTRICT for performance of any portion of the Work at 
the Site. 

OO. Submittal -- Written and graphic information and physical samples prepared and 
supplied by the Contractor demonstrating various portions of the Work. 

PP. Successful Bidder -- The Bidder submitting a responsive Bid to whom the DISTRICT 
makes an award. 

QQ. Supplier -- A manufacturer, fabricator, supplier, distributor, material man, or vendor 
having a direct contract with Contractor or with any Subcontractor to furnish materials 
or equipment used in the performance of the Work or to be incorporated in the Work. 

RR. Underground Facilities -- All underground pipelines, conduits, ducts, cables, wires, 
manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any 
encasements containing such facilities, including those that convey electricity, gases, 
steam, liquid petroleum products, telephone or other communications, cable 
television, water, wastewater, storm water, other liquids or chemicals, or traffic or other 
control systems. 

SS. Unit Price Work -- Work to be paid for on the basis of unit prices as provided by the 
Contractor in its bid or as adjusted in accordance with the Contract Documents. 
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TT. Warranty -- A written guarantee provided to the DISTRICT by the Contractor that the 
Work will remain free of defects and suitable for its intended use for the period required 
by the Contract Documents or the longest period permitted by the law of this State, 
whichever is longer. 

UU. Work -- The entire construction or the various separately identifiable parts thereof 
required to be provided under the Contract Documents. Work includes and is the result 
of performing or providing all labor, services, and documentation necessary to produce 
such construction, and furnishing, installing, and incorporating all materials and 
equipment into such construction, all as required by the Contract Documents. 

ARTICLE 2. CONTRACT DOCUMENTS 

A. Contract Documents.  The Contract Documents are complementary, and what is 
called for by one shall be as binding as if called for by all. 

B. Interpretations.  The Contract Documents are intended to be fully cooperative and 
complementary.  If the Contractor observes that any documents are in conflict, the 
Contractor shall promptly notify the Engineer in writing.  In case of conflicts between 
the Contract Documents, the order of precedence shall be as follows: 

1. Change Orders 
2. Addenda 
3. Special Conditions 
4. Technical Specifications 
5. General Requirements 
6. Plans (Contract Drawings) 
7. Contract 
8. General Conditions 
9. Instructions to Bidders 
10. Notice Inviting Bids 
11. Contractor’s Bid Forms 
12. Standard Specifications for Public Works Construction (Sections 1-9 Excluded), 

Latest Edition.  
13. Applicable Local Agency Standards and Specifications 
14. Standard Drawings 
15. Reference Documents 

With reference to the Drawings, the order of precedence shall be as follows: 

1. Figures govern over scaled dimensions 
2. Detail drawings govern over general drawings 
3. Addenda or Change Order drawings govern over Contract Drawings 
4. Contract Drawings govern over Standard Drawings 
5. Contract Drawings govern over Shop Drawings 

C. Conflicts in Contract Documents.  Notwithstanding the orders of precedence 
established above, in the event of conflicts, the higher standard, higher quality, and 
most expensive shall always apply. 
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D. Organization of Contract Documents.  Organization of the Contract Documents into 
divisions, sections, and articles, and arrangement of drawings shall not control the 
Contractor in dividing Project Work among subcontractors or in establishing the extent 
of Work to be performed by any trade. 

ARTICLE 3. PRECONSTRUCTION AND CONSTRUCTION COMMUNICATION 

Before any Work at the site is started, a conference attended by the DISTRICT, Contractor, 
DISTRICT’s Representative, and others as appropriate will be held to establish a working 
understanding among the parties as to the Work and to discuss the schedules referred to herein, 
procedures for handling Shop Drawings and other submittals, processing Applications for 
Payment, and maintaining required records. 

At this conference the DISTRICT and Contractor each shall designate, in writing, a specific 
individual to act as its authorized representative with respect to the services and responsibilities 
under the Contract.  Such individuals shall have the authority to transmit instructions, receive 
information, render decisions relative to the Contract, and otherwise act on behalf of each 
respective party. 

At the discretion of the Engineer, periodic meetings involving project personnel (the Contractor, 
utility and others) will be held for the purpose of coordinating project activities. 

ARTICLE 4. CONTRACT DOCUMENTS:  COPIES & MAINTENANCE 

Contractor will be furnished, free of charge, five (5) copies of the Contract Documents. Additional 
copies may be obtained at cost of reproduction. 

Contractor shall maintain a clean, undamaged set of Contract Documents, including submittals, 
at the Project site. 

ARTICLE 5. EXAMINATION OF DRAWINGS, SPECIFICATIONS AND SITE OF WORK 

A. Examination of Contract Documents.  Before commencing any portion of the Work, 
Contractor shall again carefully examine all applicable Contract Documents, the 
Project site, and other information given to Contractor as to materials and methods of 
construction and other Project requirements.  Contractor shall immediately notify the 
Engineer of any potential error, inconsistency, ambiguity, conflict, or lack of detail or 
explanation.  If Contractor performs, permits, or causes the performance of any Work 
which is in error, inconsistent or ambiguous, or not sufficiently detailed or explained, 
Contractor shall bear any and all resulting costs, including, without limitation, the cost 
of correction.  In no case shall the Contractor or any subcontractor proceed with Work 
if uncertain as to the applicable requirements. 

B. Additional Instructions.  After notification of any error, inconsistency, ambiguity, 
conflict, or lack of detail or explanation, the Engineer will provide any required 
additional instructions, by means of drawings or other written direction, necessary for 
proper execution of Work. 

C. Quality of Parts, Construction and Finish.  All parts of the Work shall be of the best 
quality of their respective kinds and the Contractor must use all diligence to inform 
itself fully as to the required construction and finish. 
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D. Contractor’s Variation from Contract Document Requirements.  If it is found that 
the Contractor has varied from the requirements of the Contract Documents including 
the requirement to comply with all applicable laws, ordinances, rules and regulations, 
the Engineer may at any time, before or after completion of the Work, order the 
improper Work removed, remade or replaced by the Contractor at the Contractor’s 
expense. 

ARTICLE 6. MOBILIZATION 

A. When a bid item is included in the Bid Form for mobilization, the costs of Work in 
advance of construction operations and not directly attributable to any specific bid item 
will be included in the progress estimate (“Initial Mobilization”). When no bid item is 
provided for “Initial Mobilization,” payment for such costs will be deemed to be included 
in the other items of the Work. 

B. Payment for Initial Mobilization based on the lump sum provided in the Bid Form, which 
shall constitute full compensation for all such Work. No payment for Initial Mobilization 
will be made until all of the listed items have been completed to the satisfaction of the 
Engineer. The scope of the Work included under Initial Mobilization shall include, but 
shall not be limited to, the following principal items: 

1. Obtaining and paying for all bonds, insurance, and permits. 

2. Moving on to the Project site of all Contractor’s plant and equipment required for 
the first month’s operations. 

3. Installing temporary construction power, wiring, and lighting facilities, as 
applicable. 

4. Developing and installing a construction water supply, if applicable. 

5. Providing and maintaining the field office trailers for the Contractor, if necessary, 
and the Engineer (if specified), complete, with all specified furnishings and utility 
services. 

6. Providing on-site sanitary facilities and potable water facilities as specified per Cal-
OSHA and these Contract Documents. 

7. Furnishing, installing, and maintaining all storage buildings or sheds required for 
temporary storage of products, equipment, or materials that have not yet been 
installed in the Work. All such storage shall meet manufacturer’s specified storage 
requirements, and the specific provisions of the specifications, including 
temperature and humidity control, if recommended by the manufacturer, and for 
all security. 

8. Arranging for and erection of Contractor’s work and storage yard. 

9. Posting all OSHA required notices and establishment of safety programs per Cal-
OSHA. 

10. Full-time presence of Contractor’s superintendent at the job site as required herein. 
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11. Providing on-site Contractor's sanitary facilities. 

12. Install project sign, if required. 

13. Submittal of Schedule of Values. 

14. Submittal of Construction Schedule as required by the Contract Documents. 

ARTICLE 7. EXISTENCE OF UTILITIES AT THE WORK SITE 

A. The DISTRICT has endeavored to determine the existence of utilities at the Project 
site from the records of the owners of known utilities in the vicinity of the Project.  The 
positions of these utilities as derived from such records are shown on the Plans. 

B. Unless indicated otherwise on the Plans and Specifications, no excavations were 
made to verify the locations shown for underground utilities. The service connections 
to these utilities are not shown on the Plans. Water service connections may be shown 
on the Plans showing general locations of such connections. It shall be the 
responsibility of the Contractor to determine the exact location of all irrigation and 
service lines. The Contractor shall make its own investigations, including exploratory 
excavations, to determine the locations and type of service connections, prior to 
commencing Work which could result in damage to such utilities. The Contractor shall 
immediately notify the DISTRICT in writing of any utility discovered in a different 
position than shown on the Plans or which is not shown on the Plans. 

C. If applicable, all water meters, water valves, fire hydrants, electrical utility vaults, 
telephone vaults, gas utility valves, and other subsurface structures shall be relocated 
or adjusted to final grade by the Contractor. Locations of existing utilities shown on the 
Plans are approximate and may not be complete. The Contractor shall be responsible 
for coordinating its Work with all utility companies during the construction of the Work. 

D. Notwithstanding the above, pursuant to section 4215 of the Government Code, the 
DISTRICT has the responsibility to identify, with reasonable accuracy, main or 
trunkline facilities on the plans and  specifications. In the event that main or trunkline 
utility facilities are not identified with reasonable accuracy in the plans and 
specifications made a part of the invitation for Bids, the DISTRICT shall assume the 
responsibility for their timely removal, relocation, or protection. 

E. Contractor, except in an emergency, shall contact the appropriate regional notification 
center, Southern California Underground Service Alert at 811 or 1-800-227-2600 
or on-line at www.digalert.org at least two working days prior to commencing any 
excavation if the excavation will be performed in an area which is known, or reasonably 
should be known, to contain subsurface installations other than the underground 
facilities owned or operated by the DISTRICT, and obtain an inquiry identification 
number from that notification center. No excavation shall be commenced or carried 
out by the Contractor unless such an inquiry identification number has been assigned 
to the Contractor or any subcontractor of the Contractor and the DISTRICT has been 
given the identification number by the Contractor. 
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ARTICLE 8. SOILS INVESTIGATIONS 

A. Reports and Drawings.  The Special Conditions identify: 

1. those reports known to the DISTRICT of explorations and tests of subsurface 
conditions at or contiguous to the site; and 

2. those drawings known to the DISTRICT of physical conditions relating to existing 
surface or subsurface structures at the site (except Underground Facilities). 

B. Limited Reliance by Contractor on Technical Data Authorized.  Contractor may rely 
upon the accuracy of the “technical data” contained in such reports and drawings, 
which were expressly not created or obtained to evaluate or assist in the evaluation of 
constructability, and are not Contract Documents. Contractor shall make its own 
interpretation of the “technical data” and shall be solely responsible for any such 
interpretations.  Except for reliance on the accuracy of such “technical data,” 
Contractor may not rely upon or make any claim against the DISTRICT, DISTRICT’s 
Representative, or Engineer of Record, or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors, with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, 
including without limitation any aspects of the means, methods, techniques, 
sequences, and procedures of construction to be employed by Contractor, and 
safety precautions and programs incident thereto; or 

2. other data, interpretations, opinions, conclusions and information contained in 
such reports or shown or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any “technical data” or 
any such other data, interpretations, opinions, or information. 

ARTICLE 9. CONTRACTOR’S SUPERVISION 

Contractor shall continuously keep at the Project site, a competent and experienced full-time 
Project superintendent acceptable to the DISTRICT.  Superintendent must be able to proficiently 
speak, read and write in English and shall have the authority to make decisions on behalf of the 
Contractor.  Contractor shall continuously provide efficient supervision of the Project. 

ARTICLE 10. WORKERS 

A. Contractor shall at all times enforce strict discipline and good order among its 
employees. Contractor shall not employ on the Project any unfit person or any one not 
skilled in the Work assigned to him or her. 

B. Any person in the employ of the Contractor whom the DISTRICT may deem 
incompetent or unfit shall be dismissed from the Work and shall not be employed on 
this Project. 
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ARTICLE 11. INDEPENDENT CONTRACTORS 

Contractor shall be an independent contractor for the DISTRICT and not an employee.  Contractor 
understands and agrees that it and all of its employees shall not be considered officers, 
employees, or agents of DISTRICT and are not entitled to benefits of any kind normally provided 
employees of DISTRICT, including but not limited to, state unemployment compensation or 
workers’ compensation.  Contractor assumes full responsibility for the acts and omissions of its 
employees or agents related to the Work. 

ARTICLE 12. SUBCONTRACTS 

A. Contractor agrees to bind every subcontractor to the terms of the Contract Documents 
as far as such terms are applicable to subcontractor’s portion of the Work.  Contractor 
shall be as fully responsible to the DISTRICT for the acts and omissions of its 
subcontractors and of persons either directly or indirectly employed by its 
subcontractors, as Contractor is for acts and omissions of persons directly employed 
by Contractor.  Nothing contained in these Contract Documents shall create any 
contractual relationship between any subcontractor and the DISTRICT. 

B. The DISTRICT reserves the right to accept all subcontractors.  The DISTRICT’s 
acceptance of any subcontractor under this Contract shall not in any way relieve 
Contractor of its obligations in the Contract Documents. 

C. Prior to substituting any subcontractor listed in the Bid Forms, Contractor must comply 
with the requirements of the Subletting and Subcontracting Fair Practices Act pursuant 
to California Public Contract Code section 4100 et seq. 

ARTICLE 13. VERIFICATION OF EMPLOYMENT ELIGIBILITY 

By executing this Contract, Contractor verifies that it fully complies with all requirements and 
restrictions of state and federal law respecting the employment of undocumented aliens, 
including, but not limited to, the Immigration Reform and Control Act of 1986, as may be amended 
from time to time, and shall require all subcontractors, sub-subcontractors and consultants to 
comply with the same.   Each person executing this Contract on behalf of Contractor verifies that 
he or she is a duly authorized officer of Contractor and that any of the following shall be grounds 
for the DISTRICT to terminate the Contract for cause: (1) failure of the Contractor or its 
subcontractors, sub-subcontractors or consultants to meet any of the requirements provided for 
in this Article; (2) any misrepresentation or material omission concerning compliance with such 
requirements; or (3) failure to immediately remove from the Work any person found not to be in 
compliance with such requirements. 

ARTICLE 14. REQUESTS FOR SUBSTITUTION 

A. For the purposes of this provision, the term “substitution” shall mean the substitution 
of any material, method or service substantially equal to or better in every respect to 
that indicated in the Standard Specifications or otherwise referenced herein. 

B. Pursuant to Public Contract Code section 3400(b), the DISTRICT may make a finding 
that is described in the Notice Inviting Bids that designates certain products, things, or 
services by specific brand or trade name. 
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C. Unless specifically designated in the Special Conditions, whenever any material, 
process, or article is indicated or specified by grade, patent, or proprietary name or by 
name of manufacturer, such specifications shall be deemed to be used for the purpose 
of facilitating the description of the material, process, or article desired and shall be 
deemed to be followed by the words “or equal.”  Contractor may, unless otherwise 
stated, offer for substitution any material, process, or article which may be substantially 
equal to or better in every respect to that so indicated or specified in the Contract 
Documents.  However, the DISTRICT has adopted uniform standards for certain 
materials, processes, and articles. 

D. The Contractor shall submit substitution requests, together with substantiating data, 
for substitution of any “or equal”  material, process, or article no later than thirty-five 
(35) calendar days after award of Contract.  Provisions regarding submission of 
substitution requests shall not in any way authorize an extension of time for the 
performance of this Contract.  If a substitution request is rejected by the DISTRICT, 
the Contractor shall provide the material, method or service specified herein.  The 
DISTRICT shall not be responsible for any costs incurred by the Contractor associated 
with substitution requests.  The burden of proof as to the equality of any material, 
process, or article shall rest with the Contractor.  The Engineer has the complete and 
sole discretion to determine if a material, process, or article is substantially equal to or 
better than that specified and to approve or reject all substitution requests. 

E. Substantiating data as described above shall include, at a minimum, the following 
information: 

1. A signed affidavit from the Contractor stating that the material, process, or article 
proposed as a substitution is substantially equal to or better than that specified in 
every way except as may be listed on the affidavit. 

2. Illustrations, specifications, catalog cut sheets, and any other relevant data 
required to prove that the material, process, or article is substantially equal to or 
better than that specified. 

3. A statement of the cost implications of the substitution being requested, indicating 
whether and why the proposed substitution will reduce or increase the amount of 
the contract. 

4. Information detailing the durability and lifecycle costs of the proposed substitution. 

F. Failure to submit all the required substantiating data detailed above in a timely manner 
so that the substitution request can be adequately reviewed may result in rejection of 
the substitution request.  The Engineer is not obligated to review multiple submittals 
related the same substitution request resulting from the Contractor’s failure to initially 
submit a complete package. 

G. Time limitations within this Article shall be strictly complied with and in no case will an 
extension of time for completion of the contract be granted because of Contractor’s 
failure to provide substitution requests at the time and in the manner described herein. 

H. The Contractor shall bear the costs of all DISTRICT work associated with the review 
of substitution requests. 
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I. If substitution requests approved by the Engineer require that Contractor furnish 
materials, methods or services more expensive than that specified, the increased 
costs shall be borne by Contractor. 

ARTICLE 15. SHOP DRAWINGS 

A. Contractor shall check and verify all field measurements and shall submit with such 
promptness as to provide adequate time for review and cause no delay in its own Work 
or in that of any other contractor, subcontractor, or worker on the Project, six (6) copies 
of all shop drawings, calculations, schedules, and materials list, and all other 
provisions required by the Contract Documents.  Contractor shall sign all submittals 
affirming that submittals have been reviewed and approved by Contractor prior to 
submission to Engineer. Each signed submittal shall affirm that the submittal meets all 
the requirements of the Contract Documents except as specifically and clearly noted 
and listed on the transmittal letter of the submittal. 

B. Contractor shall make any corrections required by the Engineer, and file with the 
Engineer six (6) corrected copies each, and furnish such other copies as may be 
needed for completion of the Work.  Engineer’s acceptance of shop drawings shall not 
relieve Contractor from responsibility for deviations from the Contract Documents 
unless Contractor has, in writing, called Engineer’s attention to such deviations at time 
of submission and has secured the Engineer’s written acceptance.  Engineer’s 
acceptance of shop drawings shall not relieve Contractor from responsibility for errors 
in shop drawings. 

ARTICLE 16. SUBMITTALS 

A. Contractor shall furnish to the Engineer for approval, prior to purchasing or 
commencing any Work, a log of all samples, material lists and certifications, mix 
designs, schedules, and other submittals, as required in the Contract Documents.  The 
log shall indicate whether samples will be provided in accordance with other provisions 
of this Contract. 

B. Contractor will provide samples and submittals, together with catalogs and supporting 
data required by the Engineer, to the Engineer within a reasonable time period to 
provide for adequate review and avoid delays in the Work. 

C. These requirements shall not authorize any extension of time for performance of this 
Contract. Engineer will check and approve such samples, but only for conformance 
with design concept of work and for compliance with information given in the Contract 
Documents. Work shall be in accordance with approved samples and submittals. 

ARTICLE 17. MATERIALS 

A. Except as otherwise specifically stated in the Contract Documents, Contractor shall 
provide and pay for all materials, labor, tools, equipment, lights, power, transportation, 
superintendence, temporary constructions of every nature, and all other services and 
facilities of every nature whatsoever necessary to execute and complete this Contract 
within specified time. 
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B. Unless otherwise specified, all materials shall be new and the best of their respective 
kinds and grades as noted and/or specified, and workmanship shall be of good quality. 

C. Materials shall be furnished in ample quantities and at such times as to ensure 
uninterrupted progress of the Work and shall be stored properly and protected as 
required by the Contract Documents. Contractor shall be entirely responsible for 
damage or loss by weather or other causes to materials or Work. 

D. No materials, supplies, or equipment for Work under this Contract shall be purchased 
subject to any chattel mortgage or under a conditional sale or other agreement by 
which an interest therein or in any part thereof is retained by the seller or supplier.  
Contractor warrants good title to all material, supplies, and equipment installed or 
incorporated in the Work and agrees upon completion of all work to deliver the Project, 
to the DISTRICT free from any claims, liens, or charges. 

E. Materials shall be stored on the Project site in such manner so as not to interfere with 
any operations of the DISTRICT or any independent contractor. 

F. Contractor shall verify all measurements, dimensions, elevations, and quantities 
before ordering any materials or performing any Work, and the DISTRICT shall not be 
liable for Contractor’s failure to so.  No additional compensation, over and above 
payment for the actual quantities at the prices set out in the Bid Form, will be allowed 
because of differences between actual measurements, dimension, elevations and 
quantities and those indicated on the Plans and in the Specifications.  Any difference 
therein shall be submitted to the Engineer for consideration before proceeding with the 
Work. 

ARTICLE 18. PERMITS AND LICENSES 

A. DISTRICT will apply and pay for the review of necessary grading permits. Contractor 
shall obtain all other necessary permits and licenses for the construction of the Project, 
including encroachment permits (if necessary), and shall pay all fees required by law 
and shall comply with all laws, ordinances, rules and regulations relating to the Work 
and to the preservation of public health and safety.  Before acceptance of the Project, 
the Contractor shall submit all licenses, permits, certificates of inspection and required 
approvals to the DISTRICT.   

B. Notwithstanding the foregoing, Contractor shall obtain an grading permit with Imperial 
County (“County Permit”) prior to the start of construction.  The Bid Form contains an 
allowance for the Contractor’s cost of acquiring the County Permit.  The allowance is 
included within the Bid Form to eliminate the need by bidders to research or estimate 
the costs of the County Permit prior to submitting a Bid.  The allowance is specifically 
intended to account for the actual cost of the County Permit only.  No other costs 
payable by Contractor are included within the allowance.  

ARTICLE 19. TRENCHES 

A. Trenches Five Feet or More in Depth.  Contractor shall submit to the Engineer at the 
preconstruction meeting, a detailed plan showing the design of shoring, bracing, 
sloping or other provisions to be made for worker protection from hazards of caving 
ground during the excavation of any trench or trenches five feet or more in depth.  If 
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such plan varies from shoring system standards established by the Construction 
Safety Orders of the California Code of Regulations, Department of Industrial 
Relations, the plan shall be prepared by a California registered civil or structural 
engineer.  The plan shall not be less effective than the shoring, bracing, sloping, or 
other provisions of the Construction Safety Orders, as defined in the California Code 
of Regulations.  The Contractor shall designate in writing the “competent person” as 
defined in Title 8, California Code of Regulations, who shall be present at the Work 
Site each day that trenching/excavation is in progress.  The “competent person” shall 
prepare and provide daily trenching/excavation inspection reports to the Engineer.  
Contractor shall also submit a copy of its annual California Occupational Safety and 
Health Administration (Cal/OSHA) trench/excavation permit. 

B. Excavations Deeper than Four Feet.  If the Work involves excavating trenches or 
other excavations that extend deeper than four feet below the surface, Contractor shall 
promptly, and before the excavation is further disturbed, notify the DISTRICT in writing 
of any of the following conditions: 

1. Material that the Contractor believes may be material that is hazardous waste, as 
defined in section 25117 of the Health and Safety Code, that is required to be 
removed to a Class I, Class II, or Class III disposal site in accordance with 
provisions of existing law. 

2. Subsurface or latent physical conditions at the site differing from those indicated. 

3. Unknown physical conditions at the site of any unusual nature, different materially 
from those ordinarily encountered and generally recognized as inherent in work of 
the character provided for in the Contract 

The DISTRICT shall promptly investigate the conditions, and if it finds that the 
conditions do so materially differ, or do involve hazardous waste, and cause a 
decrease or increase in Contractor’s cost of, or the time required for, performance of 
any part of the Work, shall issue a change order under the procedures described in 
the Contract Documents. 

In the event that a dispute arises between the DISTRICT and the Contractor as to 
whether the conditions materially differ, or involve hazardous waste, or cause a 
decrease or increase in the Contractor’s cost of, or time required for, performance of 
any part of the Work, the Contractor shall not be excused from any scheduled 
completion date provided for by the Contract, but shall proceed with all Work to be 
performed under the Contract. Contractor shall retain any and all rights provided either 
by contract or by law which pertain to the resolution of disputes and protests between 
the parties. 

ARTICLE 20. TRAFFIC CONTROL 

A. Traffic control plan(s) for the Work may be required by the Agency(s) of Jurisdiction.  
Traffic control plans, if required, shall be prepared at Contractor’s expense, and traffic 
control shall be performed at Contractor’s expense in accordance with the 
requirements of the Agency(s) of Jurisdiction.  The Permit and Inspection Allowance 
included within the Bid Form includes the cost of required traffic control permit(s) and 
construction inspection by the Agency(s) of Jurisdiction only.  The Permit and 
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Inspection Allowance does not include costs for preparation of any required traffic 
control plans, implementation of any traffic control requirements or for any traffic signal 
services that may be required.  Costs for traffic control plans, implementation of traffic 
control, or traffic signal services required by the Agency(s) of Jurisdiction shall be 
included in the Contractor’s Bid. 

B. All warning signs and safety devices used by the Contractor to perform the Work shall 
conform to the requirements contained in the State of California, Department of 
Transportation’s current edition of “Manual of Traffic Controls for Construction and 
Maintenance Work Zones” or to the requirements of the local agency. The Contractor 
shall also be responsible for all traffic control required by the agency having jurisdiction 
over the project on the intersecting streets. Contractor shall submit two (2) traffic 
control plans to the agency having jurisdiction over the project and the General 
Manager a minimum of forty-eight (48) hours prior to starting work for approval.   

C. The Contractor’s representative on the site responsible for traffic control shall produce 
evidence that he/she has completed training acceptable to the California Department 
of Transportation for safety through construction zones. All of the streets in which the 
Work will occur shall remain open to traffic and one lane of traffic maintained at all 
times unless otherwise directed by the agency of jurisdiction. Businesses and 
residences adjacent to the Work shall be notified forty-eight (48) hours in advance of 
closing of driveways. The Contractor shall make every effort to minimize the amount 
of public parking temporarily eliminated due to construction in areas fronting 
businesses. No stockpiles of pipe or other material will be allowed in traveled right-of-
ways after working hours unless otherwise approved by the Engineer. 

ARTICLE 21. DIVERSION OF RECYCLABLE WASTE MATERIALS 

In compliance with the applicable DISTRICT’s waste reduction and recycling efforts, Contractor 
shall divert all Recyclable Waste Materials to appropriate recycling centers as required for 
compliance with the local jurisdiction’s waste diversion ordinances.  Contractor will be required to 
submit weight tickets and written proof of diversion with its monthly progress payment requests.  
Contractor shall complete and execute any certification forms required by DISTRICT or other 
applicable agencies to document Contractor’s compliance with these diversion requirements.  All 
costs incurred for these waste diversion efforts shall be the responsibility of the Contractor. 

ARTICLE 22. REMOVAL OF HAZARDOUS MATERIALS 

Should Contractor encounter material reasonably believed to be polychlorinated biphenyl (PCB) 
or other toxic wastes and hazardous materials which have not been rendered harmless at the 
Project site, the Contractor shall immediately stop work at the affected Project site and shall report 
the condition to the DISTRICT in writing. The DISTRICT shall contract for any services required 
to directly remove and/or abate PCBs and other toxic wastes and hazardous materials, if required 
by the Project site(s), and shall not require the Contractor to subcontract for such services. The 
Work in the affected area shall not thereafter be resumed except by written agreement of the 
DISTRICT and Contractor. 

ARTICLE 23. SANITARY FACILITIES 

Contractor shall provide sanitary temporary toilet buildings and hand washing facilities for the use 
of all workers.  All toilets and hand washing facilities shall comply with local codes and ordinances.  
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Toilets shall be kept supplied with toilet paper and shall have workable door fasteners.  Toilets 
and hand washing facilities shall be serviced no less than once weekly and shall be present in a 
quantity of not less than 1 per 20 workers as required by Cal/OSHA regulations.  The toilets and 
hand washing facilities shall be maintained in a sanitary condition at all times.  Use of toilet and 
hand washing facilities in the Work under construction shall not be permitted.  Any other Sanitary 
Facilities required by Cal/OSHA shall be the responsibility of the Contractor. 

ARTICLE 24. AIR POLLUTION CONTROL 

Contractor shall comply with all air pollution control rules, regulations, ordinances and statutes, 
including, but not limited to, those required by the Imperial Air Pollution Control District.  All 
containers of paint, thinner, curing compound, solvent or liquid asphalt shall be labeled to indicate 
that the contents fully comply with the applicable material requirements. 

ARTICLE 25. LAYOUT AND FIELD ENGINEERING 

All field engineering required for laying out the Work and establishing grades for earthwork 
operations shall be furnished by the Contractor at its expense. 

ARTICLE 26. TESTS AND INSPECTIONS 

A. If the Contract Documents, the Engineer, or any instructions, laws, ordinances, or 
public authority requires any part of the Work to be tested or Approved, Contractor 
shall provide the Engineer at least two (2) working days’ notice of its readiness for 
observation or inspection.  If inspection is by a public authority other than the 
DISTRICT, Contractor shall promptly inform the DISTRICT of the date fixed for such 
inspection.  Required certificates of inspection (or similar) shall be secured by 
Contractor.  Costs for DISTRICT testing and DISTRICT inspection shall be paid by the 
DISTRICT.  Costs of tests for Work found not to be in compliance shall be paid by the 
Contractor. 

B. If any Work is done or covered up without the required testing or approval, the 
Contractor shall uncover or deconstruct the Work, and the Work shall be redone after 
completion of the testing at the Contractor’s cost in compliance with the Contract 
Documents. 

C. Where inspection and testing are to be conducted by an independent laboratory or 
agency, materials or samples of materials to be inspected or tested shall be selected 
by such laboratory or agency, or by the DISTRICT, and not by Contractor.  All tests or 
inspections of materials shall be made in accordance with the commonly recognized 
standards of national organizations. 

D. In advance of manufacture of materials to be supplied by Contractor which must be 
tested or inspected, Contractor shall notify the DISTRICT so that the DISTRICT may 
arrange for testing at the source of supply.  Any materials which have not satisfactorily 
passed such testing and inspection shall not be incorporated into the Work. 

E. If the manufacture of materials to be inspected or tested will occur in a plant or location 
greater than sixty (60) miles from the DISTRICT, the Contractor shall pay for any 
excessive or unusual costs associated with such testing or inspection, including but 
not limited to excessive travel time, standby time and required lodging. 
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F. Reexamination of Work may be ordered by the DISTRICT.  If so ordered, Work must 
be uncovered or deconstructed by Contractor.  If Work is found to be in accordance 
with the Contract Documents, the DISTRICT shall pay the costs of reexamination and 
reconstruction. If such work is found not to be in accordance with the Contract 
Documents, Contractor shall pay all costs. 

ARTICLE 27. PROTECTION OF WORK AND PROPERTY 

A. The Contractor shall be responsible for all damages to persons or property that occurs 
as a result of the Work.  Contractor shall be responsible for the proper care and 
protection of all materials delivered and Work performed until completion and final 
Acceptance by the DISTRICT.  All Work shall be solely at the Contractor’s risk.  
Contractor shall adequately protect adjacent property from settlement or loss of lateral 
support as necessary.  Contractor shall comply with all applicable safety laws and 
building codes to prevent accidents or injury to persons on, about, or adjacent to the 
Project site where Work is being performed.  Contractor shall erect and properly 
maintain at all times, as required by field conditions and progress of work, all 
necessary safeguards, signs, barriers, lights, and watchmen for protection of workers 
and the public, and shall post danger signs warning against hazards created in the 
course of construction. 

B. In an emergency affecting safety of life or of work or of adjoining property, Contractor, 
without special instruction or authorization from the Engineer, is hereby permitted to 
act to prevent such threatened loss or injury; and Contractor shall so act, without 
appeal, if so authorized or instructed by the Engineer or the DISTRICT.  Any 
compensation claimed by Contractor on account of emergency work shall be 
determined by and agreed upon by the DISTRICT and the Contractor. 

ARTICLE 28. CONTRACTOR’S MEANS AND METHODS 

Contractor is solely responsible for the means and methods utilized to perform the Work.  In no 
case shall the Contractor’s means and methods deviate from commonly used industry standards. 

ARTICLE 29. AUTHORIZED REPRESENTATIVES 

The DISTRICT shall designate representatives, who shall have the right to be present at the 
Project site at all times.  The DISTRICT may designate an inspector who shall have the right to 
observe all of the Contractor’s Work.  The inspector shall not be responsible for the Contractor’s 
failure to carry out the Work in accordance with the Contract Documents.  Contractor shall provide 
safe and proper facilities for such access. 

ARTICLE 30. HOURS OF WORK 

A. As provided in Article 3 (commencing at section 1810), Chapter 1, Part 7, Division 2 
of the Labor Code, Contractor stipulates that eight (8) hours of labor shall constitute a 
legal day’s work.  The time of service of any worker employed at any time by the 
Contractor or by any subcontractor on any subcontract under this Contract upon the 
Work or upon any part of the Work contemplated by this Contract is limited and 
restricted to eight (8) hours during any one calendar day and 40 hours during any one 
calendar week, except as hereinafter provided.  Notwithstanding the provisions herein 
above set forth, work performed by employees of Contractor in excess of eight (8) 
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hours per day, and 40 hours during any one week, shall be permitted upon this public 
work upon compensation for all hours worked in excess of eight (8) hours per day at 
not less than one and one-half times the basic rate of pay. 

B. The Contractor and every subcontractor shall keep an accurate record showing the 
name of and actual hours worked each calendar day and each calendar week by each 
worker employed in connection with the Work or any part of the Work contemplated 
by this Contract.  The record shall be kept open at all reasonable hours to the 
inspection of the DISTRICT and to the Division of Labor Law Enforcement, Department 
of Industrial Relations of the State of California. 

C. The Contractor shall pay to the DISTRICT a penalty of twenty-five dollars ($25.00) for 
each worker employed in the execution of this Contract by the Contractor or by any 
subcontractor for each calendar day during which such worker is required or permitted 
to work more than eight (8) hours in any calendar day and 40 hours in any one calendar 
week in violation of the provisions of Article 3 (commencing at section 1810), Chapter 
1, Part 7, Division 2 of the Labor Code. 

D. Any work necessary to be performed after regular working hours, or on Saturdays and 
Sundays or other holidays, shall be performed without additional expense to the 
DISTRICT. 

E. DISTRICT will provide inspection during normal working hours from 7:00 a.m. to 3:30 
p.m. Monday through Friday. Inspection before or after this time will be charged to the 
Contractor as reimbursable inspection time. Inspections on weekends requires two 
days’ notice for review and approval. Upon written request and approval the 8.5 hour 
working day may be changed to other limits subject to city/county ordinance. 

F. It shall be unlawful for any person to operate, permit, use, or cause to operate any of 
the following at the Project site, other than between the hours of 7:00 a.m. to 5:00 
p.m., Monday through Friday, with no Work allowed on the DISTRICT-observed 
holidays, unless otherwise approved by the DISTRICT: 

1. Powered Vehicles 

2. Construction Equipment 

3. Loading and Unloading Vehicles 

4. Domestic Power Tools 

ARTICLE 31. PAYROLL RECORDS; LABOR COMPLIANCE 

A. Pursuant to Labor Code section 1776, Contractor and all subcontractors shall maintain 
weekly certified payroll records, showing the names, addresses, Social Security 
numbers, work classifications, straight time and overtime hours worked each day and 
week, and the actual per diem wages paid to each journeyman, apprentice, worker, or 
other employee employed by them in connection with the Work under this Contract.  
Contractor shall certify under penalty of perjury that records maintained and submitted 
by Contractor are true and accurate.  Contractor shall also require subcontractor(s) to 
certify weekly payroll records under penalty of perjury. 
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B. In accordance with Labor Code section 1771.4, the Contractor and each subcontractor 
shall furnish the certified payroll records directly to the Department of Industrial 
Relations (“DIR”) on the specified interval and format prescribed by the DIR, which 
may include electronic submission.  Contractor shall comply with all requirements and 
regulations from the DIR relating to labor compliance monitoring and enforcement.  
The requirement to submit certified payroll records directly to the Labor Commissioner 
under Labor Code section 1771.4 shall not apply to work performed on a public works 
project that is exempt pursuant to the small project exemption specified in Labor Code 
Section 1771.4. 

C. Any stop orders issued by the Department of Industrial Relations against Contractor 
or any subcontractor that affect Contractor’s performance of Work, including any 
delay, shall be Contractor’s sole responsibility.  Any delay arising out of or resulting 
from such stop orders shall be considered Contractor caused delay subject to any 
applicable liquidated damages and shall not be compensable by the DISTRICT.  
Contractor shall defend, indemnify and hold the DISTRICT, its officials, officers, 
employees and agents free and harmless from any claim or liability arising out of stop 
orders issued by the Department of Industrial Relations against Contractor or any 
subcontractor. 

D. The payroll records described herein shall be certified and submitted by the Contractor 
at a time designated by the DISTRICT.  The Contractor shall also provide the following: 

1. A certified copy of the employee’s payroll records shall be made available for 
inspection or furnished to such employee or his or her authorized representative 
on request. 

2. A certified copy of all payroll records described herein shall be made available for 
inspection or furnished upon request of the DIR. 

E. Unless submitted electronically, the certified payroll records shall be on forms provided 
by the Division of Labor Standards Enforcement (“DLSE”) of the DIR or shall contain 
the same information as the forms provided by the DLSE. 

F. Any copy of records made available for inspection as copies and furnished upon 
request to the public or any public agency, the DISTRICT, the Division of 
Apprenticeship Standards or the Division of Labor Standards Enforcement shall be 
marked or obliterated in such a manner as to prevent disclosure of an individual's 
name, address and social security number.  The name and address of the Contractor 
awarded the Contract or performing the contract shall not be marked or obliterated. 

G. In the event of noncompliance with the requirements of this Article, the Contractor shall 
have ten (10) calendar days in which to comply subsequent to receipt of written notice 
specifying in what respects the Contractor must comply with this Article.  Should 
noncompliance still be evident after such 10-day period, the Contractor shall pay a 
penalty of one hundred dollars ($100.00) to the DISTRICT for each calendar day, or 
portion thereof, for each worker, until strict compliance is effectuated.  Upon the 
request of the Division of Apprenticeship Standards or the Division of Labor Standards 
Enforcement, such penalties shall be withheld from progress payment then due. 

H. The responsibility for compliance with this Article shall rest upon the Contractor. 
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ARTICLE 32. PREVAILING RATES OF WAGES 

A. The Contractor is aware of the requirements of Labor Code sections 1720 et seq. and 
1770 et seq., as well as California Code of Regulations, Title 8, Section 16000 et seq. 
(“Prevailing Wage Laws”), which require the payment of prevailing wage rates and the 
performance of other requirements on certain “public works” and “maintenance” 
projects.  Since this Project involves an applicable “public works” or “maintenance” 
project, as defined by the Prevailing Wage Laws, and since the total compensation is 
$1,000 or more, Contractor agrees to fully comply with such Prevailing Wage Laws.  
The Contractor shall obtain a copy of the prevailing rates of per diem wages at the 
commencement of this Contract from the website of the Division of Labor Statistics 
and Research of the Department of Industrial Relations located at www.dir.ca.gov.  In 
the alternative, the Contractor may view a copy of the prevailing rate of per diem wages 
which are on file at the DISTRICT’s Administration Office and shall be made available 
to interested parties upon request.  Contractor shall make copies of the prevailing rates 
of per diem wages for each craft, classification, or type of worker needed to perform 
work on the Project available to interested parties upon request, and shall post copies 
at the Contractor’s principal place of business and at the Project site.  Contractor shall 
defend, indemnify and hold the DISTRICT, its officials, officers, employees and 
authorized volunteers free and harmless from any claims, liabilities, costs, penalties 
or interest arising out of any failure or allege failure to comply with the Prevailing Wage 
Laws. 

B. The Contractor shall forfeit as a penalty to the DISTRICT not more than Two Hundred 
Dollars ($200.00), pursuant to Labor Code section 1775, for each calendar day, or 
portion thereof, for each worker paid less than the prevailing wage rate as determined 
by the Director of the Department of Industrial Relations for such work or craft in which 
such worker is employed for any public work done under the Contract by it or by any 
subcontractor under it.  The difference between such prevailing wage rate and the 
amount paid to each worker for each calendar day or portion thereof, for which each 
worker was paid less than the prevailing wage rate, shall be paid to each worker by 
the Contractor. 

C. Contractor shall post, at appropriate conspicuous points on the Project site, a schedule 
showing all determined general prevailing wage rates and all authorized deductions, if 
any, from unpaid wages actually earned. 

ARTICLE 33. PUBLIC WORKS CONTRACTOR REGISTRATION 

Pursuant to Labor Code sections 1725.5 and 1771.1, the Contractor and its subcontractors must 
be registered with the Department of Industrial Relations prior to the execution of a contract to 
perform public works.  By entering into this Contract, Contractor represents that it is aware of the 
registration requirement and is currently registered with the DIR.  Contractor shall maintain a 
current registration for the duration of the Project.  Contractor shall further include the 
requirements of Labor Code sections 1725.5 and 1771.1 in any subcontract and ensure that all 
subcontractors are registered at the time this Contract is entered into and maintain registration 
for the duration of the Project.  Notwithstanding the foregoing, the contractor registration 
requirements mandated by Labor Code Sections 1725.5 and 1771.1 shall not apply to work 
performed on a public works project that is exempt pursuant to the small project exemption 
specified in Labor Code Sections 1725.5 and 1771.1. 
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ARTICLE 34. EMPLOYMENT OF APPRENTICES 

A. Contractor and all subcontractors shall comply with the requirements of Labor Code 
sections 1777.5 and 1777.6 in the employment of apprentices. 

B. Information relative to apprenticeship standards, wage schedules, and other 
requirements may be obtained from the Director of Industrial Relations, ex officio the 
Administrator of Apprenticeship, San Francisco, California, or from the Division of 
Apprenticeship Standards and its branch offices. 

C. Knowing violations of Labor Code section 1777.5 will result in forfeiture not to exceed 
one hundred dollars ($100.00) for each calendar day of non-compliance pursuant to 
Labor Code section 1777.7. 

D. The responsibility for compliance with this Article shall rest upon the Contractor. 

ARTICLE 35. NONDISCRIMINATION/EQUAL EMPLOYMENT OPPORTUNITY 

Pursuant to Labor Code section 1735 and other applicable provisions of law, the Contractor and 
its subcontractors shall not discriminate against any employee or applicant for employment 
because of race, religious creed, color, national origin, ancestry, physical disability, mental 
disability, medical condition, marital status, sex, age, sexual orientation, or any other 
classifications protected by law on this Project.  The Contractor will take affirmative action to 
insure that employees are treated during employment or training without regard to their race, 
religious creed, color, national origin, ancestry, physical disability, mental disability, medical 
condition, marital status, sex, age, sexual orientation, or any other classifications protected by 
law. 

Employment Eligibility; Contractor.  By executing this Contract, Contractor verifies that it fully 
complies with all requirements and restrictions of state and federal law respecting the employment 
of undocumented aliens, including, but not limited to, the Immigration Reform and Control Act of 
1986, as may be amended from time to time.  Such requirements and restrictions include, but are 
not limited to, examination and retention of documentation confirming the identity and immigration 
status of each employee of the Contractor.  Contractor also verifies that it has not committed a 
violation of any such law within the five (5) years immediately preceding the date of execution of 
this Contract, and shall not violate any such law at any time during the term of the Contract.  
Contractor shall avoid any violation of any such law during the term of this Contract by 
participating in an electronic verification of work authorization program operated by the United 
States Department of Homeland Security, by participating in an equivalent federal work 
authorization program operated by the United States Department of Homeland Security to verify 
information of newly hired employees, or by some other legally acceptable method.  Contractor 
shall maintain records of each such verification, and shall make them available to the DISTRICT 
or its representatives for inspection and copy at any time during normal business hours.  The 
DISTRICT shall not be responsible for any costs or expenses related to Contractor’s compliance 
with the requirements provided for  or referred to herein. 

Employment Eligibility; Subcontractors, Sub-subcontractors and Consultants.  To the same extent 
and under the same conditions as Contractor, Contractor shall require all of its subcontractors, 
sub-subcontractors and consultants performing any part of the Work or of this Contract to make 
the same verifications and comply with all requirements and restrictions provided for herein.     
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Employment Eligibility; Failure to Comply.  Each person executing this Contract on behalf of 
Contractor verifies that he or she is a duly authorized officer of Contractor, and understands that 
any of the following shall be grounds for the DISTRICT to terminate the Contract for cause: (1) 
failure of Contractor or its subcontractors, sub-subcontractors or consultants to meet any of the 
requirements provided for herein; (2) any misrepresentation or material omission concerning 
compliance with such requirements; or (3) failure to immediately remove from the Work any 
person found not to be in compliance with such requirements. 

ARTICLE 36. DEBARMENT OF CONTRACTORS AND SUBCONTRACTORS 

Contractors or subcontractors may not perform work on a public works project with a 
subcontractor who is ineligible to perform work on a public project pursuant to Labor Code section 
1777.1 or 1777.7.  Any contract on a public works project entered into between a contractor and 
a debarred subcontractor is void as a matter of law.  A debarred subcontractor may not receive 
any public money for performing work as a subcontractor on a public works contract.  Any public 
money that is paid, or may have been paid to a debarred subcontractor by a contractor on the 
project shall be returned to the DISTRICT.  The Contractor shall be responsible for the payment 
of wages to workers of a debarred subcontractor who has been allowed to work on the project. 

ARTICLE 37. LABOR/EMPLOYMENT SAFETY 

The Contractor shall comply with all applicable laws and regulations of the federal, state, and local 
government, including Cal/OSHA requirements and requirements for verification of employees’ 
legal right to work in the United States. 

The Contractor shall maintain emergency first aid treatment for his employees which complies 
with the Federal Occupational Safety and Health Act of 1970 (29 U.S.C. § 651 et seq.), and 
California Code of Regulations, Title 8, Industrial Relations Division 1, Department of Industrial 
Relations, Chapter 4.  The Contractor shall ensure the availability of emergency medical services 
for its employees in accordance with California Code of Regulations, Title 8, Section 1512. 

The Contractor shall submit the Illness and Injury Prevention Program and a Project site specific 
safety program to the DISTRICT prior to beginning Work at the Project site.  Contractor shall 
maintain a confined space program that meets or exceeds the DISTRICT Standards.  Contractor 
shall adhere to the DISTRICT’s lock out tag out program. 

ARTICLE 38. INSURANCE 

The Contractor shall obtain, and at all times during performance of the Contract, maintain, and 
for five (5) years thereafter, insurance described in this Article against claims for injuries or death 
to persons or damages to property, which may arise from or in connection with the performance 
of the Work hereunder by the Contractor, his agents, representatives, employees, or 
subcontractors.  Contractor shall not commence Work under this Contract until it has provided 
evidence satisfactory to the DISTRICT that it has secured all insurance required hereunder.  
Contractor shall not allow any subcontractor to commence work on any subcontract until it has 
provided evidence satisfactory to the DISTRICT that the subcontractor has secured all insurance 
required under this Article.  Failure to provide and maintain all required insurance shall be grounds 
for the DISTRICT to terminate this Contract for cause.  Contractor shall furnish DISTRICT with 
original certificates of insurance and endorsements effective coverage required by this Contract 
on forms satisfactory to the DISTRICT.  The certificates and endorsements for each insurance 
policy shall be signed by a person authorized by that insurer to bind coverage on its behalf, and 
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shall be on forms acceptable to the DISTRICT.  All certificates and endorsements must be 
received and approved by the DISTRICT before Work commences. 

A. Additional Insureds; Waiver of Subrogation.  The DISTRICT, its officials, officers, 
employees, agents and authorized volunteers shall be named as Additional Insureds 
on Contractor’s All Risk policy and on Contractor’s and its subcontractors’ policies of 
Commercial General Liability and Automobile Liability insurance using, for 
Contractor’s policy/ies of  Commercial General Liability insurance, ISO CG form 20 10 
11 85 or if not available, through the addition of both CG 20 10 10 01 and 20 37 10 
01 (or endorsements providing the exact same coverage, including completed 
operations), and, for subcontractors’ policies of Commercial General Liability 
insurance, ISO CG form 20 38 (or endorsements providing the exact same coverage).  
Notwithstanding the minimum limits set forth in this Contract for any type of insurance 
coverage, all available insurance proceeds in excess of the specified minimum limits 
of coverage shall be available to the parties required to be named as Additional 
Insureds hereunder.  Contractor and its insurance carriers shall provide a Waiver of 
Subrogation in favor of those parties. 

B. Workers’ Compensation Insurance.  The Contractor shall provide workers’ 
compensation insurance for all of the employees engaged in Work under this Contract, 
on or at the Site, and, in case of any sublet Work, the Contractor shall require the 
subcontractor similarly to provide workers’ compensation insurance for all the latter’s 
employees as prescribed by the state of California, with Statutory Limits. Any class of 
employee or employees not covered by a subcontractor’s insurance shall be covered 
by the Contractor’s insurance. In case any class of employees engaged in work under 
this Contract, on or at the Site, is not protected under the Workers’ Compensation 
Statutes, the Contractor shall provide or shall cause a subcontractor to provide, 
adequate insurance coverage for the protection of such employees not otherwise 
protected. The Contractor is required to secure payment of compensation to his 
employees in accordance with the provisions of section 3700 of the Labor Code.  The 
Contractor shall file with the DISTRICT certificates of his insurance protecting workers. 
Company or companies providing insurance coverage shall be acceptable to the 
DISTRICT, if in the form and coverage as set forth in the Contract Documents. 

C. Employer’s Liability Insurance.  Contractor shall provide Employer’s Liability 
Insurance, including Occupational Disease, in the amount of at least one million dollars 
($1,000,000.00) per person per accident.  Contractor shall provide DISTRICT with a 
certificate of Employer’s Liability Insurance. Such insurance shall comply with the 
provisions of the Contract Documents.  The Contractor hereby agrees to waive rights 
of subrogation to obtain endorsement necessary to affect this waiver of subrogation in 
favor of the DISTRICT, its directors, officers, employees, and authorized volunteers, 
for losses paid under the terms of this coverage which arise from Work performed by 
the Named Insured for the DISTRICT; this provision applies regardless of whether or 
not the DISTRICT has received a waiver of subrogation from the insurer. 

D. Commercial General Liability Insurance.  Contractor shall provide “occurrence” 
form Commercial General Liability insurance coverage at least as broad as the most 
current ISO CGL Form 00 01, including but not limited to, premises liability, contractual 
liability, products/completed operations, personal and advertising injury  which may 
arise from or out of Contractor’s operations, use, and management of the Site, or the 
performance of its obligations hereunder.  The policy shall not contain any exclusion 
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contrary to this Contract including but not limited to endorsements or provisions limiting 
coverage for (1) contractual liability (including but not limited to ISO CG 24 26 or 21 
39); or (2) cross-liability for claims or suits against one insured against another.  Policy 
limits shall not be less than $5,000,000 per occurrence for bodily injury, personal injury 
and property damageIf Commercial General Liability Insurance or other form with a 
general aggregate limit is used, either the general aggregate limit shall apply 
separately to this project/location or the general aggregate limit shall be twice the 
required occurrence limit.  Defense costs shall be paid in addition to the limits. 

1. Such policy shall comply with all the requirements of this Article. The limits set forth 
herein shall apply separately to each insured against whom claims are made or 
suits are brought, except with respect to the limits of liability.  Further the limits set 
forth herein shall not be construed to relieve the Contractor from liability in excess 
of such coverage, nor shall it limit Contractor’s indemnification obligations to the 
DISTRICT, and shall not preclude the DISTRICT from taking such other actions 
available to the DISTRICT under other provisions of the Contract Documents or 
law. 

2. All general liability policies provided pursuant to the provisions of this Article shall 
comply with the provisions of the Contract Documents. 

3. All general liability policies shall be written to apply to all bodily injury, including 
death, property damage, personal injury, owned and non-owned equipment, 
blanket contractual liability, completed operations liability, explosion, collapse, 
under-ground excavation, removal of lateral support, and other covered loss, 
however occasioned, occurring during the policy term, and shall specifically insure 
the performance by Contractor of that part of the indemnification contained in these 
General Conditions relating to liability for injury to or death of persons and damage 
to property. 

4. If the coverage contains one or more aggregate limits, a minimum of 50% of any 
such aggregate limit must remain available at all times; if over 50% of any 
aggregate limit has been paid or reserved, the DISTRICT may require additional 
coverage to be purchased by Contractor to restore the required limits. Contractor 
may combine primary, umbrella, and as broad as possible excess liability coverage 
to achieve the total limits indicated above. Any umbrella or excess liability policy 
shall include the additional insured endorsement described in the Contract 
Documents. 

5. All policies of general liability insurance shall permit and Contractor does hereby 
waive any right of subrogation which any insurer of Contractor may acquire from 
Contractor by virtue of the payment of any loss. 

E. Automobile Liability Insurance.  Contractor shall provide “occurrence” form 
Automobile Liability Insurance at least as broad as ISO CA 00 01 (Any Auto) in the 
amount of, at least, one million dollars ($1,000,000) per accident for bodily injury and 
property damage. Such insurance shall provide coverage with respect to the 
ownership, operation, maintenance, use, loading or unloading of any auto owned, 
leased, hired or borrowed by Contractor or for which Contractor is responsible, in a 
form and with insurance companies acceptable to the DISTRICT.  All policies of 
automobile insurance shall permit and Contractor does hereby waive any right of 
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subrogation which any insurer of Contractor may acquire from Contractor by virtue of 
the payment of any loss. 

F. Builder’s Risk [“All Risk”]  

1. It is the Contractor’s responsibility to maintain or cause to be maintained Builder’s 
Risk [“All Risk”] or an installation floater (for materials and equipment) extended 
coverage insurance on all work, material, equipment, appliances, tools, and 
structures that are or will become part of the Work and subject to loss or damage 
by fire, vandalism and malicious mischief, and collapse, in an amount to cover 
100% of the replacement cost.  The DISTRICT accepts no responsibility for the 
Work until the Work is formally accepted by the DISTRICT. The Contractor shall 
provide a certificate evidencing this coverage before commencing performance of 
the Work. 

2. The Policy shall be endorsed with DISTRICT, its directors, officers, employees, 
and authorized volunteers named as loss payee, as their interest may appear. 

3. Policy shall be provided for replacement value on an “all risk” basis.  There shall 
be no coinsurance penalty provision in any such policy.  Policy must include:  (1) 
coverage for any ensuing loss from faulty workmanship, nonconforming work, 
omission or deficiency in design or specifications; (2) coverage against machinery 
accidents and operational testing; (3) coverage for removal of debris, and insuring 
the buildings, structures, machinery, equipment, materials, facilities, fixtures and 
all other properties constituting a part of the Project; (4) transit coverage, including 
ocean marine coverage (unless insured by the supplier), with sub-limits sufficient 
to insure the full replacement value of any key equipment item; and (5) coverage 
with sub-limits sufficient to insure the full replacement value of any property or 
equipment stored either on or off the Site.  Such insurance shall be on a form 
acceptable to DISTRICT to ensure adequacy and sublimit. 

4. In addition, the policy shall meet the following requirements: 

a. Insurance policies shall be so conditioned as to cover the performance of any 
extra work performed under the Contract. 

b. Coverage shall include all materials stored on site and in transit. 

c. Coverage shall include Contractor’s tools and equipment. 

d. Insurance shall include boiler, machinery and material hoist coverage. 

G. Contractor shall require all tiers of sub-contractors working under this Contract to 
provide the insurance required under this Article unless otherwise agreed to in writing 
by DISTRICT.  Contractor shall make certain that any and all subcontractors hired by 
Contractor are insured in accordance with this Contract. If any subcontractor’s 
coverage does not comply with the foregoing provisions, Contractor shall indemnify 
and hold the DISTRICT harmless from any damage, loss, cost, or expense, including 
attorneys’ fees, incurred by the DISTRICT as a result thereof. 
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ARTICLE 39. FORM AND PROOF OF CARRIAGE OF INSURANCE 

A. Any insurance carrier providing insurance coverage required by the Contract 
Documents shall be admitted to and authorized to do business in the State of California 
unless waived, in writing, by the DISTRICT’s Risk Manager. Carrier(s) shall have an 
A.M. Best rating of not less than an A:VII.  Insurance deductibles or self-insured 
retentions must be declared by the Contractor. At the election of the DISTRICT the 
Contractor shall either 1) reduce or eliminate such deductibles or self-insured 
retentions, or 2) procure a bond which guarantees payment of losses and related 
investigations, claims administration, and defense costs and expenses.  If umbrella or 
excess liability coverage is used to meet any required limit(s) specified herein, the 
Contractor shall provide a “follow form” endorsement satisfactory to the DISTRICT 
indicating that such coverage is subject to the same terms and conditions as the 
underlying liability policy. 

B. Each insurance policy required by this Contract shall be endorsed to state that: (1) 
coverage shall not be suspended, voided, reduced or cancelled except after thirty (30) 
days prior written notice by certified mail, return receipt requested, has been given to 
the DISTRICT; and (2) any failure to comply with reporting or other provisions of the 
policies, including breaches of warranties, shall not affect coverage provided to the 
DISTRICT, its officials, officers, agents, employees, and volunteers. 

C. The Certificates(s) and policies of insurance shall contain or shall be endorsed to 
contain the covenant of the insurance carrier(s) that it shall provide no less than thirty 
(30) days written notice be given to the DISTRICT prior to any material modification or 
cancellation of such insurance.  In the event of a material modification or cancellation 
of coverage, the DISTRICT may terminate the Contract or stop the Work in accordance 
with the Contract Documents, unless the DISTRICT receives, at least ten (10) days 
prior to such effective date, another properly executed original Certificate of Insurance 
and original copies of endorsements or certified original policies, including all 
endorsements and attachments thereto evidencing coverage’s set forth herein and the 
insurance required herein is in full force and effect.  Contractor shall not take 
possession, or use the Site, or commence operations under this Contract until the 
DISTRICT has been furnished original Certificate(s) of Insurance and certified original 
copies of endorsements or policies of insurance including all endorsements and any 
and all other attachments as required in this Article.  The original endorsements for 
each policy and the Certificate of Insurance shall be signed by an individual authorized 
by the insurance carrier to do so on its behalf. 

D. For any claims related to this Project, the Contractor’s insurance coverage shall be 
primary at least as broad as ISO CG 20 01 04 13 as respects to the DISTRICT, its 
directors, officers, employees, and  authorized volunteers. Any insurance or self-
insurance maintained by the DISTRICT, its directors, officers, employees, and 
authorized volunteers shall be excess of the Contractor’s insurance and shall not 
contribute with it.  

E. DISTRICT reserves the right to adjust the monetary limits of insurance coverages 
during the term of this Contract including any extension thereof if, in the DISTRICT’s 
reasonable judgment, the amount or  type  of insurance carried by the Contractor 
becomes inadequate. 
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F. Contractor shall report to the DISTRICT, in addition to the Contractor’s insurer, any 
and all insurance claims submitted by the Contractor in connection with the Work 
under this Contract. 

ARTICLE 40. TIME FOR COMPLETION AND LIQUIDATED DAMAGES 

A. Time for Completion/Liquidated Damages.  Time is of the essence in the completion 
of the Work.  Work shall be commenced within ten (10) Days of the date stated in the 
DISTRICT’s Notice to Proceed and shall be completed by Contractor in the time 
specified in the Contract Documents.  The DISTRICT is under no obligation to consider 
early completion of the Project; and the Contract completion date shall not be 
amended by the DISTRICT’s receipt or acceptance of the Contractor’s proposed 
earlier completion date.  Furthermore, Contractor shall not, under any circumstances, 
receive additional compensation from the DISTRICT (including but not limited to 
indirect, general, administrative or other forms of overhead costs) for the period 
between the time of earlier completion proposed by the Contractor and the Contract 
completion date.  If the Work is not completed as stated in the Contract Documents, it 
is understood that the DISTRICT will suffer damage.  In accordance with Government 
Code section 53069.85, being impractical and infeasible to determine the amount of 
actual damage, it is agreed that Contractor shall pay to the DISTRICT as fixed and 
liquidated damages, and not as a penalty, the sum stipulated in the Contract for each 
calendar day of delay until the Work is fully completed. Contractor and its surety shall 
be liable for any liquidated damages.  Any money due or to become due the Contractor 
may be retained to cover liquidated damages. 

B. Inclement Weather.  Contractor shall abide by the Engineer’s determination of what 
constitutes inclement weather.  Time extensions for inclement weather shall only be 
granted when the Work stopped during inclement weather is on the critical path of the 
Project schedule. 

C. Extension of Time.  Contractor shall not be charged liquidated damages because of 
any delays in completion of the Work due to unforeseeable causes beyond the control 
and without the fault or negligence of Contractor (or its subcontractors or suppliers).  
Contractor shall within five (5) Days of identifying any such delay notify the DISTRICT 
in writing of causes of delay.  The DISTRICT shall ascertain the facts and extent of 
delay and grant extension of time for completing the Work when, in its judgment, the 
facts justify such an extension. Time extensions to the Project shall be requested by 
the Contractor as they occur and without delay.  No delay claims shall be permitted 
unless the event or occurrence delays the completion of the Project beyond the 
Contract completion date. 

D. No Damages for Reasonable Delay.  The DISTRICT’s liability to Contractor for 
delays for which the DISTRICT is responsible shall be limited to only an extension of 
time unless such delays were unreasonable under the circumstances. In no case shall 
the DISTRICT be liable for any costs which are borne by the Contractor in the regular 
course of business, including, but not limited to, home office overhead and other 
ongoing costs.  Damages caused by unreasonable DISTRICT delay, including delays 
caused by items that are the responsibility of the DISTRICT pursuant to Government 
Code section 4215, shall be based on actual costs only, no proportions or formulas 
shall be used to calculate any delay damages. 
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ARTICLE 41. COST BREAKDOWN AND PERIODIC ESTIMATES 

Contractor shall furnish on forms Approved by the DISTRICT: 

A. Within ten (10) Days of Notice to Proceed with the Contract, a detailed estimate giving 
a complete breakdown of the Contract price, if the Contract amount is a lump sum. 

B. A monthly itemized estimate of Work done for the purpose of making progress 
payments. In order for the DISTRICT to consider and evaluate each progress payment 
application, the Contractor shall submit a detailed measurement of Work performed 
and a progress estimate of the value thereof before the tenth (10th) Day of the 
following month. 

C. Contractor shall submit, with each of its payment requests, an adjusted list of actual 
quantities, verified by the Engineer, for unit price items listed, if any, in the Bid Form. 

D. Following the DISTRICT’s Acceptance of the Work, the Contractor shall submit to the 
DISTRICT a written statement of the final quantities of unit price items for inclusion in 
the final payment request. 

E. The DISTRICT shall have the right to adjust any estimate of quantity and to 
subsequently correct any error made in any estimate for payment. 

Contractor shall certify under penalty of perjury, that all cost breakdowns and periodic estimates 
accurately reflect the Work on the Project. 

ARTICLE 42. PROGRESS ESTIMATES AND PAYMENT 

A. By the tenth (10th) Day of the following calendar month, Contractor shall submit to 
Engineer a payment request which shall set forth in detail the value of the Work done 
for the period beginning with the date work was first commenced and ending on the 
end of the calendar month for which the payment request is prepared.  Contractor shall 
include any amount earned for authorized extra work.  From the total thus computed, 
a deduction shall be made in the amount of five percent (5%) for retention, except 
where the DISTRICT has adopted a finding that the Work done under the Contract is 
substantially complex, and then the amount withheld as retention shall be the 
percentage specified in the Notice Inviting Bids.  From the remainder a further 
deduction may be made in accordance with Section B below.  The amount computed, 
less the amount withheld for retention and any amounts withheld as set forth below, 
shall be the amount of the Contractor’s payment request. 

B. The DISTRICT may withhold a sufficient amount or amounts of any payment or 
payments otherwise due to Contractor, as in his judgment may be necessary to cover: 

1. Payments which may be past due and payable for just claims against Contractor 
or any subcontractors for labor or materials furnished in and about the performance 
of work on the Project under this Contract. 

2. Defective work not remedied. 
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3. Failure of Contractor to make proper payments to his subcontractor or for material 
or labor. 

4. Completion of the Contract if there is a reasonable doubt that the Work can be 
completed for balance then unpaid. 

5. Damage to another contractor or a third party. 

6. Amounts which may be due the DISTRICT for claims against Contractor. 

7. Failure of Contractor to keep the record (“as-built”) drawings up to date. 

8. Failure to provide update on construction schedule as required herein. 

9. Site cleanup. 

10. Failure to comply with Contract Documents. 

11. Liquidated damages. 

12. Legally permitted penalties. 

C. The DISTRICT may apply such withheld amount or amounts to payment of such claims 
or obligations at its discretion with the exception of subsections (B)(1), (3), and (5) of 
this Article, which must be retained or applied in accordance with applicable law.  In 
so doing, the DISTRICT shall be deemed the agent of Contractor and any payment so 
made by the DISTRICT shall be considered as a payment made under contract by the 
DISTRICT to Contractor and the DISTRICT shall not be liable to Contractor for such 
payments made in good faith.  Such payments may be made without prior judicial 
determination of claim or obligations.  The DISTRICT will render Contractor a proper 
accounting of such funds disbursed on behalf of Contractor. 

D. Upon receipt, the Engineer shall review the payment request to determine whether it 
is undisputed and suitable for payment.  If the payment request is determined to be 
unsuitable for payment, it shall be returned to Contractor as soon as practicable but 
not later than seven (7) Days after receipt, accompanied by a document setting forth 
in writing the reasons why the payment request is not proper.  The DISTRICT shall 
make the progress payment within 30 calendar days after the receipt of an undisputed 
and properly submitted payment request from Contractor, provided that a release of 
liens and claims has been received from the Contractor pursuant to Civil Code section 
8132.  The number of days available to the DISTRICT to make a payment without 
incurring interest pursuant to this paragraph shall be reduced by the number of days 
by which the Engineer exceeds the seven (7) Day requirement. 

E. A payment request shall be considered properly executed if funds are available for 
payment of the payment request and payment is not delayed due to an audit inquiry 
by the financial officer of the DISTRICT. 

ARTICLE 43. SECURITIES FOR MONEY WITHHELD 

Pursuant to section 22300 of the Public Contract Code of the State of California, Contractor may 
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request the DISTRICT to make retention payments directly to an escrow agent or may substitute 
securities for any money withheld by the DISTRICT to ensure performance under the contract.  
At the request and expense of Contractor, securities equivalent to the amount withheld shall be 
deposited with the DISTRICT or with a state or federally chartered bank as the escrow agent who 
shall return such securities to Contractor upon satisfactory completion of the contract.  Deposit of 
securities with an escrow agent shall be subject to a written agreement substantially in the form 
provided in section 22300 of the Public Contract Code. 

ARTICLE 44. CHANGES AND EXTRA WORK. 

A. Contract Change Orders. 

1. The DISTRICT, without invalidating the Contract, may order changes in the Work 
consisting of additions, deletions or other revisions, and the Contract Price and 
Contract Time shall be adjusted accordingly.  Except as otherwise provided herein, 
all such changes in the Work shall be authorized by Change Order, and shall be 
performed under the applicable conditions of the Contract Documents.  A Change 
Order signed by the Contractor indicates the Contractor's agreement therewith, 
including any adjustment in the Contract Price or the Contract Time, and the full 
and final settlement of all costs (direct, indirect and overhead) related to the Work 
authorized by the Change Order. 

2. Contractor shall promptly execute changes in the Work as directed in writing by 
the DISTRICT even when the parties have not reached agreement on whether the 
change increases the scope of Work or affects the Contract Price or Contract Time.  
All claims for additional compensation to the Contractor shall be presented in 
writing.  No claim will be considered after the Work in question has been done 
unless a written Change Order has been issued or a timely written notice of claim 
has been made by Contractor. 

3. Whenever any change is made as provided for herein, such change shall be 
considered and treated as though originally included in the Contract, and shall be 
subject to all terms, conditions, and provisions of the original Contract. 

4. Contractor shall not be entitled to claim or bring suit for damages, whether for loss 
of profits or otherwise, on account of any decrease or omission of any item or 
portion of Work to be done. 

5. No dispute, disagreement, or failure of the parties to reach agreement on the terms 
of the Change Order shall relieve the Contractor from the obligation to proceed 
with performance of the work, including Additional Work, promptly and 
expeditiously. 

6. Contractor shall make available to the DISTRICT any of the Contractor’s 
documents related to the Project immediately upon request of the DISTRICT, as 
set forth in Article 52. 

7. Any alterations, extensions of time, Additional Work, or any other changes may be 
made without securing consent of the Contractor’s surety or sureties. 

B. Contract Price Change. 
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1. Process for Determining Adjustments in Contract Price. 

a. Owner Initiated Change.  The Contractor must submit a complete cost 
proposal, including any change in the Contract Price or Contract Time, within 
seven (7) Days after receipt of a scope of a proposed change order initiated by 
the DISTRICT, unless the DISTRICT requests that proposals be submitted in 
less than seven (7) Days. 

b. Contractor Initiated Change.  The Contractor must give written notice of a 
proposed change order required for compliance with the Contract Documents 
within seven (7) Days of discovery of the facts giving rise to the proposed 
change order. 

c. Whenever possible, any changes to the Contract amount shall be in a lump 
sum mutually agreed to by the Contractor and the DISTRICT. 

d. Price quotations from the Contractor shall be accompanied by sufficiently 
detailed supporting documentation to permit verification by the DISTRICT, 
including but not limited to estimates and quotations from subcontractors or 
material suppliers, as the DISTRICT may reasonably request.  Contractor shall 
certify the accuracy of all Change Order Requests under penalty of perjury. 

e. If the Contractor fails to submit a complete cost proposal within the seven (7) 
Day period (or as requested), the DISTRICT has the right to order the 
Contractor in writing to commence the Work immediately on a time and 
materials basis and/or issue a lump sum change to the Contract Price and/or 
Contract Time in accordance with the DISTRICT’s estimate.  If the change is 
issued based on the DISTRICT's estimate, the Contractor will waive its right to 
dispute the action unless within fifteen (15) Days following completion of the 
added/deleted work, the Contractor presents written proof that the DISTRICT’s 
estimate was in error. 

2. Unit Price Change Orders. 

a. When the actual quantity of a Unit Price item varies from the Bid Form, 
compensation for the change in quantity will be calculated by multiplying the 
actual quantity by the Unit Price.  This calculation may result in either an 
additive or deductive Final Change Order pursuant to the Contract Documents. 

b. No Mark up for Overhead and Profit.  Because the Contract Unit Prices 
provided in the Bid Form include Overhead and Profit as determined by 
Contractor at the time of Bid submission, no mark up or deduction for Overhead 
and Profit will be included in Unit Price Change Orders. 

c. Bid items included on the Bid Form may be deducted from the Work in their 
entirety without any negotiated extra costs. 

d. Contractor acknowledges that unit quantities are estimates and agrees that the 
estimated unit quantities listed on the Bid Form will be adjusted to reflect the 
actual unit quantities which may result in an adjustment to the Contract Unit 
Prices.  Such an adjustment will be made by execution of a final additive or 
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deductive Change Order following Contractor’s completion of the Work.  Upon 
notification, Contractor’s failure to respond within seven (7) Days will result in 
DISTRICT’s issuance of a unit quantity adjustment to the Contract Unit Prices 
and/or Contract Time in accordance with the Contract Documents. 

e. The DISTRICT or Contractor may make a Claim for an adjustment in the Unit 
Price in accordance with the Contract Documents if: 

i. the quantity of any item of Unit Price Work performed by Contractor differs 
by twenty-five percent (25%) or more from the estimated quantity of such 
item indicated in the Contract; and 

ii. there is no corresponding adjustment with respect to any other item of 
Work; and 

iii. Contractor believes that Contractor is entitled to an increase in Unit Price 
as a result of having incurred additional expense or the DISTRICT believes 
that the DISTRICT is entitled to a decrease in Unit Price and the parties 
are unable to agree as to the amount of any such increase or decrease.. 

3. Lump Sum Change Orders.  Contractor shall incorporate the provisions of this 
Section into all agreements with Subcontractors.  Compensation for Lump Sum 
Change Orders shall be limited to expenditures necessitated specifically by the 
Additional Work, and shall be according to the following: 

a. Overview. The Contractor will submit a properly itemized Lump Sum Change 
Order Proposal covering the Additional Work and/or the work to be deleted. 
This proposal will be itemized for the various components of the Additional 
Work and segregated by labor, material, and equipment in a detailed format 
satisfactory to the DISTRICT.  The DISTRICT will require itemized change 
orders on all change order proposals from the Contractor, subcontractors, and 
sub-subcontractors regardless of tier.  Details to be submitted will include 
detailed line item estimates showing detailed materials quantity take-offs, 
material prices by item and related labor hour pricing information and 
extensions (by line item or by drawing as applicable). 

b. Labor.  The costs of labor will be the actual cost for wages prevailing locally for 
each craft or type of worker at the time the Additional Work is done, plus 
employer payments of payroll taxes and insurance, health and welfare, 
pension, vacation, apprenticeship funds, and other direct costs resulting from 
Federal, State or local laws, as well as assessment or benefits required by 
lawful collective bargaining agreements.  The use of a labor classification 
which would increase the Additional Work cost will not be permitted unless the 
Contractor establishes the necessity for such new classifications.  Labor costs 
for equipment operators and helpers shall be reported only when such costs 
are not included in the invoice for equipment rental. 

Estimated labor hours must only include hours for those workmen and working 
foremen directly involved in performing the change order work.  Supervision 
above the level of working foremen (such as general foremen, superintendent, 
project manager, etc.) is considered to be included in the markup percentages 
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as outlined below.   Note that no separate allowances for warranty expense 
will be allowed as a direct cost of a change order.  Costs attributed to warranty 
expenses will be considered to be covered by the markup. 

c. Labor Burden.  Labor burden allowable in change orders shall be defined as 
employer's net actual cost of payroll taxes (FICA, Medicare, SUTA, FUTA), net 
actual cost for employer's cost of union benefits (or other usual and customary 
fringe benefits if the employees are not union employees), and net actual cost 
to employer for worker's compensation insurance taking into consideration 
adjustments for experience modifiers, premium discounts, dividends, rebates, 
expense constants, assigned risk pool costs, net cost  reductions due to 
policies with deductibles for self-insured losses, assigned risk rebates, etc.  
Contractor shall reduce their standard payroll tax percentages to properly 
reflect the effective cost reduction due to the estimated impact of the annual 
maximum wages subject to payroll taxes.  An estimated percentage for labor 
burden may be used for pricing change orders.  However, the percentage used 
for labor burden to price change orders will be examined at the conclusion of 
the Project and an adjustment to the approved change orders will be processed 
if it is determined that the actual labor burden percentage should have been 
more or less than the estimated percentage used. 

d. Materials.  The cost of materials reported shall be at invoice or lowest current 
price at which such materials are locally available in the quantities involved, 
plus sales tax, freight, and delivery.  Materials costs shall be based upon 
supplier or manufacturer’s invoice.  If invoices or other satisfactory evidence of 
cost are not furnished within fifteen (15) Days of delivery, then the DISTRICT 
shall determine the materials cost, at its sole discretion.  Estimated material 
change order costs shall reflect the Contractor's reasonably anticipated net 
actual cost for the purchase of the material needed for the change order work. 
Estimated material costs shall reflect cost reductions available to the 
Contractor due to “non-cash” discounts, trade discounts, free material credits, 
and/or volume rebates.  “Cash” discounts (i.e., prompt payment discounts of 
2% or less) available on material purchased for change order work shall be 
credited to the DISTRICT if the Contractor is provided the DISTRICT funds in 
time for Contractor to take advantage of any such “cash” discounts.   The 
portion of any “cash” discounts greater than 2% will not be considered “non-
cash” discount for purposes of this provision.  Price quotations from material 
suppliers must be itemized with unit prices for each specific item to be 
purchased. "Lot pricing" quotations will not be considered sufficient 
substantiating detail. 

e. Tool and Equipment Use.  Costs for the use of small tools, which are tools that 
have a replacement value of $1,000 or less, shall be considered included in 
the Overhead and Profit mark-ups established below.  Allowable change order 
estimated costs may include appropriate amounts for rental of major 
equipment specifically needed to perform the change order work (defined as 
tools and equipment with an individual purchase cost of more than $750).  For 
Contractor owned equipment, the "bare" equipment rental rates allowed to be 
used for pricing change order proposals shall be 75% of the monthly rate listed 
in the most current publication of The AED Green Book divided by 176 to arrive 
at a maximum hourly rate to be applied to the hours the equipment is used 
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performing the change order work.  Further, for Contractor owned equipment, 
the aggregate equipment rent charges for any single piece of equipment used 
in all change order work shall be limited to 50% of the fair market value of the 
piece of equipment when the first change order is priced involving usage of the 
piece of equipment.  Fuel necessary to operate the equipment will be 
considered as a separate direct cost associated with the change order work. 

f. Maximum Markup Percentage Allowable on Self-Performed Work.  With 
respect to pricing change orders, the maximum markup percentage to be paid 
to any Contractor or subcontractor (regardless of tier) on self-performed work 
shall be a single markup percentage not-to-exceed fifteen percent (15%) of the 
net direct cost of (1) direct labor and allowable labor burden costs applicable 
to the change in the Work; (2) the net cost of material and installed equipment 
incorporated into the change in the Work, and (3) net rental cost of major 
equipment and related fuel costs necessary to complete the change in the 
Work. The markup computed using the above formula shall be considered to 
be allocated 2/3 to cover applicable overhead costs directly attributable to the 
field overhead costs related to processing, supervising and performing, the 
change order work, and the remaining 1/3 to cover home office  overhead costs 
and profit 

g. Maximum Markup Percentages Allowable on Work Performed by Lower Tier 
Subcontractors.  With respect to pricing the portion of change order proposals 
involving Work performed by lower tier contractors, the maximum markup 
percentage allowable to the Contractor or subcontractor supervising the lower 
tier subcontractor's work shall not exceed five percent (5%) of the net of all 
approved change order work performed by all subcontractors combined for any 
particular change order proposal.  The markup computed using the above 
formula shall be considered to be allocated 2/3 to cover applicable overhead 
costs directly attributable to the field overhead costs related to processing, 
supervising and performing the change order work, and the remaining 1/3 to 
cover home office overhead costs and profit. 

h. No Markup on Bonds and Liability Insurance Costs.  Change order cost 
adjustments due to increases or decreases in bond or insurance costs (if 
applicable) shall not be subject to any markup. 

i. Direct and Indirect Costs Covered by Markup Percentages.  As a further 
clarification, the agreed upon markup percentage set forth above is intended 
to cover the Contractor's profit and all indirect costs associated with the change 
order work.  Items intended to be covered by the markup percentage include, 
but are not limited to: home office expenses, branch office and field office 
overhead expense of any kind, project management, superintendents, general 
foremen, estimating, engineering, coordinating, expediting, purchasing, 
detailing, legal, accounting, data processing or other administrative expenses, 
shop drawings, permits, auto insurance and umbrella insurance, pick-up truck 
costs, and warranty expense costs.  The cost for the use of small tools is also 
to be considered covered by the markup percentage established above.  Small 
tools shall be defined as tools and equipment (power or non-power) with an 
individual purchase cost of less than $750. 
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j. Deduct Change Orders and Net Deduct Changes.  The application of the 
markup percentages referenced above will apply to both additive and 
deductive change orders.  In the case of a deductive change order, the credit 
will be computed by applying the sliding scale percentages as outlined above 
so that a deductive change order would be computed in the same manner as 
an additive change order.  In those instances where a change involves both 
additive and deductive work, the additions and deductions will be netted and 
the markup percentage adjustments will be applied to the net amount. 

k. Contingency.  In no event will any lump sum or percentage amounts for 
"contingency" be allowed to be added as a separate line item in change order 
estimates.  Unknowns attributable to labor hours will be accounted for when 
estimating labor hours anticipated performing the work.  Unknowns attributable 
to material scrap and waste will be estimated as part of material costs. 

l. Insurance and Bonds.  In the event the Contractor has been required to furnish 
insurance and/or bonds as part of the base contract price, a final contract 
change order will be processed to account for the Contractor's net increase or 
decrease in insurance costs and/or bond premium costs associated with 
change orders to Contractor's base Contract Price 

4. Time and Materials Change Orders. 

a. General.  The term Time and Materials means the sum of all costs reasonably 
and necessarily incurred and paid by Contractor for labor, materials, and 
equipment in the proper performance of Additional Work.  Except as otherwise 
may be agreed to in writing by the DISTRICT, such costs shall be in amounts 
no higher than those prevailing in the locality of the Project, and shall include 
only the following items. 

b. Timely and Final Documentation. 

i. T&M Daily Sheets.  Contractor must submit timesheets, materials invoices, 
records of equipment hours, and records of rental equipment hours to the 
DISTRICT’s Representative for an approval signature each day Additional 
Work is performed.  Failure to get the DISTRICT’s Representative’s 
approval signature each Day shall result in a waiver of Contractor’s right to 
claim these costs.  The DISTRICT’s Representative’s signature on time 
sheets only serves as verification that the Work was performed and is not 
indicative of DISTRICT’s agreement to Contractor’s entitlement to the cost. 

ii. T&M Daily Summary Sheets.  All documentation of incurred costs (“T&M 
Daily Summary Sheets”) shall be submitted by Contractor within three (3) 
Days of incurring the cost for labor, material, equipment, and special 
services as Additional Work is performed.  Contractor’s actual costs shall 
be presented in a summary table in an electronic spreadsheet file by labor, 
material, equipment, and special services.  Each T&M Daily Summary 
Sheet shall include Contractor’s actual costs incurred for the Additional 
Work performed that day and a cumulative total of Contractor’s actual costs 
incurred for the Additional Work.  Contractor’s failure to provide a T&M 
Daily Summary Sheet showing a total cost summary within three (3) Days 
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but within five (5) Days of performance of the Work will result in the 
Contractor’s otherwise allowable overhead and profit being reduced by 
50% for that portion of Additional Work which was not documented in a 
timely manner.  Contractor’s failure to submit the T&M Daily Summary 
Sheet within five (5) Days of performance of the Work will result in a total 
waiver of Contractor’s right to claim these costs. 

iii. T&M Total Cost Summary Sheet.  Contractor shall submit a T&M Total Cost 
Summary Sheet, which shall include total actual costs, within seven (7) 
Days following completion of DISTRICT approved Additional Work.  
Contractor’s total actual cost shall be presented in a summary table in an 
electronic spreadsheet file by labor, material, equipment, and special 
services.  Contractor’s failure to submit the T&M Total Cost Summary 
Sheet within seven (7) Days of completion of the Additional Work will result 
in Contractor’s waiver for any reimbursement of any costs associated with 
the T&M Summary Sheets or the performance of the Additional Work. 

c. Labor.  The Contractor will be paid the cost of labor for the workers used in the 
actual and direct performance of the Work.  The cost of labor will be the sum 
of the actual wages paid (which shall include any employer payments to or on 
behalf of the workers for health and welfare, pension, vacation, and similar 
purposes) substantiated by timesheets and certified payroll for wages 
prevailing for each craft or type of workers performing the Additional Work at 
the time the Additional Work is done, and the labor surcharge set forth in the 
Department of Transportation publication entitled Labor Surcharge and 
Equipment Rental Rates, which is in effect on the date upon which the Work is 
accomplished and which is a part of the Contract.  The labor surcharge shall 
constitute full compensation for all payments imposed by Federal, State, or 
local laws and for all other payments made to, or on behalf of, the workers, 
other than actual wages. 

i. Equipment Operator Exception.  Labor costs for equipment operators and 
helpers shall be paid only when such costs are not included in the invoice 
for equipment rental. 

ii. Foreman Exception.  The labor costs for foremen shall be proportioned to 
all of their assigned work and only that applicable to the Additional Work 
shall be paid.  Indirect labor costs, including, without limitation, the 
superintendent, project manager, and other labor identified in the Contract 
Documents will be considered Overhead. 

d. Materials.  The cost of materials reported shall be itemized at invoice or lowest 
current price at which materials are locally available and delivered to the 
Project site in the quantities involved, plus the cost of sales tax, freight, 
delivery, and storage. 

i. Trade discounts available to the purchaser shall be credited to the 
DISTRICT notwithstanding the fact that such discounts may not have been 
taken by Contractor. 
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ii. For materials secured by other than a direct purchase and direct billing to 
the purchaser, the cost shall be deemed to be the price paid to the actual 
supplier as determined by the DISTRICT’s Representative. 

iii. Payment for materials from sources owned wholly or in part by the 
purchaser shall not exceed the price paid by the purchaser for similar 
materials from said sources on Additional Work items or the current 
wholesale price for such materials delivered to the Project site, whichever 
price is lower. 

iv. If, in the opinion of the DISTRICT’s Representative, the cost of materials is 
excessive, or Contractor does not furnish satisfactory evidence of the cost 
of such materials, then the cost shall be deemed to be the lowest current 
wholesale price for the total quantity concerned delivered to the Project site 
less trade discounts. 

v. The DISTRICT reserves the right to furnish materials for the Additional 
Work and no Claim shall be allowed by Contractor for costs of such 
materials or Indirect Costs or profit on DISTRICT furnished materials. 

e. Equipment. 

i. Rental Time.  The rental time to be paid for equipment on the Project site 
shall be the time the equipment is in productive operation on the Additional 
Work being performed and, in addition, shall include the time required to 
move the equipment to the location of the Additional Work and return it to 
the original location or to another location requiring no more time than that 
required to return it to its original location; except that moving time will not 
be paid if the equipment is used on other than the Additional Work, even 
though located at the site of the Additional Work. 

(a) Rental Time Not Allowed.  Rental time will not be allowed while 
equipment is inoperative due to breakdowns. 

(b)  Computation Method.  The following shall be used in computing the 
rental time of equipment on the Project site. 

(i) When hourly rates are paid, any part of an hour less than 30 
minutes of operation shall be considered to be 1/2-hour of 
operation, and any part of an hour in excess of 30 minutes will be 
considered one hour of operation. 

(ii) When daily rates are paid, any part of a day less than 4 hours 
operation shall be considered to be 1/2-day of operation, and any 
part of an hour in excess of 4 hours will be considered one day of 
operation. 

ii. Rental Rates.  Contractor will be paid for the use of equipment at the lesser 
of (i) the actual rental rate, or (ii) the rental rate listed for that equipment in 
the California Department of Transportation publication entitled Labor 
Surcharge and Equipment Rental Rates, which is in effect on the date upon 
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which the Contract was executed.  Such rental rates will be used to 
compute payments for equipment whether the equipment is under 
Contractor’s control through direct ownership, leasing, renting, or another 
method of acquisition.  The rental rate to be applied for use of each item of 
equipment shall be the rate (i.e., daily, monthly) resulting in the least total 
cost to the DISTRICT for the total period of use.  If it is deemed necessary 
by Contractor to use equipment not listed in the publication, an equitable 
rental rate for the equipment will be established by the DISTRICT’s 
Representative.  Contractor may furnish cost data which might assist the 
DISTRICT’s Representative in the establishment of the rental rate. 

iii. Contractor-Owned Equipment. 

(a)  For Contractor-owned equipment, the allowed equipment rental rate 
will be limited to the monthly equipment rental rate using a utilization 
rate of 173 hours per month. 

(b)  For Contractor-owned equipment, the rental time to be paid for 
equipment on the Site shall be the time the equipment is in productive 
operation, unless, in the instance of standby time, the equipment 
could be actively used by Contractor on another project, then 
DISTRICT shall pay for the entirety of the time the equipment is on 
Site.  It shall be Contractor’s burden to demonstrate to the DISTRICT 
that the equipment could be actively used on another project. 

iv. All equipment shall, in the opinion of the DISTRICT’s Representative, be in 
good working condition and suitable for the purpose for which the 
equipment is to be used. 

v. Before construction equipment is used on the Additional Work, Contractor 
shall plainly stencil or stamp an identifying number thereon at a 
conspicuous location, and shall furnish to the DISTRICT’s Representative, 
in duplicate, a description of the equipment and its identifying number and 
the scheduled Additional Work activities planned. 

vi. Unless otherwise specified, manufacturer’s rating and manufacturer 
approved modifications shall be used to classify equipment for the 
determination of applicable rental rates.  Equipment which has no direct 
power unit shall be powered by a unit of at least the minimum rating 
recommended by the manufacturer. 

f. Special Services.  Special work or services are defined as that Additional Work 
characterized by extraordinary complexity, sophistication, or innovation or a 
combination of the foregoing attributes which are unique to the construction 
industry. 

i. Invoices for Special Services.  When the DISTRICT’s Representative and 
Contractor determine that a special service is required which cannot be 
performed by the forces of Contractor or those of any of its Subcontractors, 
the special service may be performed by an entity especially skilled in the 
Additional Work.  Invoices for special services based upon the current fair 



 

 
Bates Memorial Park Project 

 
-89- 00 72 13 – GENERAL CONDITIONS 

 

market value thereof may be accepted without complete itemization of 
labor, material, and equipment rental costs, after validation of market 
values by the DISTRICT’s Representative. 

ii. Discount and Allowance.  All invoices for special services will be adjusted 
by deducting all trade discounts offered or available, whether the discounts 
were taken or not.  In lieu of Overhead and Profit specified herein, a total 
allowance not to exceed fifteen percent (15%) for Overhead and Profit will 
be added to invoices for Special Services. 

iii. When the DISTRICT determines, in its sole discretion, that competitive 
bidding is necessary for certain special services, Contractor shall solicit 
competitive bids for those special services. 

g. Excluded Costs.  The term Time and Material shall not include any of the 
following costs or any other home or field office overhead costs, all of which 
are to be considered administrative costs covered by Contractor’s allowance 
for Overhead and Profit. 

i. Overhead Cost.  Payroll costs and other compensation of Contractor’s 
officers, executives, principals, general managers, engineers, architects, 
estimators, attorneys, auditors, accountants, purchasing and contracting 
agents, timekeepers, clerks, and other personnel employed by Contractor 
whether at the Site or in Contractor’s principal office or any branch office, 
material yard, or shop for general administration of the Additional Work; 

ii. Office Expenses.  Expenses of Contractor’s principal and branch offices; 

iii. Capital Expenses.  Any part of Contractor’s capital expenses, including 
interest on Contractor’s capital employed for the Additional Work and 
charges against Contractor for delinquent payments; 

iv. Negligence.  Costs due to the negligence of Contractor or any 
Subcontractor or Supplier, or anyone directly or indirectly employed by any 
of them or for whose acts any of them may be liable, including without 
limitation the correction of Defective Work, disposal of materials or 
equipment wrongly supplied, and making good any damage to property; 

v. Other.  Other overhead or general expense costs of any kind and the cost 
of any item not specifically and expressly included in the Contract 
Documents; 

vi. Small Tools.  Cost of small tools valued at less than $1,000 and that remain 
the property of Contractor; 

vii. Administrative Costs.  Costs associated with the preparation of Change 
Orders (whether or not ultimately authorized), cost estimates, or the 
preparation or filing of Claims; 
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viii. Anticipated Lost Profits.  Expenses of Contractor associated with 
anticipated lost profits or lost revenues, lost income or earnings, lost 
interest on earnings, or unpaid retention; 

ix. Home Office Overhead.  Costs derived from the computation of a “home 
office overhead” rate by application of the Eichleay, Allegheny, burden 
fluctuation, or other similar methods; 

x. Special Consultants and Attorneys.  Costs of special consultants or 
attorneys, whether or not in the direct employ of Contractor, employed for 
services specifically related to the resolution of a Claim, dispute, or other 
matter arising out of or relating to the performance of the Additional Work. 

h. Overhead, Profit and Other Charges.  The mark-up for overhead (including 
supervision) and profit on work added to the Contract shall be according to the 
following: 

i. “Net Cost” is defined as consisting of costs of labor, materials, and tools 
and equipment only excluding overhead and profit.  The costs of applicable 
insurance and bond premium will be reimbursed to the Contractor and 
subcontractors at cost only, without mark-up.  Contractor shall provide 
DISTRICT with documentation of the costs, including, but not limited to, 
payroll records, invoices, and such other information as DISTRICT may 
reasonably request. 

ii. For Work performed by the Contractor’s forces, the added cost for 
overhead and profit shall not exceed fifteen percent (15%) of the Net Cost 
of the Work. 

iii. For Work performed by a subcontractor, the added cost for overhead and 
profit shall not exceed fifteen percent (15%) of the subcontractor’s Net Cost 
of the Work to which the Contractor may add five percent (5%) of the 
subcontractor’s Net Cost. 

iv. For Work performed by a sub-subcontractor, the added cost for overhead 
and profit shall not exceed fifteen percent (15%) of the sub-subcontractor’s 
Net Cost for Work to which the subcontractor and general contractor may 
each add an additional five percent (5%) of the Net Cost of the lower tier 
subcontractor. 

v. No additional mark-up will be allowed for lower tier subcontractors, and in 
no case shall the added cost for overhead and profit payable by DISTRICT 
exceed twenty-five percent (25%) of the Net Cost as defined herein, of the 
party that performs the Work. 

5. All of the following costs are included in the markups for overhead and profit 
described above, and Contractor shall not receive any additional compensation 
for: Submittals, drawings, field drawings, Shop Drawings, including submissions of 
drawings; field inspection; General Superintendence; General administration and 
preparation of cost proposals, schedule analysis, Change Orders, and other 
supporting documentation; computer services; reproduction services; Salaries of 
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project engineer, superintendent, timekeeper, storekeeper, and secretaries; 
Janitorial services; Small tools, incidentals and consumables; Temporary On-Site 
facilities (Offices, Telephones, High Speed Internet Access, Plumbing, Electrical 
Power, Lighting; Platforms, Fencing, Water), Jobsite and Home office overhead or 
other expenses; vehicles and fuel used for work otherwise included in the Contract 
Documents; Surveying; Estimating; Protection of Work; Handling and disposal 
fees; Final Cleanup; Other Incidental Work; Related Warranties; insurance and 
bond premiums. 

6. For added or deducted Work by subcontractors, the Contractor shall furnish to the 
DISTRICT the subcontractor’s signed detailed record of the cost of labor, material 
and equipment, including the subcontractor markup for overhead and profit.  The 
same requirement shall apply to sub-subcontractors 

7. For added or deducted work furnished by a vendor or supplier, the Contractor shall 
furnish to the DISTRICT a detailed record of the cost to the Contractor, signed by 
such vendor or supplier. 

8. Any change in the Work involving both additions and deletions shall indicate a net 
total cost, including subcontracts and materials.  Allowance for overhead and profit, 
as specified herein, shall be applied if the net total cost is an increase in the 
Contract Price; overhead and profit allowances shall not be applied if the net total 
cost is a deduction to the Contract Price.  The estimated cost of deductions shall 
be based on labor and material prices on the date the Contract was executed. 

9. Contractor shall not reserve a right to assert impact costs, extended job site costs, 
extended overhead, constructive acceleration and/or actual acceleration beyond 
what is stated in the Change Order for Work.  No claims shall be allowed for impact, 
extended overhead costs, constructive acceleration and/or actual acceleration due 
to a multiplicity of changes and/or clarifications.  The Contractor may not change 
or modify the DISTRICT’s change order form in an attempt to reserve additional 
rights. 

10. If the DISTRICT disagrees with the proposal submitted by Contractor, it will notify 
the Contractor and the DISTRICT will provide its opinion of the appropriate price 
and/or time extension.  If the Contractor agrees with the DISTRICT, a Change 
Order will be issued by the DISTRICT.  If no agreement can be reached, the 
DISTRICT shall have the right to issue a unilateral Change Order setting forth its 
determination of the reasonable additions or savings in costs and time attributable 
to the extra or deleted work.  Such determination shall become final and binding if 
the Contractor fails to submit a claim in writing to the DISTRICT within fifteen (15) 
Days of the issuance of the unilateral Change Order, disputing the terms of the 
unilateral Change Order, and providing such supporting documentation for its 
position as the DISTRICT may require. 

C. Change of Contract Times. 

1. The Contract Times may only be changed by a Change Order. 

2. All changes in the Contract Price and/or adjustments to the Contract Times related 
to each change shall be included in Contractor’s COR pursuant to this Article.  No 
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cost or time will be allowed for cumulative effects of multiple changes.  All Change 
Orders must state that the Contract Time is not changed or is either increased or 
decreased by a specific number of days.  Failure to include a change to time shall 
waive any change to the time unless the parties mutually agree in writing to 
postpone a determination of the change to time resulting from the Change Order. 

3. Notice of the amount of the request for adjustment in the Contract Times with 
supporting data shall be delivered within seven (7) Days after such start of 
occurrence, unless DISTRICT’s Representative allows an additional period of time 
to ascertain more accurate data in support of the request. No extension of time or 
additional compensation shall be given for a delay if the Contractor failed to give 
notice in the manner and within the time prescribed. 

4. DISTRICT may elect, at DISTRICT’s sole discretion, to grant an extension in 
Contract Times, without Contractor’s request, because of delays or other factors. 

5. Use of Float and Critical Path. 

a. Float is for the benefit of the Project. Float shall not be considered for the 
exclusive use or benefit of either the DISTRICT or the Contractor. 

b. Contractor shall not be entitled to compensation, and DISTRICT will not 
compensate Contractor, for delays which impact early completion. Any 
difference in time between the Contractor’s early completion and the Contract 
Time shall be considered a part of the Project float. 

6. Contractor’s entitlement to an extension of the Contract Times is limited to a 
DISTRICT-caused extension of the critical path, reduced by the Contractor’s 
concurrent delays, and established by a proper time impact analysis. No time 
extension shall be allowed unless, and then only to the extent that, the DISTRICT-
caused delay extends the critical path beyond the previously approved Contract 
Time. If approved, the increase in time required to complete the Work shall be 
added to the Contract Time. 

a. Contractor shall not be entitled to an adjustment in the Contract Price or 
Contract Times for delays within the control of Contractor. Delays attributable 
to and within the control of a Subcontractor or Supplier shall be deemed to be 
delays within the control of Contractor. 

b. If Contractor is delayed in the performance or progress of the Work by fire, 
flood, epidemic, abnormal weather conditions (as determined by the 
DISTRICT), Acts of God, acts or failures to act of utility owners not under the 
control of DISTRICT, or other causes not the fault of and beyond control of 
DISTRICT and Contractor, then Contractor shall be entitled to an time 
extension when the Work stopped is on the critical path.  Such a non-
compensable adjustment shall be Contractor’s sole and exclusive remedy for 
such delays. Contractor must submit a timely request in accordance with the 
requirements of this Article. 

c. Utility-Related Delays. 
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i. Contractor shall immediately notify in writing the utility owner and 
DISTRICT’s Representative of its construction schedule and any 
subsequent changes in the construction schedule which will affect the time 
available for protection, removal, or relocation of utilities.  Requests for 
extensions of time arising out of utility relocation or repair delays shall be 
filed in accordance with this Article. 

ii. Contractor shall not be entitled to damages or additional payment for 
delays attributable to utility relocations or alterations if correctly located, as 
noted in the Contract Documents or by the Underground Service Alert 
survey. 

7. Content for Requests for Contract Extension.  Contractor’s justification for 
entitlement shall be clear and complete citing specific Contract Document 
references and reasons on which Contractor’s entitlement is based. At a minimum, 
each request for a time extension must include: 

a. Each request for an extension of Contract Time must identify the impacting 
event, in narrative form, providing a description of the delay event and sufficient 
justification as to why the Contractor is entitled to a time extension. Contractor 
must demonstrate that the delay arises from unforeseeable causes beyond the 
control and without the fault or negligence of both Contractor and any 
Subcontractors or Suppliers, or any other persons or organizations employed 
by any of them or for whose acts any of them may be liable, and that such 
causes in fact lead to performance or completion of the Work, or specified part 
in question, beyond the corresponding Contract Times, despite Contractor’s 
reasonable and diligent actions to guard against those effects. 

b. Each request for an extension of Contract Time must include a time impact 
analysis in CPM format, using the Contemporaneous Impacted As-Planned 
Schedule Analysis to calculate the impact of the delay event. 

8. No Damages for Reasonable Delay. 

a. DISTRICT’s liability to Contractor for delays for which DISTRICT is responsible 
shall be limited to only an extension of time unless such delays were 
unreasonable under the circumstances.  In no case shall DISTRICT be liable 
for any costs which are borne by the Contractor in the regular course of 
business, including, but not limited to, home office overhead and other ongoing 
costs. 

b. Damages caused by unreasonable DISTRICT delay that impact the critical 
path, including delays caused by items that are the responsibility of the 
DISTRICT pursuant to Government Code section 4215, shall be compensated 
at the Daily Rate established in the Special Conditions.  No other calculations, 
proportions or formulas shall be used to calculate any delay damages. 

c. DISTRICT and DISTRICT’s Representative, and the officers, members, 
partners, employees, agents, consultants, or subcontractors of each of them, 
shall not be liable to Contractor for any claims, costs, losses, or damages 
(including but not limited to all fees and charges of engineers, architects, 
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attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) sustained by Contractor on or in connection with any other 
project or anticipated project. 

9. Contractor’s failure, neglect, or refusal to comply with the requirements of the 
Contract Documents, or any portion thereof, shall bar Contractor’s request for 
extensions of the Contract Times. Such failure, neglect, or refusal prejudices 
DISTRICT’s and DISTRICT’s Representative’s ability to recognize and mitigate 
delay, and such failure, neglect, or refusal prevent the timely analysis of requests 
for extensions of Contract Times, and whether such extensions may be warranted. 
Contractor hereby waives all rights to extensions of Contract Times due to delays 
or accelerations that result from or occur during periods of time for which 
Contractor fails, neglects, or refuses to fully comply with the requirements of this 
Article. 

ARTICLE 45. FINAL ACCEPTANCE AND PAYMENT 

A. The acceptance of the Work on behalf of the DISTRICT will be made by the Engineer.  
Such acceptance by the DISTRICT shall not constitute a waiver of defects.  When the 
Work has been accepted there shall be paid to Contractor a sum equal to the contract 
price less any amounts previously paid Contractor and less any amounts withheld by 
the DISTRICT from Contractor under the terms of the contract.  The final five percent 
(5%), or the percentage specified in the notice inviting bids where the DISTRICT has 
adopted a finding of substantially complete, shall not become due and payable until 
five (5) calendar days shall have elapsed after the expiration of the period within which 
all claims may be filed under the provisions of Civil Code section 9356.  If the 
Contractor has placed securities with the DISTRICT as described herein, the 
Contractor shall be paid a sum equal to one hundred percent (100%) of the contract 
price less any amounts due the DISTRICT under the terms of the Contract. 

B. Unless Contractor advises the DISTRICT in writing prior to acceptance of the final five 
percent (5%) or the percentage specified in the notice inviting bids where the 
DISTRICT has adopted a finding of substantially complete, or the return of securities 
held as described herein, said acceptance shall operate as a release to the DISTRICT 
of all claims and all liability to Contractor for all things done or furnished in connection 
with this work and for every act of negligence of the DISTRICT and for all other claims 
relating to or arising out of this work.  If Contractor advises the DISTRICT in writing 
prior to acceptance of final payment or return of the securities that there is a dispute 
regarding the amount due the Contractor, the DISTRICT may pay the undisputed 
amount contingent upon the Contractor furnishing a release of all undisputed claims 
against the DISTRICT with the disputed claims in stated amounts being specifically 
excluded by Contractor from the operation of the release. No payments, however, final 
or otherwise, shall operate to release Contractor or its sureties from the Faithful 
Performance Bond, Labor and Material Payment Bond, or from any other obligation 
under this contract. 

C. In case of suspension of the contract any unpaid balance shall be and become the 
sole and absolute property of the DISTRICT to the extent necessary to repay the 
DISTRICT any excess in the cost of the Work above the contract price. 



 

 
Bates Memorial Park Project 

 
-95- 00 72 13 – GENERAL CONDITIONS 

 

D. Final payment shall be made no later than 60 days after the date of acceptance of the 
Work by the DISTRICT or the date of occupation, beneficial use and enjoyment of the 
Work by the DISTRICT including any operation only for testing, start-up or 
commissioning accompanied by cessation of labor on the Work, provided that a 
release of liens and claims has been received from the Contractor pursuant to Civil 
Code section 8136.  In the event of a dispute between the DISTRICT and the 
Contractor, the DISTRICT may withhold from the final payment an amount not to 
exceed 150% of the disputed amount. 

E. Within ten (10) calendar days from the time that all or any portion of the retention 
proceeds are received by Contractor, Contractor shall pay each of its subcontractors 
from whom retention has been withheld each subcontractor’s share of the retention 
received.  However, if a retention payment received by Contractor is specifically 
designated for a particular subcontractor, payment of the retention shall be made to 
the designated subcontractor if the payment is consistent with the terms of the 
subcontract. 

ARTICLE 46. OCCUPANCY 

The DISTRICT reserves the right to occupy or utilize any portion of the Work at any time before 
completion, and such occupancy or use shall not constitute acceptance of any part of Work 
covered by this Contract.  This use shall not relieve the Contractor of its responsibilities under the 
Contract. 

ARTICLE 47. INDEMNIFICATION 

To the fullest extent permitted by law, Contractor shall immediately defend (with counsel of the 
DISTRICT’s choosing), indemnify and hold harmless the DISTRICT, officials, officers, agents, 
employees, and representatives, and each of them from and against: 

A. Any and all claims, demands, causes of action, costs, expenses, injuries, losses or 
liabilities, in law or in equity, of every kind or nature whatsoever, but not limited to, 
injury to or death, including wrongful death, of any person, and damages to or 
destruction of property of any person, arising out of, related to, or in any manner 
directly or indirectly connected with the Work or this Contract, including claims made 
by subcontractors for nonpayment, including without limitation the payment of all 
consequential damages and attorney’s fees and other related costs and expenses, 
however caused, regardless of whether the allegations are false, fraudulent, or 
groundless, and regardless of any negligence of the DISTRICT or its officers, 
employees, or authorized volunteers (including passive negligence), except the sole 
negligence or willful misconduct or active negligence of the DISTRICT or its officials, 
officers, employees, or authorized volunteers. 

B. Contractor’s defense and indemnity obligation herein includes, but is not limited to 
damages, fines, penalties, attorney’s fees and costs arising from claims under the 
Americans with Disabilities Act (ADA) or other federal or state disability access or 
discrimination laws arising from Contractor’s Work during the course of construction 
of the improvements or after the Work is complete, as the result of defects or 
negligence in Contractor’s construction of the improvements. 
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C. Any and all actions, proceedings, damages, costs, expenses, fines, penalties or 
liabilities, in law or equity, of every kind or nature whatsoever, arising out of, resulting 
from, or on account of the violation of any governmental law or regulation, compliance 
with which is the responsibility of Contractor; 

D. Any and all losses, expenses, damages (including damages to the Work itself), 
attorney’s fees, and other costs, including all costs of defense which any of them may 
incur with respect to the failure, neglect, or refusal of Contractor to faithfully perform 
the Work and all of Contractor’s obligations under the agreement. Such costs, 
expenses, and damages shall include all costs, including attorney’s fees, incurred by 
the indemnified parties in any lawsuit to which they are a party. 

Contractor shall immediately defend, at Contractor’s own cost, expense and risk, with the 
DISTRICT Council’s choosing, any and all such aforesaid suits, actions or other legal proceedings 
of every kind that may be brought or instituted against the DISTRICT, its officials, officers, agents, 
employees and representatives. Contractor shall pay and satisfy any judgment, award or decree 
that may be rendered against the DISTRICT, its officials, officers, employees, agents, employees 
and representatives, in any such suit, action or other legal proceeding. Contractor shall reimburse 
the DISTRICT, its officials, officers, agents, employees and representatives for any and all legal 
expenses and costs incurred by each of them in connection therewith or in enforcing the indemnity 
herein provided. The only limitations on this provision shall be those imposed by Civil Code 
section 2782. 

ARTICLE 48. PROCEDURE FOR RESOLVING DISPUTES 

Contractor shall timely comply with all notices and requests for changes to the Contract Time or 
Contract Price, including but not limited to all requirements of Article 44, Changes and Extra Work, 
as a prerequisite to filing any claim governed by this Article. The failure to timely submit a notice 
of delay or notice of change, or to timely request a change to the Contract Price or Contract Time, 
or to timely provide any other notice or request required herein shall constitute a waiver of the 
right to further pursue the claim under the Contract or at law. 

A. Intent.  Effective January 1, 1991, Section 20104 et seq., of the California Public 
Contract Code prescribes a process utilizing informal conferences, non-binding judicial 
supervised mediation, and judicial arbitration to resolve disputes on construction 
claims of $375,000 or less.  Effective January 1, 2017, Section 9204 of the Public 
Contract Code prescribes a process for negotiation and mediation to resolve disputes 
on construction claims. The intent of this Article is to implement Sections 20104 et seq. 
and Section 9204 of the California Public Contract Code. This Article shall be 
construed to be consistent with said statutes. 

B. Claims.  For purposes of this Article, “Claim” means a separate demand by the 
Contractor, after a change order duly requested in accordance with Article 44 
“Changes and Extra Work” has been denied by the DISTRICT, for (A) a time extension, 
(B) payment of money or damages arising from Work done by or on behalf of the 
Contractor pursuant to the Contract, or (C) an amount the payment of which is disputed 
by the DISTRICT.  Claims governed by this Article may not be filed unless and until 
the Contractor completes all procedures for giving notice of delay or change and for 
the requesting of a time extension or change order, including but not necessarily 
limited to the procedures contained in Article 44, Changes and Extra Work, and 
Contractor’s request for a change has been denied in whole or in part.  Claims 
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governed by this Article must be filed no later than the date of final payment.  The 
claim shall be submitted in writing to the DISTRICT and shall include on its first page 
the following in 16 point capital font: “THIS IS A CLAIM.”  Furthermore, the claim shall 
include the documents necessary to substantiate the claim.  Nothing herein is intended 
to extend the time limit or supersede notice requirements otherwise provided by 
contract for the filing of claims, including all requirements pertaining to compensation 
or payment for extra Work, disputed Work, and/or changed conditions.  Failure to 
follow such contractual requirements shall bar any claims or subsequent lawsuits for 
compensation or payment thereon. 

C. Supporting Documentation.  The Contractor shall submit all claims in the following 
format:   

1. Summary of claim merit and price, reference Contract Document provisions 
pursuant to which the claim is made 

2. List of documents relating to claim: 

a. Specifications 

b. Drawings 

c. Clarifications (Requests for Information) 

d. Schedules 

e. Other 

3. Chronology of events and correspondence 

4. Analysis of claim merit 

5. Analysis of claim cost 

6. Time impact analysis in CPM format 

D. DISTRICT’s Response.  Upon receipt of a claim pursuant to this Article, DISTRICT 
shall conduct a reasonable review of the claim and, within a period not to exceed 45 
Days, shall provide the Contractor a written statement identifying what portion of the 
claim is disputed and what portion is undisputed. Any payment due on an undisputed 
portion of the claim will be processed and made within 60 Days after the DISTRICT 
issues its written statement. 

1. If the DISTRICT needs approval from its governing body to provide the Contractor 
a written statement identifying the disputed portion and the undisputed portion of 
the claim, and the DISTRICT’s governing body does not meet within the 45 Days 
or within the mutually agreed to extension of time following receipt of a claim sent 
by registered mail or certified mail, return receipt requested, the DISTRICT shall 
have up to three Days following the next duly publicly noticed meeting of the 
DISTRICT’s governing body after the 45-Day period, or extension, expires to 
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provide the Contractor a written statement identifying the disputed portion and the 
undisputed portion. 

2. Within 30 Days of receipt of a claim, the DISTRICT may request in writing 
additional documentation supporting the claim or relating to defenses or claims the 
DISTRICT may have against the Contractor. If additional information is thereafter 
required, it shall be requested and provided pursuant to this subdivision, upon 
mutual agreement of DISTRICT and the Contractor.  The DISTRICT’s written 
response to the claim, as further documented, shall be submitted to the Contractor 
within 30  Days (if the claim is less than $15,000, within 15 Days) after receipt of 
the further documentation, or within a period of time no greater than that taken by 
the Contractor in producing the additional information or requested documentation, 
whichever is greater. 

E. Meet and Confer.  If the Contractor disputes the DISTRICT’s written response, or the 
DISTRICT fails to respond within the time prescribed, the Contractor may so notify the 
DISTRICT, in writing, either within 15 Days of receipt of the DISTRICT’s response or 
within 15 Days of the DISTRICT’s failure to respond within the time prescribed, 
respectively, and demand in writing an informal conference to meet and confer for 
settlement of the issues in dispute. Upon receipt of a demand, the DISTRICT shall 
schedule a meet and confer conference within 30 Days for settlement of the dispute. 

F. Mediation.  Within 10 business Days following the conclusion of the meet and confer 
conference, if the claim or any portion of the claim remains in dispute, the public entity 
shall provide the Contractor a written statement identifying the portion of the claim that 
remains in dispute and the portion that is undisputed. Any payment due on an 
undisputed portion of the claim shall be processed and made within 60 Days after the 
public entity issues its written statement. Any disputed portion of the claim, as identified 
by the Contractor in writing, shall be submitted to nonbinding mediation, with the public 
entity and the Contractor sharing the associated costs equally. The public entity and 
Contractor shall mutually agree to a mediator within 10 business Days after the 
disputed portion of the claim has been identified in writing, unless the parties agree to 
select a mediator at a later time. 

1. If the parties cannot agree upon a mediator, each party shall select a mediator and 
those mediators shall select a qualified neutral third party to mediate with regard 
to the disputed portion of the claim. Each party shall bear the fees and costs 
charged by its respective mediator in connection with the selection of the neutral 
mediator. 

2. For purposes of this section, mediation includes any nonbinding process, 
including, but not limited to, neutral evaluation or a dispute review board, in which 
an independent third party or board assists the parties in dispute resolution through 
negotiation or by issuance of an evaluation. Any mediation utilized shall conform 
to the timeframes in this section. 

3. Unless otherwise agreed to by the public entity and the Contractor in writing, the 
mediation conducted pursuant to this section shall excuse any further obligation 
under Section 20104.4 to mediate after litigation has been commenced. 
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4. The mediation shall be held no earlier than the date the Contractor completes the 
Work or the date that the Contractor last performs Work, whichever is earlier. All 
unresolved claims shall be considered jointly in a single mediation, unless a new 
unrelated claim arises after mediation is completed. 

G. Procedures After Mediation.  If following the mediation, the claim or any portion 
remains in dispute, the Contractor must file a claim pursuant to Chapter 1 
(commencing with Section 900) and Chapter 2 (commencing with Section 910) of Part 
3 of Division 3.6 of Title 1 of the Government Code prior to initiating litigation.  For 
purposes of those provisions, the running of the period of time within which a claim 
must be filed shall be tolled from the time the Contractor submits his or her written 
claim pursuant to subdivision (a) until the time the claim is denied, including any period 
of time utilized by the meet and confer conference. 

H. Civil Actions.  The following procedures are established for all civil actions filed to 
resolve claims of $375,000 or less: 

1. Within 60 Days, but no earlier than 30 Days, following the filing or responsive 
pleadings, the court shall submit the matter to non-binding mediation unless 
waived by mutual stipulation of both parties or unless mediation was held prior to 
commencement of the action in accordance with Public Contract Code section 
9204 and the terms of this Agreement.  The mediation process shall provide for 
the selection within 15 Days by both parties of a disinterested third person as 
mediator, shall be commenced within 30 Days of the submittal, and shall be 
concluded within 15 Days from the commencement of the mediation unless a time 
requirement is extended upon a good cause showing to the court. 

2. If the matter remains in dispute, the case shall be submitted to judicial arbitration 
pursuant to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 of 
the Code of Civil Procedure, notwithstanding Section 1114.11 of that code.  The 
Civil Discovery Act of 1986 (Article 3 (commencing with Section 2016) of Chapter 
3 of Title 3 of Part 4 of the Code of Civil Procedure) shall apply to any proceeding 
brought under this subdivision consistent with the rules pertaining to judicial 
arbitration.  In addition to Chapter 2.5 (commencing with Section 1141.10) of Title 
3 of Part 3 of the Code of Civil Procedure, (A) arbitrators shall, when possible, be 
experienced in construction law, and (B) any party appealing an arbitration award 
who does not obtain a more favorable judgment shall, in addition to payment of 
costs and fees under that chapter, also pay the attorney’s fees on appeal of the 
other party. 

I. Government Code Claims.  In addition to any and all contract requirements 
pertaining to notices of and requests for compensation or payment for extra Work, 
disputed Work, construction claims and/or changed conditions, the Contractor must 
comply with the claim procedures set forth in Government Code Sections 900, et seq. 
prior to filing any lawsuit against the DISTRICT.  Such Government Code claims and 
any subsequent lawsuit based upon the Government Code claims shall be limited to 
those matters that remain unresolved after all procedures pertaining to extra Work, 
disputed Work, construction claims, and/or changed conditions have been followed by 
Contractor.  If no such Government Code claim is submitted, or if the prerequisite 
contractual requirements are not satisfied, no action against the DISTRICT may be 
filed. A Government Code claim must be filed no earlier than the date the Work 
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is completed or the date the Contractor last performs Work on the Project, 
whichever occurs first. A Government Code claim shall be inclusive of all 
unresolved claims unless a new unrelated claim arises after the Government 
Code claim is submitted. 

J. Non-Waiver.  The DISTRICT’s failure to respond to a claim from the Contractor within 
the time periods described in this Article or to otherwise meet the time requirements 
of this Article shall result in the claim being deemed rejected in its entirety. 

ARTICLE 49. DISTRICT’S RIGHT TO TERMINATE CONTRACT 

A. Termination for Cause by the DISTRICT: 

1. In the sole estimation of the DISTRICT, if the Contractor refuses or fails to 
prosecute the Work or any separable part thereof with such diligence as will insure 
its completion within the time specified by the Contract Documents, or any 
extension thereof, or fails to complete such Work within such time, or if the 
Contractor should be adjudged a bankrupt, or if it should make a general 
assignment for the benefit of its creditors, or if a receiver should be appointed on 
account of its insolvency, or the Contractor or any of its subcontractors should 
violate any of the provisions of this Contract, the DISTRICT may serve written 
notice upon the Contractor and its Surety of the DISTRICT's intention to terminate 
this Contract.  This notice of intent to terminate shall contain the reasons for such 
intention to terminate this Contract, and a statement to the effect that the 
Contractor's right to perform this Contract shall cease and terminate upon the 
expiration of ten (10) calendar days unless such violations have ceased and 
arrangements satisfactory to the DISTRICT have been made for correction of said 
violations. 

2. In the event that the DISTRICT serves such written notice of termination upon the 
Contractor and the Surety, the Surety shall have the right to take over and perform 
the Contract.  If the Surety does not:  (1) give the DISTRICT written notice of 
Surety's intention to take over and commence performance of the Contract within 
15 calendar days of the DISTRICT's service of said notice of intent to terminate 
upon Surety; and (2) actually commence performance of the Contract within 30 
calendar days of the DISTRICT's service of said notice upon Surety; then the 
DISTRICT may take over the Work and prosecute the same to completion by 
separate contract or by any other method it may deem advisable for the account 
and at the expense of the Contractor. 

3. In the event that the DISTRICT elects to obtain an alternative performance of the 
Contract as specified above:  (1) the DISTRICT may, without liability for so doing, 
take possession of and utilize in completion of the Work such materials, 
appliances, plants and other property belonging to the Contractor that are on the 
site and reasonably necessary for such completion (A special lien to secure the 
claims of the DISTRICT in the event of such suspension is hereby created against 
any property of Contractor taken into the possession of the DISTRICT under the 
terms hereof and such lien may be enforced by sale of such property under the 
direction of the Board without notice to Contractor.  The proceeds of the sale after 
deducting all expenses thereof and connected therewith shall be credited to 
Contractor.  If the net credits shall be in excess of the claims of the DISTRICT 
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against Contractor, the balance will be paid to Contractor or Contractor’s legal 
representatives.); and (2) Surety shall be liable to the DISTRICT for any cost or 
other damage to the DISTRICT necessitated by the DISTRICT securing an 
alternate performance pursuant to this Article. 

B. Termination for Convenience by the DISTRICT: 

1. The DISTRICT may terminate performance of the Work called for by the Contract 
Documents in whole or, from time to time, in part, if the DISTRICT determines that 
a termination is in the DISTRICT's interest. 

2. The Contractor shall terminate all or any part of the Work upon delivery to the 
Contractor of a Notice of Termination specifying that the termination is for the 
convenience of the DISTRICT, the extent of termination, and the Effective Date of 
such termination. 

3. After receipt of Notice of Termination, and except as directed by the DISTRICT's 
Representative, the Contractor shall, regardless of any delay in determining or 
adjusting any amounts due under this Termination for Convenience clause, 
immediately proceed with the following obligations: 

a. Stop Work as specified in the Notice. 

b. Complete any Work specified in the Notice of Termination in a least 
cost/shortest time manner while still maintaining the quality called for under the 
Contract Documents. 

c. Leave the property upon which the Contractor was working and upon which 
the facility (or facilities) forming the basis of the Contract Document is situated 
in a safe and sanitary manner such that it does not pose any threat to the public 
health or safety. 

d. Terminate all subcontracts to the extent that they relate to the portions of the 
Work terminated. 

e. Place no further subcontracts or orders, except as necessary to complete the 
continued portion of the Contract. 

f. Submit to the DISTRICT's Representative, within ten (10) calendar days from 
the Effective Date of the Notice of Termination, all of the usual documentation 
called for by the Contract Documents to substantiate all costs incurred by the 
Contractor for labor, materials and equipment through the Effective Date of the 
Notice of Termination.  Any documentation substantiating costs incurred by the 
Contractor solely as a result of the DISTRICT's exercise of its right to terminate 
this Contract pursuant to this clause, which costs the contractor is authorized 
under the Contract documents to incur, shall: (1) be submitted to and received 
by the Engineer no later than 30 calendar days after the Effective Date of the 
Notice of Termination; (2) describe the costs incurred with particularity; and (3) 
be conspicuously identified as “Termination Costs occasioned by the 
DISTRICT's Termination for Convenience.” 
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4. Termination of the Contract shall not relieve Surety of its obligation for any just claims 
arising out of or relating to the Work performed. 

5. In the event that the DISTRICT exercises its right to terminate this Contract pursuant 
to this clause, the DISTRICT shall pay the Contractor, upon the Contractor's 
submission of the documentation required by this clause and other applicable 
provisions of the Contract Documents, the following amounts: 

a. All actual reimbursable costs incurred according to the provisions of this 
Contract. 

b. A reasonable allowance for profit on the cost of the Work performed, provided 
Contractor establishes to the satisfaction of the DISTRICT's Representative 
that it is reasonably probable that Contractor would have made a profit had the 
Contract been completed and provided further, that the profit allowed shall in 
no event exceed fifteen (15%) percent of the costs. 

c. A reasonable allowance for Contractor's administrative costs in determining 
the amount payable due to termination of the Contract under this Article. 

C. Notwithstanding any other provision of this Article, when immediate action is 
necessary to protect life and safety or to reduce significant exposure or liability, the 
DISTRICT may immediately order Contractor to cease Work on the Project until such 
safety or liability issues are addressed to the satisfaction of the DISTRICT or the 
Contract is terminated. 

ARTICLE 50. WARRANTY AND GUARANTEE OF WORK 

A. Contractor hereby warrants that materials and Work shall be completed in 
conformance with the Contract Documents and that the materials and Work provided 
will fulfill the requirements of this Warranty.  Contractor hereby agrees to repair or 
replace, at the discretion of the DISTRICT, any or all Work that may prove to be 
defective in its workmanship, materials furnished, methods of installation or fail to 
conform to the Contract Document requirements together with any other Work which 
may be damaged or displaced by such defect(s) within a period of one (1) year from 
the date of the Notice of Completion of the Project without any expense whatever to 
the DISTRICT, ordinary wear and tear and unusual abuse and neglect excepted. The 
DISTRICT will perform an inspection before the warrant period expires.  Contractor 
shall be required to promptly repair or replace defective equipment or materials, at 
Contractor’s option.  All costs associated with such corrective actions and testing, 
including the removal, replacement, and reinstitution of equipment and materials 
necessary to gain access, shall be the sole responsibility of the Contractor. 

B. For any Work so corrected, Contractor’s obligation hereunder to correct defective 
Work shall be reinstated for an additional one (1) year period, commencing with the 
date of acceptance of such corrected Work.  The reinstatement of the one (1) year 
warranty shall apply only to that portion of work that was corrected.  Contractor shall 
perform such tests as DISTRICT may require to verify that any corrective actions, 
including, without limitation, redesign, repairs, and replacements comply with the 
requirements of the Contract.  In the event of Contractor’s failure to comply with the 
above-mentioned conditions within ten (10) calendar days after being notified in writing 
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of required repairs, to the reasonable satisfaction of the DISTRICT, the DISTRICT 
shall have the right to correct and replace any defective or non-conforming Work and 
any work damaged by such work or the replacement or correction thereof at 
Contractor’s sole expense.  Contractor shall be obligated to fully reimburse the 
DISTRICT for any expenses incurred hereunder immediately upon demand. 

C. In addition to the warranty set forth in this Article, Contractor shall obtain for DISTRICT 
all warranties that would be given in normal commercial practice and assign to 
DISTRICT any and all manufacturer’s or installer’s warranties for equipment or 
materials not manufactured by Contractor and provided as part of the Work, to the 
extent that such third-party warranties are assignable and extend beyond the warranty 
period set forth in this Article. Contractor shall furnish the DISTRICT with all warranty 
and guarantee documents prior to final Acceptance of the Project by the DISTRICT as 
required. 

D. When specifically indicated in the Contract Documents or when directed by the 
Engineer, the DISTRICT may furnish materials or products to the Contractor for 
installation.  In the event any act or failure to act by Contractor shall cause a warranty 
applicable to any materials or products purchased by the DISTRICT for installation by 
the Contractor to be voided or reduced, Contractor shall indemnify DISTRICT from 
and against any cost, expense, or other liability arising therefrom, and shall be 
responsible to the DISTRICT for the cost of any repairs, replacement or other costs 
that would have been covered by the warranty but for such act or failure to act by 
Contractor. 

E. The Contractor shall remedy at its expense any damage to DISTRICT-owned or 
controlled real or personal property. 

F. The DISTRICT shall notify the Contractor, in writing, within a reasonable time after the 
discovery of any failure, defect, or damage.  The Contractor shall within ten (10) 
calendar days after being notified commence and perform with due diligence all 
necessary Work.  If the Contractor fails to promptly remedy any defect, or damage; 
the DISTRICT shall have the right to replace, repair or otherwise remedy the defect, 
or damage at the Contractor’s expense. 

G. In the event of any emergency constituting an immediate hazard to health, safety, 
property, or licensees, when caused by Work of the Contractor not in accordance with 
the Contract requirements, the DISTRICT may undertake at Contractor’s expense, 
and without prior notice, all Work necessary to correct such condition. 

H. Acceptance of Defective Work. 

1. If, instead of requiring correction or removal and replacement of Defective Work, 
the DISTRICT prefers to accept it, DISTRICT may do so. Contractor shall pay all 
claims, costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court 
or arbitration or other dispute resolution costs) attributable to DISTRICT’s 
evaluation of and determination to accept such Defective Work and for the 
diminished value of the Work. 
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2. If any acceptance of defective work occurs prior to release of the Project Retention, 
a Change Order will be issued incorporating the necessary revisions in the 
Contract Documents with respect to the Work, and DISTRICT shall be entitled to 
an appropriate decrease in the Contract Price, reflecting the diminished value of 
Work and all costs incurred by DISTRICT. 

3. If the Project Retention is held in an escrow account as permitted by the Contract 
Documents, Contractor will promptly alert the escrow holder, in writing, of the 
amount of Retention to be paid to DISTRICT. 

4. If the acceptance of Defective Work occurs after release of the Project Retention, 
an appropriate amount will be paid by Contractor to DISTRICT. 

I. DISTRICT May Correct Defective Work. 

1. If Contractor fails within a reasonable time after written notice from DISTRICT’s 
Representative to correct Defective Work, or to remove and replace rejected Work 
as required by DISTRICT, or if Contractor fails to perform the Work in accordance 
with the Contract Documents, or if Contractor fails to comply with any other 
provision of the Contract Documents, DISTRICT may, after seven (7) Days’ written 
notice to Contractor, correct, or remedy any such deficiency. 

2. In connection with such corrective or remedial action, DISTRICT may exclude 
Contractor from all or part of the Site, take possession of all or part of the Work 
and suspend Contractor’s services related thereto, take possession of Contractor’s 
tools, appliances, construction equipment and machinery at the Site, and 
incorporate in the Work all materials and equipment stored at the Site or for which 
DISTRICT has paid Contractor but which are stored elsewhere. Contractor shall 
allow DISTRICT and DISTRICT’s Representative, and the agents, employees, 
other contractors, and consultants of each of them, access to the Site to enable 
DISTRICT to exercise the rights and remedies to correct the Defective Work. 

3. All claims, costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court 
or arbitration or other dispute resolution costs) incurred or sustained by DISTRICT 
correcting the Defective Work will be charged against Contractor, and a Change 
Order will be issued incorporating the necessary revisions into the Contract 
Documents with respect to the Work; and DISTRICT shall be entitled to an 
appropriate decrease in the Contract Price. 

4. Such claims, costs, losses and damages will include, but not be limited to, all costs 
of repair, or replacement of work of others destroyed or damaged by correction, 
removal, or replacement of Defective Work. 

5. If the Change Order is executed after all payments under the Contract have been 
paid by DISTRICT and the Project Retention is held in an escrow account as 
permitted by the Contract Documents, Contractor will promptly alert the escrow 
holder, in writing, of the amount of Retention to be paid to DISTRICT. 

6. If the Change Order is executed after release of the Project Retention, an 
appropriate amount will be paid by Contractor to DISTRICT. 
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7. Contractor shall not be allowed an extension of the Contract Times because of any 
delay in the performance of the Work attributable to DISTRICT correcting Defective 
work. 

J. Nothing in the Warranty or in the Contract Documents shall be construed to limit the 
rights and remedies available to DISTRICT at law or in equity, including, but not limited 
to, Code of Civil Procedure section 337.15. 

ARTICLE 51. DOCUMENT RETENTION & EXAMINATION 

A. In accordance with Government Code section 8546.7, records of both the DISTRICT 
and the Contractor shall be subject to examination and audit by the State Auditor 
General for a period of three (3) years after final payment. 

B. Contractor shall make available to the DISTRICT any of the Contractor’s other 
documents related to the Project immediately upon request of the DISTRICT. 

C. In addition to the State Auditor rights above, the DISTRICT shall have the right to 
examine and audit all books, estimates, records, contracts, documents, bid 
documents, subcontracts, and other data of the Contractor (including computations 
and projections) related to negotiating, pricing, or performing the modification in order 
to evaluate the accuracy and completeness of the cost or pricing data at no additional 
cost to the DISTRICT, for a period of four (4) years after final payment. 

ARTICLE 52. SEPARATE CONTRACTS 

A. The DISTRICT reserves the right to let other contracts in connection with this Work or 
on the Project site.  Contractor shall permit other contractors reasonable access and 
storage of their materials and execution of their work and shall properly connect and 
coordinate its Work with theirs. 

B. To ensure proper execution of its subsequent Work, Contractor shall immediately 
inspect work already in place and shall at once report to the Engineer any problems 
with the Work in place or discrepancies with the Contract Documents. 

C. Contractor shall ascertain to its own satisfaction the scope of the Project and nature 
of any other contracts that have been or may be awarded by the DISTRICT in 
prosecution of the Project to the end that Contractor may perform this Contract in the 
light of such other contracts, if any.  Nothing herein contained shall be interpreted as 
granting to Contractor exclusive occupancy at site of the Project.  Contractor shall not 
cause any unnecessary hindrance or delay to any other contractor working on the 
Project.  If simultaneous execution of any contract for the Project is likely to cause 
interference with performance of some other contract or contracts, the Engineer shall 
decide which Contractor shall cease Work temporarily and which contractor shall 
continue or whether work can be coordinated so that contractors may proceed 
simultaneously.  The DISTRICT shall not be responsible for any damages suffered or 
for extra costs incurred by Contractor resulting directly or indirectly from award, 
performance, or attempted performance of any other contract or contracts on the 
Project site. 
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ARTICLE 53. NOTICE AND SERVICE THEREOF 

All notices shall be in writing and either served by personal delivery or mailed to the other party 
as designated in the Bid Forms.  Written notice to the Contractor shall be addressed to 
Contractor’s principal place of business unless Contractor designates another address in writing 
for service of notice.  Notice to DISTRICT shall be addressed to the DISTRICT as designated in 
the Notice Inviting Bids unless DISTRICT designates another address in writing for service of 
notice.  Notice shall be effective upon receipt or five (5) calendar days after being sent by first 
class mail, whichever is earlier.  Notice given by facsimile shall not be effective unless 
acknowledged in writing by the receiving party. 

ARTICLE 54. NOTICE OF THIRD PARTY CLAIMS 

Pursuant to Public Contract Code section 9201, the DISTRICT shall provide the Contractor with 
timely notification of the receipt of any third-party claims relating to the Contract.  The DISTRICT 
is entitled to recover reasonable costs incurred in providing such notification. 

ARTICLE 55. STATE LICENSE BOARD NOTICE 

Contractors are required by law to be licensed and regulated by the Contractors’ State License 
Board which has jurisdiction to investigate complaints against contractors if a complaint regarding 
a patent act or omission is filed within four (4) years of the date of the alleged violation.  A 
complaint regarding a latent act or omission pertaining to structural defects must be filed within 
ten (10) years of the date of the alleged violation.  Any questions concerning a contractor may be 
referred to the Registrar, Contractors’ State License Board, P.O. Box 26000, Sacramento, 
California 95826. 

ARTICLE 56. INTEGRATION 

A. Oral Modifications Ineffective.  No oral order, objection, direction, claim or notice by 
any party or person shall affect or modify any of the terms or obligations contained in 
the Contract Documents. 

B. Contract Documents Represent Entire Contract.  The Contract Documents 
represent the entire agreement of the DISTRICT and Contractor. 

ARTICLE 57. ASSIGNMENT OF CONTRACT 

Contractor shall not assign, transfer, convey, sublet or otherwise dispose of the rights or title of 
interest of any or all of this contract without the prior written consent of the DISTRICT.  Any 
assignment or change of Contractor’s name of legal entity without the written consent of the 
DISTRICT shall be void. Any assignment of money due or to become due under this Contract 
shall be subject to a prior lien for services rendered or Material supplied for performance of Work 
called for under the Contract Documents in favor of all persons, firms, or corporations rendering 
such services or supplying such Materials to the extent that claims are filed pursuant to the Civil 
Code, the Code of Civil Procedure or the Government Code. 

ARTICLE 58. CHANGE IN NAME AND NATURE OF CONTRACTOR’S LEGAL ENTITY 

Should a change be contemplated in the name or nature of the Contractor’s legal entity, the 
Contractor shall first notify the DISTRICT in order that proper steps may be taken to have the 
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change reflected on the Contract and all related documents.  No change of Contractor’s name or 
nature will affect DISTRICT’s rights under the Contract, including but not limited to the bonds. 

ARTICLE 59. ASSIGNMENT OF ANTITRUST ACTIONS 

Pursuant to Public Contract Code section 7103.5, in entering into a public works contract or 
subcontract to supply goods, services, or materials pursuant to a public works contract, Contractor 
or subcontractor offers and agrees to assign to the DISTRICT all rights, title, and interest in and 
to all causes of action it may have under Section 4 of the Clayton Act (15 USC, Section 15) or 
under the Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2 of Division 7 of 
the Business and Professions Code), arising from the purchase of goods, services, or materials 
pursuant to this contract or any subcontract. This assignment shall be made and become effective 
at the time the DISTRICT tenders final payment to the Contractor, without further 
acknowledgment by the parties. 

ARTICLE 60. PROHIBITED INTERESTS 

No DISTRICT official or representative who is authorized in such capacity and on behalf of the 
DISTRICT to negotiate, supervise, make, accept, or approve, or to take part in negotiating, 
supervising, making, accepting or approving any engineering, inspection, construction or material 
supply contract or any subcontract in connection with construction of the project, shall be or 
become directly or indirectly interested financially in the Contract. 

ARTICLE 61. CONTROLLING LAW 

Notwithstanding any subcontract or other contract with any subcontractor, supplier, or other 
person or organization performing any part of the Work, this Contract shall be governed by the 
law of the State of California excluding any choice of law provisions. 

ARTICLE 62. JURISDICTION; VENUE 

Contractor and any subcontractor, supplier, or other person or organization performing any part 
of the Work agrees that any action or suits at law or in equity arising out of or related to the 
bidding, award, or performance of the Work shall be maintained in the Superior Court of Imperial 
County, California, and expressly consent to the jurisdiction of said court, regardless of residence 
or domicile, and agree that said court shall be a proper venue for any such action. 

ARTICLE 63. LAWS AND REGULATIONS 

A. Contractor shall give all notices and comply with all laws, ordinances, rules and 
regulations bearing on conduct of work as indicated and specified. If Contractor 
observes that drawings and specifications are at variance therewith, it shall promptly 
notify the Engineer in writing and any necessary changes shall be adjusted as provided 
for in this Contract for changes in work. If Contractor performs any work knowing it to 
be contrary to such laws, ordinances, rules and regulations, and without such notice 
to the Engineer, it shall bear all costs arising therefrom. 

B. Contractor shall be responsible for familiarity with the Americans with Disabilities Act 
(“ADA”) (42 U.S.C. § 12101 et seq.). The Work will be performed in compliance with 
ADA regulations. 
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ARTICLE 64. PATENTS 

Contractor shall hold and save the DISTRICT, officials, officers, employees, and authorized 
volunteers harmless from liability of any nature or kind of claim therefrom including costs and 
expenses for or on account of any patented or unpatented invention, article or appliance 
manufactured, furnished or used by Contractor in the performance of this contract. 

ARTICLE 65. OWNERSHIP OF CONTRACT DOCUMENTS 

All Contract Documents furnished by the DISTRICT are DISTRICT property. They are not to be 
used by Contractor or any subcontractor on other work nor shall Contractor claim any right to 
such documents. With exception of one complete set of Contract Documents, all documents shall 
be returned to the DISTRICT on request at completion of the Work. 

ARTICLE 66. NOTICE OF TAXABLE POSSESSORY INTEREST 

In accordance with Revenue and Taxation Code section 107.6, the Contract Documents may 
create a possessory interest subject to personal property taxation for which Contractor will be 
responsible. 

ARTICLE 67. SURVIVAL OF OBLIGATIONS 

All representations, indemnifications, warranties, and guarantees made in, required by, or given 
in accordance with the Contract Documents, as well as all continuing obligations indicated in the 
Contract Documents, will survive final payment, completion, and acceptance of the Work or 
termination or completion of the Contract or termination of the services of Contractor.
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00 73 13 – SPECIAL CONDITIONS 

1.1 Engineer of Record. 

A. For purposes of this Project, the Engineer of Record or Engineer is Robert Ruiz-Salas, 
PE 

1.2 Location of the Project. 

A. The Project is located between Park Street and Main Street, and Mt. Signal Ave. 
and San Diego Ave. in Seeley, CA. 

1.3 Construction Area Signs. 

A. The Contractor shall furnish, install, maintain and remove all construction area signs 
in conformance with the plans and Sections 12-3.06 of the State of California 
Department of Transportation (Caltrans) Standard Specifications, latest edition. 

1.4 Dust Control 

A. Dust control shall be performed in accordance with Subsection 7-8.1, "Clean up and 
Dust Control," of the Standard Specifications, Imperial County Air Pollution Control 
District (APCD) Rules, the General Conditions and the following provision. 

Dust resulting from the Contractor’s performance of the work, either inside or outside, 

the right-of-way shall be controlled by the Contractor. Dust control includes the action 

necessary to prevent, reduce or control dust within the work area as required to 

complete the work. The Contractor shall carry out proper and efficient measures to 

prevent his operations from producing dust in amounts damaging to property or 

causing a nuisance or harm to persons living nearby or occupying buildings in the 

vicinity of the work. The Contractor shall control dust twenty-four (24) hours a day, 

seven (7) days a week. The methods to be used for controlling dust in the construction 

area and along haul roads shall be approved by the Engineer prior to starting any 

work. 

Dust or dirt accumulations generated by the Contractor’s operations shall be cleaned 

and removed by the Contractor from all areas as designated by the Engineer. The cost 

for cleaning and removal of dust or dirt shall be at the Contractor’s expense and no 

additional compensation will be made therefore. 

Water for use in dust control shall, at the option of the Contractor, be potable or non-

potable. Non-potable water shall consist of reclaimed waste water or non-potable 

water developed from other sources. 

If the Contractor uses reclaimed waste water in the work, the sources and discharge 

of reclaimed waste water shall meet the California Department of Health Services 

Water Reclamation Criteria and the Regional Water Quality Control Board 

requirements. The Contractor shall obtain either a waste water discharge permit or a 
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waiver from the Regional Water Quality Control Board. Copies of permits or waivers 

from the Regional Water Quality Control Board shall be delivered to the engineer 

before using reclaimed waste water in the work. 

Water shall be applied in the amounts, at the locations, and for the purposes designated 

in the Special Provision and these Specifications, and as order by the Engineer. 

Water for compacting embankment material, sub-base, base and surfacing material 

and for laying dust, shall be applied by means of pressure-type distributors or pipe 

lines equipped with a spray system or hoses with nozzles that will ensure a uniform 

application of water. 

All equipment used for the application of water shall be equipped with a positive means 

of shut-off. 

Unless otherwise permitted by the Engineer or unless all the water is applied by means 

of pipe lines, at least one mobile unit with a minimum capacity of 3700 L (1,000 gallons) 

shall be available for applying water on the project at all times. 

Chemical additives or binder may be used in water for compaction or dust palliative. If 

such additives are used, furnishing and applying the additives shall be at the 

Contractor’s expense. 

 

The right is reserved by the Engineer to prohibit the use of a particular type of additive, 

to designate the locations where a particular type of additive may not be used, or to 

limit the amount of a particular type of additive to be used at certain locations, all if 

the Engineer has reasonable ground for believing that such use will in any way be 

detrimental. 

The additive or binder shall be either miscible in water or be some form of material that 

is directly applied to the surface without mixing with water. 

Additives or binders that are miscible in water shall be either a resin emulsion, an SS1 

type asphaltic emulsion, materials composed essentially of lignin sulfonate or any 

other binder that is miscible in water in the proportions provided herein is non-

corrosive, and is effective as a dust palliative. 

Resin emulsion shall be composed of from fifty-seven percent (57%) to sixty-three 

percent (63%) of semi-liquid petroleum resin and the remainder water to which a 

suitable emulsifying agent has been added. The resin emulsion shall be readily 

miscible with water and when diluted with any hard water in the proportions of one (1) 

part of emulsion to ten (10) parts water shall show no signs of breakdown or separation 

of the petroleum resin base. Resin emulsion, which has been stored in closed 

containers at temperatures above freezing for a period up to three (3) months shall 

show no signs of separation. Any resin emulsion which has been stored for more than 

three (3) months shall not be used until tested and approved. 
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SS1 type asphaltic emulsion shall conform to the provisions in Subsection 203-3, 

"Emulsified Asphalt." 

Additives or binders that are miscible in water shall be mixed with additional water at 

the rate of from four (4) to nineteen (19) parts of water to one (1) part of binder, the 

exact rate to be determined by the Engineer. Mixing shall be accomplished by placing 

the binder and water in the spreading equipment simultaneously or by some other 

mixing method that will produce equivalent results. 

The resulting mixture shall be applied with pressure type water distributor trucks 

equipped with a spray system or pressure type asphalt distributors at an approximate 

rate of from 0.9- to 3.6 L/m2. (O.2 to 0.8 gallon on per square yard) 

Additives or binders that are directly applied to the surface without mixing with water 

shall be applied with equipment approved by the Engineer. The binder shall be applied 

at a rate of from 0.4- to 1.1L/m2. (0.10 to 0.25 gallons per square yard) 

The exact rate and number of applications of binders will be determined by the 

Engineer. 

Dust control ordered by the Engineer to be applied on Saturdays, Sundays or holidays 

will be included in the Contract price for dust control and no additional compensation 

will be allowed therefore. 

No adjustment of compensation will be made for any increase or decrease in the 

quantity of dust control required, regardless of the reason for such increase or 

decrease. 

The full compensation for all direct and indirect costs incurred for work performed or 

materials used to control dust resulting from the Contractor’s performance of the work 

and caused by public traffic, either inside or outside the right-of-way shall be 

considered as included in the Contract prices paid for the various items of work 

involved and no additional compensation will be allowed therefore. 

 

1.5 Cooperation and Collateral Work  

A. The Contractor shall be responsible for ascertaining the nature and extent of any 
simultaneous, collateral and essential work by others and coordinating with the work 
by others. The DISTRICT, other contractors and utilities shall have the right to operate 
within or adjacent to the work site during the performance of such work. 

Should construction be under way by other forces or by other contractors within or 

adjacent to the limits of the work specified or should work of any other nature be under 

way by other forces within or adjacent to those limits, the Contractor shall cooperate 

with all the other contractors or other forces to the end that any delay or hindrance to 

their work will be avoided. The right is reserved to perform other or additional work at 

or near the site (including material sources) at any time, by the use of other forces. 
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Each contractor shall be responsible to the other for all damage to work, to persons or 

property caused to the other by their operations, and for loss caused the other due to 

unnecessary delays or failure to finish the work within the time specified for completion. 

The Contractor shall include in its proposal all costs involved as a result of 

coordinating its work with others. The Contractor will not be entitled to 

additional compensation from the DISTRICT for damages resulting from such 

simultaneous, collateral and essential work. If necessary to avoid or minimize 

such damage or delay, the Contractor shall re-deploy its work force to other 

parts of the work. 

 

Should the Contractor be delayed by the DISTRICT, and such delay could not have 

been reasonably foreseen or prevented by the Contractor, the Engineer will determine 

the extent of the delay, the effect on the project and any extension of time. Should any 

agency or utility company’s work result in delays to the Contractor’s work schedule, 

the Contractor shall be entitled only to an equivalent extension of time for the 

completion of the contract, and shall not be entitled to damages due to downtime and 

idled equipment or additional payments over and above the agreed upon unit prices. 

 
Compensation for compliance with all collateral work shall be considered as being 
included in the various Contract items in the proposal schedule and no additional 
compensation will be allowed therefore. 

1.6 Existing Improvement  

A. The Contractor shall make every effort to protect all existing improvements and 
facilities from damage during the progress of his/her/its work. No trees, planters, walks, 
shrubs, signs, fences or other such facilities shall be removed except as shown or 
called for on the plans or unless specifically authorized in writing by the Engineer. The 
Contractor shall be held responsible for the care and preservation of the present 
premises and of adjacent premises and coterminous property. Any parts of them which 
are injured, damaged or disturbed because of his work shall be repaired, replaced or 
cleaned by him at his expense. 

1.7 Existing Utilities  

A. The Contractor will be required to work around public utilities and other improvements 
that are to remain in place within the construction area. The Contractor will be held 
liable for any damage to existing improvements or interference with service resulting 
from his operations. The Contractor shall pothole and ascertain the exact location of 
all underground facilities and improvements within the construction area before using 
equipment that may damage such facilities. 

1.8 Resident Access to Their Properties During Construction  

A. The Contractor shall provide access to local residents at all times. The contractor shall 
notify the residents of the construction schedule and when construction activities will 
take place in front of their properties. The Contractor shall install steel plates over open 
trench (for the width of a standard residential driveway) to provide vehicular access in 
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and out of local residences. The compensation for providing steel plates for resident 
vehicular access shall be included (factored) in the unit price (LF) of the 6 inch 
diameter PVC pipe installation. No additional cost shall be incurred. 

1.9 Status of the Project Area and Rights-of-Way. 

A. DISTRICT, at its expense, will provide all rights-of-way or permits, or both, covering 
the crossing of private property and public and private rights-of-way necessary for the 
permanent Work; provided, however, Contractor shall, at its expense, obtain any 
bonds or insurance policies or pay any fees and enter into any agreements required 
by a controlling authority, e.g., Caltrans or Southern Pacific Railroad Company, before 
Contractor enters upon any property or right-of-way under the jurisdiction of any such 
controlling authority for the purpose of performing Work. 

B. DISTRICT has acquired or is negotiating to acquire any rights-of-way, or both, 
necessary for the permanent Work.   

C. If such permits are required, all operations of Contractor shall conform to the 
restrictions, regulations, and requirements set forth in said permits, copies of which 
will be included in the Contract Documents. 

D. Contractor may be required, as a condition for receiving final payment, to obtain, and 
provide DISTRICT’s Representative with copies of, executed damage releases from 
the owners of public and private property whose property has been damaged by the 
Work.  The damage releases will be on a form provided by DISTRICT. 

E. Contractor shall, also, as a condition for receiving final payment, obtain, and provide 
DISTRICT’s Representative with copies of, executed damage releases from the 
owners of certain public and private property or areas which have been crossed by the 
Work or otherwise affected by the Work.  The damage releases will be on a form 
provided by DISTRICT. 

1.10 Site Data.  

NOT USED. 

1.11 Pre-Purchased or Pre-Negotiated Material. 

NOT USED. 

1.12 Designation of DISTRICT’s Representative. 

A. Unless otherwise modified by DISTRICT, DISTRICT’s Representative shall be its 
General Manager. 

1.13 Project Retention 

In accordance with Public Contract Code § 7201, DISTRICT will withhold 5% of each 
progress payment as retention on the Project. 



 

 
Bates Memorial Park Project 

 
-114- 00 73 13 – SPECIAL CONDITIONS 

 

1.14 Liquidated Damages Due to Contractor Delay. 

A. Time is of the essence. Should Contractor fail to complete all or any part of the Work 
within the time specified in the Contract Documents, DISTRICT will suffer damage, the 
amount of which is difficult, if not impossible, to ascertain and, pursuant to the authority 
of Government Code section 53069.85, DISTRICT shall therefore be entitled to 
$1,000.00 per Day as liquidated damages for each Day or part thereof that actual 
completion extends beyond the time specified. 

B. Liquidated damages may be deducted from progress payments due Contractor, 
Project retention or may be collected directly from Contractor, or from Contractor's 
surety.  These provisions for liquidated damages shall not prevent DISTRICT, in case 
of Contractor's default, from terminating the Contractor.   

1.15 Utility Outages – Notices to Residents. 

A. Should Contractor’s operations require interruption of any utility service, Contractor 
shall notify DISTRICT at least ten (10) Days prior to the scheduled outage. Contractor 
will notify all impacted residents on a form provided by DISTRICT at least seven (7) 
Days prior to the scheduled outage. 

B. Contractor shall be responsible for providing, at its cost, any temporary utility or 
facilities necessitated by the utility outage.  

1.16 Schedule Constraints. 

NOT USED. 

1.17 Noise Restrictions  

A. Contractor shall use only such equipment on the Work and in such state of repair so 
that the emission of sound therefrom is within the noise tolerance level of that 
equipment as established by Cal/OSHA. 

1.18 Safety Programs. 

A. DISTRICT has considered these Safety Programs when determining the Contract 
Times and no additional time or compensation will be added to the Contract due to 
these Programs.] 

END OF SPECIAL CONDITIONS 
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01 00 00 – GENERAL REQUIREMENTS 

PART 1 -- GENERAL 

1.1 DESCRIPTION 

 The work shall include the procurement of materials and the installation of a new 
sidewalk in the Bates Memorial Park. 

1.2 RELATED REQUIREMENTS SPECIFIED ELSEWHERE 

PART 2 -- PRODUCTS (NOT USED) 

PART 3 -- EXECUTION 

3.1 LAYOUT OF WORK AND QUANTITY SURVEYS 

 General. Construction staking will be provided by the DISTRICT.   

 Quantity surveys.  The Contractor shall perform such surveys and computations as 
are necessary to determine quantities of Work performed or placed during each 
progress payment period, and shall perform all surveys necessary for the DISTRICT 
Representative to determine final quantities of Work in place.   The DISTRICT 
Representative will determine final quantities based upon the survey data provided by 
the Contractor, and the design lines and grades.   If requested by the DISTRICT 
Representative, the Contractor shall provide an electronic copy of data used for 
quantity computations. 

All surveys performed for measurement of final quantities of Work and material shall 
be subject to approval of DISTRICT’s Representative.  Unless waived by DISTRICT’s 
Representative in each specific case, quantity surveys made by the Contractor shall 
be made in the presence of DISTRICT’s Representative. 

 Cost. Unless otherwise called for by the Contract Documents, the cost of all material, 
equipment, and labor required for quantity surveys shall be included in the Schedule of 
Pay Items for items of work requiring the surveys. No additional compensation shall be 
made to the Contractor for this Work. 

3.2 SCHEDULE 

 Estimated Schedule.  Within ten (10) Days after the issuance of the Notice to Proceed, 
Contractor shall prepare a Project schedule and shall submit this to the Engineer for 
Approval.  The receipt or Approval of any schedules by the Engineer or the DISTRICT 
shall not in any way relieve the Contractor of its obligations under the Contract 
Documents.  The Contractor is fully responsible to determine and provide for any and 
all staffing and resources at levels which allow for good quality and timely completion 
of the Project.  Contractor’s failure to incorporate all elements of Work required for the 
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performance of the Contract or any inaccuracy in the schedule shall not excuse the 
Contractor from performing all Work required for a completed Project within the 
specified Contract time period.  If the required schedule is not received by the time the 
first payment under the Contract is due, Contractor shall not be paid until the schedule 
is received, reviewed and accepted by the Engineer. 

 Schedule Contents.  The schedule shall indicate the beginning and completion dates 
of all phases of construction; critical path for all critical, sequential time related 
activities; and “float time” for all “slack” or “gaps” in the non-critical activities.  The 
schedule shall clearly identify all staffing and other resources which in the Contractor’s 
judgment are needed to complete the Project within the time specified for completion.  
The overall Project Schedule duration shall be within the Contract time. 

 Schedule Updates.  Contractor shall continuously update its construction schedule.  
Contractor shall submit an updated and accurate construction schedule to the 
Engineer monthly when requested to do so by Engineer.  Contractor shall also submit 
schedules showing a three week detailed look-ahead at bi-weekly meetings conducted 
with the DISTRICT.  The Engineer may withhold progress payments or other amounts 
due under the Contract Documents if Contractor fails to submit an updated and 
accurate construction schedule. 

3.3 TEMPORARY FIELD OFFICE 

NOT USED 

3.4 PROTECTION OF WORK AND PROPERTY 

 All traffic detector loops, fences, walls, culverts, property line monuments, or other 
obstructions (except property line monuments within five (5) feet of the centerline of 
the mains) which are removed, damaged, or destroyed in the course of the Work, shall 
be replaced or repaired to the original condition.  If Contractor provides the DISTRICT 
with reasonable notice of the need for such repair or replacement, it shall be performed 
by the DISTRICT.  If the Contractor fails to provide the DISTRICT with reasonable 
notice, the repair or replacement shall be performed by and at the expense of the 
Contractor to the satisfaction of the DISTRICT, whether or not those obstructions have 
been shown on the Plans, unless otherwise stated herein. It is then the Contractor’s 
responsibility to employ at its expense a Licensed Land Surveyor to restore all property 
line monuments located more than five (5) feet from the centerline of the mains, which 
are destroyed or obliterated. Property line monuments located within five (5) feet of 
the centerline of the mains will be replaced by the DISTRICT at no expense to the 
Contractor, provided the DISTRICT is notified at least 48 hours before the property 
line monuments are damaged. 

 Contractor shall provide such heat, covering, and enclosures as are necessary to 
protect all Work, materials, equipment, appliances, and tools against damage by 
weather conditions. 

 Contractor shall take adequate precautions to protect existing sidewalks, curbs, 
pavements, utilities, and other adjoining property and structures, and to avoid damage 
thereto, and Contractor shall repair any damage thereto caused by the Work 
operations. Contractor shall: 
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1. Enclose the working area with a substantial barricade, and arrange work to cause 
minimum amount of inconvenience and danger to the public. 

2. Provide substantial barricades around any shrubs or trees indicated to be 
preserved. 

3. Deliver materials to the Project site over a route designated by the Engineer. 

4. Provide any and all dust control required and follow the Applicable air quality 
regulations as appropriate.  If the Contractor does not comply, the DISTRICT shall 
have the immediate authority to provide dust control and deduct the cost from 
payments to the Contractor. 

5. Confine Contractor’s apparatus, the storage of materials, and the operations of its 
workers to limits required by law, ordinances, permits, or directions of the 
Engineer.  Contractor shall not unreasonably encumber the Project site with its 
materials. 

6. Take care to prevent disturbing or covering any survey markers, monuments, or 
other devices marking property boundaries or corners.  If such markers are 
disturbed by accident, they shall be replaced by a civil engineer or land surveyor 
acceptable to the DISTRICT, at no cost to the DISTRICT. 

7. Ensure that existing facilities, fences and other structures are all adequately 
protected and that, upon completion of all Work, all facilities that may have been 
damaged are restored to a condition acceptable to the DISTRICT. 

8. Preserve and protect from injury all buildings, pole lines and all direction, warning 
and mileage signs that have been placed within the right-of-way. 

9. At the completion of work each day, leave the Project site in a clean, safe condition. 

10. Comply with any stage construction and traffic control plans.  Access to residences 
and businesses shall be maintained at all times, unless otherwise permitted in 
writing by the DISTRICT. 

 These precautionary measures will apply continuously and not be limited to normal 
working hours.  Full compensation for the Work involved in the preservation of life, 
safety and property as above specified shall be considered as included in the prices 
paid for the various contract items of Work, and no additional allowance will be made 
therefore. 

 Should damage to persons or property occur as a result of the Work, Contractor shall 
be responsible for proper investigation, documentation, including video or 
photography, to adequately memorialize and make a record of what transpired.  The 
DISTRICT shall be entitled to inspect and copy any such documentation, video, or 
photographs. 

3.5 SITE CONDITIONS SURVEYS 

 Work Included. 
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Contractor shall conduct thorough pre-construction and post-construction site 
condition surveys of the entire project area.  Site Conditions surveys shall include 
written documentation of the conditions found, as well as photographs and video 
recordings of the area within at least 80 feet of any construction area and staging area.  
The written notes, photographs, and video shall be suitable for forensic purposes to 
resolve any damage claims that may arise as a result of construction. 

 Submittals. 

1. Written documentation of site condition survey at pre-construction and post-
construction. 

2. Photographs as described herein of pre-construction and post-construction 
conditions. 

3. Video recordings as described herein of pre-construction and post-construction 
conditions. 

4. Submittals shall be made within three days of the surveys.  All post-construction 
data shall be submitted prior to the final project inspection. 

 Site Condition Written Documentation. 

Written documentation shall include the time, date, and conditions under which the 
site survey was made.  The documentation shall note the condition of structures, 
pavement, sidewalks, utilities, fences, and etc. within the work areas. 

 Photographs. 

1. General – Contractor shall take enough photographs during each site survey to 
provide a record of conditions existing prior to construction and conditions after 
construction.  Pre-construction photographs shall be taken prior to any 
construction or mobilization of equipment, but not more than one week prior to 
actual start of work.  The pre-construction photographs may be staged at different 
times to match the progression of the Work. 

2. The photographs shall document existing damage to public and private facilities, 
both prior to and after construction.  Conditions to be documented include, but are 
not limited to: sidewalk cracks, broken curbs, separated property walls, 
improvements within public right-of-ways, access roads used, utility covers and 
markings, signs, pavement striping, pavement, unique or unusual conditions, 
adjacent driveways, landscaping, survey markers, and any feature directed by the 
Engineer.  Private property that is adjacent to the public right-of-way shall be 
documented to the extent visible from the public right-of-way. 

3. Photographs shall include items to indicate scale, as needed.  In particular, scales 
or other items shall be laid next to close ups of structural cracks and other 
damaged areas being recorded.  Scaling shall also be used to document elevation 
differences, as needed. 
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4. One set of color prints shall be submitted.  Additional sets shall be available for 
reviewing in settling any construction disputes.  A set of photos shall also be 
furnished in electronic format. The resolution shall be at least equal to 7 mega-
pixels.  All photos shall be documented as to time and date taken, photographer, 
project number, location, and orientation.  Documentation shall include a brief 
description of objects photographed. 

 Video Recording. 

1. Video recordings shall document the conditions of the entire area affected by 
construction, as well as nearby structures and facilities.  The general 
documentation requirements for videos are the same as for photographs.  Video 
recorders shall accurately and continuously record the time and date. 

2. Video recordings shall include an audio portion made simultaneously during the 
videoing.  The audio recording shall describe the location, time, orientation, and 
objects being recorded.  Special commentary shall be provided for unusual 
conditions or damage noted. 

3. Video equipment shall be capable of producing high resolution images and shall 
have zoom capabilities. 

4. Video recordings shall provide an overall picture of the sites and shall provide 
detailed images of damaged areas.  Video shall extend to the maximum height of 
structures. 

5. The Engineer shall have the right to reject any audio video recordings submitted 
with unintelligible audio, uncontrolled pan or zoom, or of poor quality.  Video 
recordings shall be repeated when rejected. 

6. Video recordings shall be submitted with labels indicating the project, date, 
recorder, and other pertinent information.  Recordings shall be submitted on 
standard DVDs in a standard format. 

 Timing. 

Contractor shall provide written notice of the time scheduled for the site conditions 
survey and the place it is to begin.  Contractor shall obtain the Engineer’s concurrence 
prior to beginning the condition survey.  The Engineer reserves the right to cancel the 
survey due to weather conditions or other problems.  Videoing shall be done during 
times of good visibility and no videoing or photography shall be done during periods of 
visible precipitation or when standing water obscures pavement.  Contractor shall 
provide the Engineer with an opportunity to have a representative present when taking 
the photos and provide guidance during photographing. 

 Site Surveyor. 

The site condition surveyor(s) shall be experienced in construction and potential 
damage concerns.  The site condition surveyor(s) shall be familiar with the 
photography and video equipment being used. 
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 Field Quality Control. 

Prior to submitting videos and photographs, the Contractor shall spot check the photos 
and videos in the field to insure they accurately reflect the actual conditions and to 
insure they are correctly labeled. 

 Soils Compaction Testing. 

1. All soils compaction testing will be done by a licensed geotechnical engineer 
furnished by the Contractor.   

3.6 SUBMITTAL REQUIREMENTS FOR MANUALS AND RECORD DRAWINGS 

 General. The Contractor shall furnish all materials and perform all Work required for 
furnishing submittals to DISTRICT in accordance with Contract Documents. 

 Technical Manuals. 

1. The Contractor shall submit technical operation and maintenance information for 
each item of mechanical, electrical and instrumentation equipment in an organized 
manner in the Technical Manual.  It shall be written so that it can be used and 
understood by DISTRICT’s operation and maintenance staff. 

2. The Technical Manual shall be subdivided first by specification section number; 
second, by equipment item; and last, by "Category." "Categories" shall conform to 
the following (as applicable): 

(a) Category 1 - Equipment Summary: 

(1) Summary: A summary table shall indicate the equipment name, 
equipment number, and process area in which the equipment is installed. 

(b) Category 2 - Operational Procedures: 

(1) Procedures: Manufacturer-recommended procedures on the following 
shall be included in Part 2: 

a. Installation 

b. Adjustment 

c. Startup 

d. Location of controls, special tools, equipment required, or related 
instrumentation needed for operation 

e. Operation procedures 

f. Load changes 

g. Calibration 
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h. Shutdown 

i. Troubleshooting 

j. Disassembly 

k. Reassembly 

l. Realignment 

m. Testing to determine performance efficiency 

n. Tabulation of proper settings for all pressure relief valves, low and 
high pressure switches, and other protection devices 

o. List of all electrical relay settings including alarm and contact 
settings 

(c) Category 3 - Preventive Maintenance Procedures: 

(1) Procedures:  Preventive maintenance procedures shall include all 
manufacturer-recommended procedures to be performed on a periodic 
basis, both by removing and replacing the equipment or component, and 
by leaving the equipment in place. 

(2) Schedules: Recommended frequency of preventive maintenance 
procedures shall be included.  Lubrication schedules, including lubricant 
SAE grade, type, and temperature ranges, shall be covered. 

(d) Category 4 - Parts List: 

(1) Parts List:  A complete parts list shall be furnished, including a generic 
description and manufacturer's identification number for each part. 
Addresses and telephone numbers of the nearest supplier and parts 
warehouse shall be included. 

(2) Drawings:  Cross-sectional or exploded view drawings shall accompany 
the parts list. 

(e) Category 5 - Wiring Diagrams: 

(1) Diagrams:  Part 5 shall include complete internal and connection wiring 
diagrams for electrical equipment items. 

(f) Category 6 - Shop Drawings: 

(1) Drawings:  This part shall include approved shop or fabrication drawings, 
complete with dimensions. 

(g) Category 7 - Safety: 

(1) Procedures:  This part describes the safety precautions to be taken when 
operating and maintaining the equipment or working near it. 
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(h) Category 8 - Documentation: 

(1) All equipment warranties, affidavits, and certifications required by the 
Technical Specifications shall be placed in this part. 

3. The Contractor shall furnish to DISTRICT six (6) identical Technical Manuals.  
Each set shall consist of one or more volumes, each of which shall be bound in a 
standard binder. 

 Spare Parts List - The Contractor shall furnish to DISTRICT six (6) identical sets of 
spare parts information for all mechanical, electrical, and instrumentation equipment.  
The spare parts list shall include the current list price of each spare part.  The spare 
parts list shall include those spare parts which each manufacturer recommends be 
maintained by DISTRICT in inventory.  Each manufacturer or supplier shall indicate 
the name, address, and telephone number of its nearest outlet of spare parts to assist 
DISTRICT in ordering.  The Contractor shall cross-reference all spare parts lists to 
the equipment numbers designated in the Contract Documents. The spare parts lists 
shall be bound in standard size, 3-ring binder. 

 Record Drawings 

1. The Contractor shall maintain one record set of Drawings at the Site. On these, it 
shall mark all Project conditions, locations, configurations, and any other changes 
or deviations which may vary from the information represented in the original 
Contract Documents, including buried or concealed construction and utility 
features which are revealed during the course of construction.  Special attention 
shall be given to recording the horizontal and vertical location of all buried utilities 
that differ from the locations indicated, or which were not indicated on the Contract 
Drawings. Said record drawings shall be supplemented by any detailed sketches 
as necessary or directed to fully indicate the Work as actually constructed. These 
master record drawings of the as-built conditions, including all revisions made 
necessary by Addenda and Change Orders shall be maintained up-to-date during 
the progress of the Project. Red ink shall be used for alterations and notes. Notes 
shall identify relevant Change Orders by number and date. 

2. For all Projects involving the installation of any pipeline, Contractor shall survey 
and record the top of the pipe at a minimum of every 100 linear feet, and at each 
bend, recording both the horizontal and vertical locations. 

3. Record drawings shall be accessible to DISTRICT’s Representative at all times 
during the construction period.  Failure on the Contractor’s part to keep record 
drawings current could result in withholding partial payment. 

4. Upon Completion of the Project and as a condition of final acceptance, the 
Contractor shall finalize and deliver a complete set of Record Drawings to 
DISTRICT’s Representative. The information submitted by the Contractor will be 
assumed to be correct, and the Contractor shall be responsible for, and liable to 
DISTRICT, for the accuracy of such information, and for any errors or omissions 
which may or may not appear on the Record Drawings. 
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 Cost. Unless otherwise called for by the Contract Documents, the cost of all material, 
equipment, and labor required to complete the Manuals and Record Drawings shall 
be included in Contractor’s bid and distributed in the Schedule of Pay.  No additional 
compensation shall be made to the Contractor for this Work. 

3.7 MATERIALS 

 Materials to be Furnished by the Contractor 

1. Inspection of Materials. Materials furnished by the Contractor which will become a 
part of the Project shall be subject to inspection at any one or more of the following 
locations, as determined by DISTRICT’s Representative: at the place of 
production or manufacture, at the shipping point, or at the site of the Work. To 
allow sufficient time to provide for inspection, the Contractor shall submit to 
DISTRICT’s Representative, at the time of issuance, copies of purchase orders or 
other written instrument confirming procurement of the materials, including 
drawings and other pertinent information, covering materials on which inspection 
will be made. 

2. No later than fourteen (14) Days prior to manufacture of material, Contractor 
shall inform DISTRICT’s Representative, in writing, the date the material is to be 
manufactured. 

3. Contractors Obligations. The inspection of materials at any of the locations 
specified above or the waiving of the inspection thereof shall not impact whether 
the materials and equipment conform to the Contract Documents. Contractor will 
not be relieved from furnishing materials meeting the requirements of the Contract 
Documents due to DISTRICT’s inspection or lack of inspection of the equipment 
or materials.  Acceptance of any materials will be made only after materials are 
installed in the Project. 

4. Cost. Unless otherwise called for by the Contract Documents, the cost of all 
material, equipment, and labor required to accommodate DISTRICT’s testing 
efforts, including any travel required by Contractor’s forces, shall be included in 
Contractor’s bid and distributed in the Schedule of Pay Items related to the 
materials requiring testing. No additional compensation shall be made to the 
Contractor for this Work. 

3.8 LOCAL CONDITIONS AND REQUIREMENTS 

 Access to Work and Haul Routes 

1. General. All work on the rights-of-way necessary for access to the Site shall be 
performed by the Contractor. 

2. Access, Damage, Restoration. The Contractor shall make his own investigation of 
the condition  of  available  public  or  private  roads  and  of  clearances,  
restrictions, bridge-load limits, permit or bond requirements, and other limitations 
that affect or may affect transportation and ingress or egress at the Site. Claims for 
changes in Contract Price or Contract Times arising out of the unavailability of 
transportation facilities or limitations thereon shall not be considered by DISTRICT. 
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3. The Contractor shall maintain and repair any damage arising out of Contractor’s 
operations to all roads used during construction of the Project, and upon 
completion of all Work, but prior to final acceptance, the roads shall be restored 
to their original condition. Prior to using any road for access to the Site, the 
Contractor shall conduct a photograph and/or video survey of the roadway with a 
copy submitted to DISTRICT’s Representative. 

4. Cost. Unless otherwise called for by the Contract Documents, the cost of all 
material, equipment, and labor required to complete this Work, shall be included in 
Contractor’s bid and distributed in the Schedule of Pay Items. No additional 
compensation shall be made to the Contractor for this Work. 

 Power.  Contractor shall provide at its own expense all necessary power required for 
operations under the contract.  The Contractor shall provide and maintain in good 
order such modern equipment and installations as shall be adequate in the opinion of 
the Engineer to perform in a safe and satisfactory manner the Work required by the 
contract. 

 Construction Water. 

1. Construction water shall not be used for purposes other than those required to 
satisfactorily complete the contract. 

2. All connections to the DISTRICT's water system used for the purposes of obtaining 
construction water shall utilize a temporary construction meter and backflow 
prevention device supplied by the DISTRICT. The DISTRICT-furnished backflow 
prevention device shall be tested immediately after installation and the 
construction meter and backflow prevention device shall not be placed into service 
until the backflow prevention device passes such tests. Backflow prevention device 
testing shall be performed in accordance with the most recent edition of the Manual 
of Cross-Connection Control as published by the University of Southern California 
by a person selected from Seeley County Water District’s “DISTRICT-Approved 
Certified Backflow Assembly Testers” list, and test results shall be provided to the 
Engineer. If the temporary construction meter and backflow prevention device are 
moved to alternate location(s) during construction, the backflow prevention device 
shall again be tested as described above immediately after re-installation. 

3. For each temporary construction meter requested by the Contractor for the 
performance of work under this contract, an amount equivalent to the deposit 
requirement for temporary construction meters listed in the current approved 
version of the DISTRICT’s Policies and Procedures Manual shall be withheld from 
the final contract payment until the temporary construction meters are returned. 

 Operation of Existing Water Facilities 

1. The Contractor shall not operate any of the existing water systems, including 
pumps, motors, and hydrants, but shall contact the DISTRICT two (2) working days 
in advance with a list and location of the water system facilities that will require 
operating, opening, stopping, or closure by the DISTRICT. 
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2. At the option of the Engineer, the Contractor may be permitted to operate valves 
for the purpose of making connections to existing mains.  The DISTRICT will 
perform all notification to existing customers regarding temporary loss of service. 

3. Contractor shall submit a request on DISTRICT’s standard form for any shut-down 
of existing water facilities. 

 Construction at Existing Utilities 

1. General. Where the Work to be performed crosses or otherwise interferes with 
water, sewer, gas, or oil pipelines; buried cable; or other public or private utilities, 
the Contractor shall perform construction in such a manner so that no damage will 
result to either public or private utilities.  It shall be the responsibility of the 
Contractor to determine the actual locations of, and make accommodates to 
maintain, all utilities. 

2. Permission, Notice and Liability. Before any utility is taken out of service, 
permission shall be obtained by the Contractor from the owner. The owner, any 
impacted resident or business owner and the DISTRICT Representative will be 
advised of the nature and duration of the utility outage as well as the Contractor’s 
plan for providing temporary utilities if required by the owner.  The Contractor shall 
be liable for all damage which may result from its failure to maintain utilities during 
the progress of the Work, and the Contractor shall indemnify DISTRICT as 
required by the Contract Documents from all claims arising out of or connected 
with damage to utilities encountered during construction; damages resulting from 
disruption of service; and injury to persons or damage to property resulting from 
the negligent, accidental, or intentional breaching of utilities. 

3. Cost. Unless otherwise called for by the Contract Documents, the cost of all 
material, equipment, and labor required to complete this Work, shall be included in 
Contractor’s bid and distributed in the Schedule of Pay Items. No additional 
compensation shall be made to the Contractor for this Work. 

 Traffic Control 

1. General. Contractor shall abide by traffic control plans approved by the 
appropriate jurisdiction. 

2. Protections. Roads subject to interference by the Work shall be kept open or 
suitable temporary passages through the Work shall be provided and maintained 
by the Contractor. The Contractor shall provide, erect, and maintain all necessary 
barricades, suitable and sufficient flasher lights, flag persons, danger signals, and 
signs, and shall take all necessary precautions for the protection of the Work and 
the safety of the public. No construction work along public or private roads may 
proceed until the Contractor has proper barricades, flasher lights, flag persons, 
signals, and signs in place at the construction site. 

3. Cost. Unless otherwise called for by the Contract Documents, the cost of all 
material, equipment, and labor required to complete this Work, shall be included in 
Contractor’s bid and distributed in the Schedule of Pay Items. No additional 
compensation shall be made to the Contractor for this Work. 
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 Cleaning Up 

1. Contractor at all times shall keep premises free from debris such as waste, rubbish, 
and excess materials and equipment.  Contractor shall not store debris under, in, 
or about the premises.  Contractor shall also clean all asphalt and concrete areas 
to the degree necessary to remove oil, grease, fuel, or other stains caused by 
Contractor operations or equipment.  The use of water, resulting in mud on streets, 
will not be permitted as substitute for sweeping or other methods. Dust control may 
require having a water truck onsite for the duration of the project, and/or use of 
temporary hoses and pipelines to convey water. 

2. Contractor shall fully clean up the site at the completion of the Work.  If the 
Contractor fails to immediately clean up at the completion of the Work, the 
DISTRICT may do so and the cost of such clean up shall be charged back to the 
Contractor. 

3.9 ENVIRONMENTAL QUALITY PROTECTION 

 Environmental Conditions  

NOT USED. 

 Landscape and Vegetation Preservation 

1. General. The Contractor shall exercise care to preserve the natural landscape 
and vegetation, and shall conduct operations so as to prevent unnecessary 
destruction, scarring, or defacing of the natural surroundings in the vicinity of the 
Work. 

2. Damage and Restoration. Movement of crews and equipment within the rights-of-
way and over routes provided for access to the Work shall be performed in a 
manner to prevent damage to property.  When no longer required, construction 
roads shall be restored to original contours. 

3. Upon completion of the Work, and following removal of construction facilities 
and required cleanup, land used for construction purposes and not required for 
the completed installation shall be scarified and regraded, as required, so that all 
surfaces are left in a condition that will facilitate natural revegetation, provide for 
proper drainage, and prevent erosion. 

4. Cost. Unless otherwise called for by the Contract Documents, the cost of all 
material, equipment, and labor required to complete this Work, shall be included in 
Contractor’s bid and distributed in the Schedule of Pay Items. No additional 
compensation shall be made to the Contractor for this Work. 

 Protected Species 

1. General. If, in the performance of the Work, evidence of the possible occurrence 
of any Federally listed threatened or endangered plant or animal is discovered, 
the Contractor shall notify the DISTRICT Representative immediately, giving the 
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location and nature of the findings. Written confirmation of the evidence, location 
and nature of the findings shall be forwarded to DISTRICT within 2 Days. 

2. Procedures. The Contractor shall immediately cease all construction activities in 
the immediate area of the discovery to the extent necessary to protect the 
endangered plant or animal. 

If directed by the DISTRICT Representative, Contractor will refrain from working 
in the immediate area, suspend the Work in its entirety, or alter its performance 
to ensure full compliance with all applicable permits, laws and regulations. Any 
DISTRICT directed changes to the Work as a result of a siting will be pursuant to the 
Contract Documents. 

3. False Siting.  Any costs or delays incurred by DISTRICT or the Contractor due to 
unreasonable or false notification of an endangered plant or animal will be borne 
by the Contractor. 

4. Cost. Unless otherwise called for by the Contract Documents, the cost of all 
material, equipment, and labor required to comply with this paragraph, shall be 
included in Contractor’s bid and distributed in the Schedule of Pay Items. No 
additional compensation shall be made to the Contractor for this Work. 

 Preservation of Historical and Archeological Resources 

1. General. If, in the performance of the Work, Contractor should unearth cultural 
resources (for example, human remains, animal bones, stone tools, artifacts 
and/or midden deposits) through excavation, grading, watering or other means, 
the Contractor notify   the   Construction/Archeological   Monitor   and/or   the   
DISTRICT Representative immediately, giving the location and nature of the 
findings.  Written confirmation of the evidence, location and nature of the findings 
shall be forwarded to the Construction/Archeological Monitor and/or DISTRICT 
within 2 Days. 

2. Procedures. The Contractor shall immediately cease all construction activities in 
the immediate area of the discovery to the extent necessary to protect the cultural 
resource. 

If directed by the DISTRICT Representative, Contractor will refrain from working 
in the immediate area, suspend the Work in its entirety, or re-sequence and/or 
alter its performance to ensure full compliance with all applicable permits, laws 
and regulations.  Should the presence of cultural resources be confirmed, the 
Contractor will assist the DISTRICT Representative and the 
Construction/Archeological Monitor in the preparation and implementation of a 
data recovery plan.  The Contractor shall provide such cooperation and assistance 
as may be necessary to preserve the cultural resources for removal or other 
disposition. Any DISTRICT directed changes to the Work as a result of the cultural 
resource will be pursuant to the Contract Documents. 

3. Contractor’s Liability. Should Contractor, without permission, injure, destroy, 
excavate, appropriate, or remove any cultural resource on or adjacent to the Site, it 
will be subject to disciplinary action, arrest and penalty under applicable law.  The 
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Contractor shall be principally responsible for all costs of mitigation and/or 
restoration of cultural resources related to the unauthorized actions identified 
above.  Contractor shall be required to pay for unauthorized damage and 
mitigation costs to cultural resources (historical and archeological resources) as a 
result of unauthorized activities that damage cultural resources and shall 
indemnify DISTRICT pursuant to the Contract Documents. 

4. Cost. Unless otherwise called for by the Contract Documents, the cost of all 
material, equipment, and labor required to comply with this paragraph, shall be 
included in Contractor’s bid and distributed in the Schedule of Pay Items. No 
additional compensation shall be made to the Contractor for this Work. 

 Dust and Pollution Control 

1. Contractor shall provide all necessary material, equipment and labor to prevent 
and control the emission of dust and any other potential pollutant on site. 

2. Contractor shall not discharge into the atmosphere from any source smoke, dust 
or other air contaminants in violation of the law, rules, and regulations of the 
governing agency. 

3. Cost. Unless otherwise called for by the Contract Documents, the cost of all 
material, equipment, and labor required to comply with this paragraph, shall be 
included in Contractor’s bid and distributed in the Schedule of Pay Items. No 
additional compensation shall be made to the Contractor for this Work. 

 Fugitive Dust 

NOT USED. 

 Management of Storm, Surface and Other Waters 

1. Storm water, surface water, groundwater, and nuisance, or other waters may be 
encountered at various times during construction of the Project.  Federal and State 
laws require the DISTRICT and its contractors to manage such waters pursuant to 
the requirements of California State Water Resources Control Board Order 
Number 2009-0009-DWQ, the Federal Clean Water Act, and the California Porter 
Cologne Water Quality Control Act.  Contractor acknowledges that it has 
investigated the risk arising from such waters in conjunction with the Project, and 
assumes any and all risks and liabilities arising therefrom. 

2. The Contractor shall perform all construction operations in such a manner as to 
comply, and ensure all subcontractors to comply, with all applicable Federal, 
State, and local laws, orders, and regulations concerning the control and abatement 
of water pollution; and all terms and conditions of any applicable permits issued for 
the Project. In the event there is a conflict between Federal, State, and local laws, 
regulations, and requirements, the most stringent shall apply. 

3. Contractor violations. If noncompliance should occur, the Contractor shall report 
this to the DISTRICT Representative immediately, with the specific information 
submitted in writing within 2 Days. Consistent violations of applicable Federal, 
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State, or local laws, orders, regulations, or Water Quality Standards may result in 
DISTRICT stopping all site activity until compliance is ensured. The Contractor shall 
not be entitled to any change in Contract Price or Contract Times, claim for damage, 
or additional compensation by reason of such a work stoppage. Corrective 
measures required to bring activities into compliance shall be at the Contractor's 
expense. 

4. Compliance with Construction General Storm water Permit. Contractor shall be 
required to comply with all aspects of the State Water Resources Control Board 
(State Board) Water Quality Order No. 2009-0009-DWQ, National Pollutant 
Discharge Elimination System General Permit for Storm Water Discharges 
Associated with Construction Activity (Permit) for all projects that involve 
construction on or disturbance of one acre or more of land or which are part of a 
larger common area of development. 

(a) Contractor shall prepare and implement a Storm Water Pollution Prevention 
Plan (SWPPP) for the Project site based on the appropriate Risk Level 
requirements, and draft and coordinate submittal of all Permit related 
documents with DISTRICT’s Legally Responsible Person and/or Authorized 
Signatory as those terms are defined in the Permit.   The Contractor shall 
submit the SWPPP to the DISTRICT Representative for review not less than 
fifteen (15) Days prior to the start of on- site construction work. DISTRICT will 
file the Notice of Intent and pay the filing fee. 

(b) The SWPPP shall be developed by a Qualified SWPPP Developer and 
implemented by a Qualified SWPPP Practitioner as those terms are defined in 
the Permit and shall include industry standard requirements for water quality 
control including but not be limited to the following: 

(1) Sediment and erosion control measures to manage sediment and 
erosion including vegetative practices, structural control, silt fences, 
straw dikes, sediment controls or operator controls as appropriate.   
Storm water management measures shall be instituted as required, 
including velocity dissipaters, and solid waste controls shall address 
controls for building materials and offsite tracking of sediment. 

(2) Wastewater and storm water management controls to divert offsite 
surface flows around the Project site and to divert surface flows within the 
Project area away from areas of open earth or stockpiles of building and 
other materials. Wastewater from general construction activities, such as 
drain water collection, aggregate processing, concrete batching, drilling, 
grouting, or other construction operations, shall not enter flowing or dry 
watercourses without having met the authorized non-storm water 
discharge requirements listed in State Board Water Quality Order No. 
2009-0009-DWQ, Section III.C., including proper notification to the 
Regional Water Board. 

(3) Pollution prevention measures including methods of dewatering, 
unwatering, excavating, or stockpiling earth and rock materials which 
include prevention measures to control silting and erosion, and which will 
intercept and settle any runoff of sediment-laden waters. 
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(4) Turbidity prevention measures for prevention of excess turbidity 
including, but are not restricted to, intercepting ditches, settling ponds, 
gravel filter entrapment dikes, flocculating processes, recirculation, 
combinations thereof, or other approved methods that are not harmful to 
aquatic life.  All such wastewaters discharged into surface waters, shall 
contain the least concentration of settleable material possible, and shall 
meet all conditions of section 402, the National Pollutant Discharge 
Elimination System (NPDES) permit. 

(5) Overall construction site management measures to address changes at 
the Project site as the Project moves through different phases and 
changes that account for rainy and dry season management practices. 

(6) Pollution control measures and construction activity methods that will 
prevent entrance, or accidental spillage, of solid matter, contaminants, 
debris, or other pollutants or wastes, into streams, flowing or dry 
watercourses, lakes, wetlands, reservoirs, or underground water 
sources.  Such pollutants and wastes include, but are not restricted to: 
refuse, garbage, cement, sanitary waste, industrial waste, hazardous 
materials, radioactive substances, oil and other petroleum products, 
aggregate processing, tailings, mineral salts, and thermal pollution. 

(7) Control measures for stockpiled or deposited materials prohibiting the 
stockpile or deposit of excavated materials, or other construction 
materials, near or on stream banks, lake shorelines, or other watercourse 
perimeters where they can be washed away by high water or storm 
runoff, or can, in any way, encroach upon the watercourse. 

(8) Develop and implement a Rain Event Action Plan (REAP), if required, that 
must be designed and implemented to protect all exposed portions of 
the site 48 hours prior to any likely precipitation event. 

(9) Monitoring, reporting and record keeping, as necessary to achieve 
compliance with applicable Permit requirements, including but not limited 
to annual reports and rain event reports. 

(c) Before any Permit related documents, including the SWPPP, rain event reports, 
or annual reports may be submitted to the State Board or implemented on the 
Project site, they must first be reviewed and approved by DISTRICT. 

(d) DISTRICT retains the right to procure and maintain coverage under the Permit 
for the Project site if the Contractor fails to draft a SWPPP or other Permit 
related document, or fails to proceed in a manner that is satisfactory to 
DISTRICT. DISTRICT reserves the right to implement its own SWPPP at the 
Project site, and hire additional contractors to maintain compliance. Whether 
Contractor has adequately maintained compliance with the Permit shall be 
DISTRICT’s sole determination.  In the event that Contractor has failed or 
is unable to maintain compliance with the Permit, any costs or fines incurred 
by DISTRICT in implementing a SWPPP, or otherwise maintaining 
compliance with the Construction General Permit shall be paid by the 
Contractor. 
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(e) Failure to implement the SWPPP or otherwise comply with the Permit is a 
violation of federal and state law. Contractor hereby agrees to indemnify 
DISTRICT as required by the Contract Documents for any noncompliance or 
alleged noncompliance with the Permit arising out of or in connection with the 
Project, except for liability resulting from the sole established negligence, 
willful misconduct or active negligence of DISTRICT.  DISTRICT may seek 
damages from Contractor for delay in completing the Contract in accordance 
with the Contract Documents, caused by Contractor’s failure to comply with 
the Permit. 

5. In addition to compliance with the Permit, Contractor shall comply with the 
lawful requirements of any applicable municipality, district, drainage district, flood 
control district, and other local agencies regarding discharges of storm water, 
surface water, groundwater or other nuisance waters off of the Project site. 

6. Oil storage tanks management. 

(a) Storage tank placement. All oil or other petroleum product (hereinafter referred 
to collectively as oil) storage tanks shall be placed at least 20 feet from 
streams, flowing or dry watercourses, lakes, wetlands, reservoirs, and any 
other water source. 

(b) Storage area dikes. Storage areas shall be diked at least 12 inches high or 
graded and sloped to permit safe containment of leaks and spills equal to the 
capacity of all tanks and/or containers located within each area, plus a 
sufficient amount of freeboard to contain the 25-year rainstorm. 

(c) Diked area barriers. Diked areas shall have an impermeable barrier at least 
10 mils thick. Areas used for refueling operations shall have an impermeable 
liner at least 10 mils thick buried under 2 to 4 inches of soil. 

(d) Spill Prevention Control and Countermeasure Plan (SPCC). Where the 
location of a construction site is such that oil from an accidental spillage could 
reasonably be expected to enter into or upon the navigable waters of the 
United States or adjoining shorelines, and the aggregate storage of oil at the 
site is over 1,320 gallons or a single container has a capacity in excess of 660 
gallons, the Contractor shall prepare an SPCC Plan.  The Contractor shall 
submit the SPCC Plan to the Engineer at least 30 days prior to delivery or 
storage of oil at the site.  The Plan must have been reviewed and certified by 
a registered professional engineer in accordance with 40 C.F.R., part 112 

7. Underground tank prohibition. The Contractor shall not use underground 
storage tanks. 

8. Construction safety standards. The Contractor shall comply with the sanitation 
and potable water requirements of Section 7 of United States Bureau of 
Reclamation's publication “Reclamation Safety And Health Standards.” 

9. Other Permits. 

(a) Other permits applicable to the Project are listed in the Special Conditions.  
The Contractor shall obtain all other necessary licenses and permits. 
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(b) Monitoring. The Contractor is required to conduct monitoring in order to meet 
the requirements of the permits, which may include sampling, testing and 
inspections. 

(c) Recordkeeping. The Contractor shall retain all records and data required by 
the permits for the time specified in the contract. 

10. Cost. Except as specified herein, the cost of complying with this section shall 
be included in the Schedule of Pay Items for work which necessitate the water 
pollution prevention measures required by this paragraph. 

END OF GENERAL REQUIREMENTS
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TECHNICAL SPECIFICATIONS  

1.01 STANDARD SPECIFICATIONS: 

Unless indicated otherwise, the work embraced herein shall be done in accordance with the 

appropriate provisions of construction details as shown in the specifications entitled 

“GREENBOOK Standard Specifications for Public Works Construction,” the latest edition, insofar 

as the same may apply, which specifications are hereinafter referred to as the Standard 

Specifications and in accordance with the following provisions. 

Water main pipeline construction work shall be completed per the water improvement plans, 

technical specifications, and latest AWWA C900 and AWWA C651 standards. 

In case of conflict between the Standard Specifications and these Technical Specifications, the 

Technical Specifications shall take precedence over and be used in lieu of such conflicting 

portions. 

1.02 SCOPE OF WORK: 

The work is generally described as follows:\ 

The work shall include the procurement of materials and the installation of a new sidewalk in 

Bates Memorial Park in Seeley, CA. 
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TECHNICAL SPECIFICATIONS SECTIONS: 
 
SECTION 01300 – CONTRACOR SUBMITTALS 
 
SECTION 01505 - MOBILIZATION 
 
SECTION 01520 - TEMPORARY FACILITIES 
 
SECTION 01530 - PROTECTION OF EXISTING FACILITIES 
 
SECTION 01550 - SITE ACCESS AND STORAGE  
 
SECTION 01560 - PROJECT ENVIRONMENTAL CONTROLS 
 
SECTION 01600 - MATERIALS AND EQUIPMENT PART 1 GENERAL  
 
SECTION 02150 - SHEETING, SHORING AND BRACING 
 
SECTION 02200 - EARTHWORK 
 
SECTION 02221 - TRENCHING, BACKFILLING AND COMPACTING 
 
SECTION 02640 - PVC PIPE 
 
SECTION 02641 - PVC PRESSURE PIPE AWWA C900 
 
SECTION 02650 - PIPE FITTINGS, TRANSITION COUPLINGS, MECHANICAL   
                              RESTRAINED JOINT FITTINGS, FLANGED COUPLING  
                              ADAPTERS AND HARDWARE 
 
 
SECTION 02666 – PRESSURE PIPELINE WATER TESTING 
 
SECTION 02670 - DISINFECTION OF POTABLE WATER PIPELINES 
 
SECTION 15615 - RESILIENT GATE VALVES, BUTTERFLY VALVES, 
                              OS&Y VALVES AND SWING CHECK VALVES 
 
SECTION 15830 - MISCELLANEOUS VALVES 
 
 
 
 
SECTION 01300 – CONTRACOR SUBMITTALS 
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PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

 A. All This Section 01300 shall supersed and replace Article 16 of the 
General Condtions.   

 
 B. Within ten (10) days after the date of Notice to Proceed, the Contractor shall 

submit the following items to the Resident Engineer or District 
Representative.: 

 
3.  1. A Construction Schedule providing the starting and completion dates 
of the various stages of the Work.  The Contractor shall be prepared to discuss its 
construction schedule at the pre-construction conference. 
 
  
 
1.02 SUBMITTAL REQUIREMENTS AND PROCESS 
 

A. Wherever called for in the Contract Documents or when requested by the 
Resident Engineer or District Representative the Contractor shall furnish to 
the Resident Project Representative for review, six (6) copies of each 
submittal. 

 
 B. All submittals shall be accompanied by a submittal transmittal form.  This 

form may be obtained from the Resident Engineer or District 
Representative.  A separate transmittal form shall be used for each specific 
item for which a submittal is required.  Each submittal should be referenced 
to the specification section requiring the submittal.  All Contractor submittals 
shall be carefully reviewed by an authorized representative of the 
Contractor, prior to submission to the Resident Engineer or District 
Representative.  Each submittal shall be dated, signed and certified by the 
Contractor as being correct and in strict conformance with the Contract 
Documents.  In the case of shop drawings, each sheet shall be so dated, 
signed and certified.  No consideration for review by the Engineer of any 
Contractor submittals will be made for any items which have not been so 
certified by the Contractor.  All non-certified submittals will be returned to 
the Contractor without action taken by the Engineer and any delays caused 
thereby shall be the sole responsibility of the Contractor. 

 
 C. Multiple-page submittals shall be collated into sets with each set stapled or 

bound. 
 
 D. The Resident Engineer or District Representative will return copies of each 

submittal to the Contractor with review comments within fifteen (15) 
calendar days following their receipt by the Resident Project 
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Representative.  There will be three (3) copies of a submittal returned to the 
Contractor when marked either “NO EXCEPTIONS TAKEN” or 
“APPROVED AS NOTED”, and no formal revision and re-submission of said 
submittal will be required.  However, if one or more copies of the submittal 
are returned to the Contractor marked ‘REVISE AND RESUBMIT” or 
‘REJECTED”, the Contractor shall revise said submittal and shall resubmit 
the required number of copies of said revised submittal to the Engineer. 

 
 E. Fabrication of an item shall commence only after the Engineer has reviewed 

the submittal and returned copies to the Contractor marked either “NO 
EXCEPTIONS TAKEN” or “APPROVED AS NOTED”.  Corrections 
indicated on submittals shall be considered as changes necessary to meet 
the requirements of the Contract Documents and shall not be taken as the 
basis of claims for extra work. 

 
 F. The Engineer’s review of Contractor’s submittals shall not relieve the 

Contractor of the entire responsibility for the correctness of details and 
dimensions.  The Contractor shall assume all responsibility and risk for any 
misfits due to any errors in the Contractor submittals.  The Contractor shall 
be responsible for the dimensions and the design of adequate connections 
and details. 

 
1.03 CONTRACTOR’S SCHEDULE SUBMITTAL 
 
 A. The Contractor shall submit to the Resident Engineer or District 

Representative a construction schedule for the Work showing a general 
plan for orderly progression of the Work including mobilization of equipment 
and timing of procurement of major materials and equipment.   

 
 B. The Resident Engineer or District Representative may request that the 

Contractor provide a revised or updated Construction Schedule if, at any 
time, the Engineer considers the completion date to be in jeopardy because 
of any portion of the Work falling behind schedule or the sequence of 
operations becomes different from the previous schedule. 

 
1.04 PROPOSED SUBSTITUTES OR “OR EQUAL” ITEM SUBMITTAL 
 
 A. Whenever an item of material or equipment is specified or described in the 

Contract Documents by using the name of a proprietary item or the name 
of a particular Supplier, the specification or description is intended to 
establish the type, function, appearance and quality required.  Other items 
of material or equipment, or material or equipment of other Suppliers may 
be submitted to the Resident Engineer or District Representative for review 
under the circumstances described below  

 
 1. The Contractor shall be responsible for resultant changes and all 
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additional costs or credit to the Owner which the accepted 
substitution requires in the Contractor’s work, the work of its 
subcontractors and of other contractors and shall effect such 
changes without cost to the Owner. 

 
B. The procedure for review by the Resident Engineer or District 

Representative will include the following: 
 
 1. If proposed substitute material or equipment has been judged to be 

unacceptable by the Engineer, the Contractor shall provide the 
material or equipment named in the Contract Documents. 

 
1.05 SAMPLES SUBMITTAL 
 

A. The Contractor shall submit not less than two (2) samples, unless noted 
otherwise in a material or equipment specification, to the District Engineer 
for acceptance at no additional cost to the Owner.  Samples shall be 
submitted for acceptance a minimum of ten (10) days prior to ordering such 
material for delivery to the job site.  If accepted by the District Engineer, one 
(1) set of samples will be returned to the Contractor and one (1) set of 
samples shall remain at the job site until completion of the Work. 

 
1.06 N/A 
 
 
1.07 AS-BUILT SUBMITTAL 
 

A. The Contractor shall maintain, during the progress of the Work, one (1) set 
of As-Built Drawings and shall neatly mark on them all project changes from 
the details shown on the original Contract Drawings.  Special attention shall 
be given to recording on the drawings the horizontal and vertical location of 
all buried utilities that differ from the locations indicated or which were 
revealed during the construction. 

 
 B. As-Built drawings shall be accessible to the Engineer at all times during the 

construction period and shall be delivered to the Engineer upon completion 
of the Work. 

 
 C. Upon substantial completion of the Work and prior to final acceptance the 

Contractor shall deliver a complete set of As-Built drawings to the Engineer. 
 
1.08 SUPERINTENDENT SUBMITTAL 
 
 A. A letter designating the Project Superintendent shall be forwarded to the 

Engineer for his review.  The letter shall also include emergency contact 
information for the Project Superintendent and other Contractor 
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Representative. 
 
1.09 MATERIAL AND EQUIPMENT SUBMITTAL LIST 
 

1. General Requirements 
 

1.1 Construction Schedule 
 
1.2 Schedule of Values 
 
1.3 Letter Designation Project Superintendent 
 
1.4 Emergency Contact Number 

 
1.5 Operation and Maintenance Manuals 

 
2. Sitework 

 
2.1 Sheeting, Shoring and Bracing Pl 
2.2 Hot Mix Asphalt, ¾-inch Type A, PG 70-10 

 
2.3 Class 2 Base Gradation, Maximum Density and Sand 

Equivalent 
 
2.4 3/4" Crushed Rock Gradation 

 
2.5 Granular Sand Gradation, Maximum Density and Sand 

Equivalent 
 
 
2.6 PVC Pipe 

 
A. AWWA C-900, DR 18 PVC Pipe 

 
2.7 Copper Pipe 

 
 

2.8 Pipe Fittings 
 

A. Ductile Iron 
B. Stainless Steel 
C. Copper 
D. Bronze 
E. SCH 80 PVC 

 
2.9 Ductile Iron Fittings 
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2.10 Magnetic Detector Tape 

 
2.11 Fire Hydrant Assembly 

 
2.12 Valve Riser, Frame and Cover 

 
 
3. Mechanical and Miscellaneous  

 
3.1 Pipe Expansion Joints 

 
3.2 Resilient Gate Valves, Butterfly Valves, OS&Y Valves, Check 

Valves, Flapper Valves, Air Release Valves and Backflow 
Preventers  

 
3.3 Stainless Steel Pipe Fittings and Valves 

 
 
 

END OF SECTION 01300 
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SECTION 01505 - MOBILIZATION 
 
PART 1 - GENERAL  
 
1.01 DESCRIPTION 

 
A. This Section 01505 shall supersed and replace Article 6 of the General 

Condtions. 
B. Mobilization shall include obtaining all permits; moving plant equipment on-site; 

furnishing and erecting plants, temporary buildings and other construction 
facilities; all as required for the proper performance and completion of the Work. 
Mobilization shall include, but not be limited to, the following principal items: 
 

1. Moving on to the site of all Contractors' plant, equipment and 
materials required for first month operations. 
 
2. Installing temporary construction power, wiring and lighting 
facilities. 

 
3. Establishing fire protection equipment and instructing designated  
personnel in the operation of such apparatus. 

 
4. Providing field office trailer for the Contractor complete with 
furnishings  
and utility services when applicable. Contractor will furnish the 
temporary power, water, telephone, copier, facsimile machine and other 
items for the Contractor's field offices. Contractor to furnish and install 
necessary piping, wiring and disconnects. 

 
5. Providing all on-site Contractor communication facilities. 

 
6. Providing on-site Contractor's sanitary facilities. 

 
7. Arranging and setting up the Contractor's work and storage yard. 

 
8. Obtaining all required permits. 

 
9. Posting all OSHA required notices and establishment of safety 
programs. 

 
10. Have Contractor's superintendent at the jobsite full time. 

 
11. Submittal of Construction Schedule. 

 
12. Install project sign, if required. 
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13. Submittal of Schedule of Values. 
 

14. Costs of Insurance, Payment Bond, Performance Bond, Taxes, 
Permits, Freight and similar expenses. 

 
 
 
 

1.02 PAYMENT FOR MOBILIZATION 
 

A. A Mobilization Item is included in the Proposal forms. The Mobilization payment 
shall not be released to the Contractor unless all items in Paragraph "A" above 
have been satisfied. 

 
 

END OF SECTION 01505 
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SECTION 01520 - TEMPORARY FACILITIES 
 
PART 1 – GENERAL 
 

1.01 DESCRIPTION 
 

Except as otherwise provided, the Owner shall bear no costs of temporary 
facilities or their removal. It shall be the Contractor's responsibility to provide 
equipment that is adequate for the performance of the Work under this 
contract within the time specified. All equipment shall be kept in satisfactory 
operating condition, shall be capable of safely and efficiently performing the 
required Work and shall be subject to inspection and approval by the Owner's 
representative at any time within the duration of the Contract. All work 
hereunder shall confirm to the applicable requirements of the OSHA 
Standards for Construction. 
 

1.02 TEMPORARY POWER AND LIGHTING SERVICES 
 

The Contractor shall provide all necessary temporary power connection, 
disconnects and distribution lines required for its operations under the 
Contract and shall provide and maintain all temporary power systems 
required to perform the Work in a safe and satisfactory manner. The 
Contractor shall make the arrangements with the SDG&E and pay all fees, 
and shall bear all costs for these temporary services and shall furnish and 
install all necessary transformers; metering facilities and distribution centers 
from branch circuits as may be required. 
 
All temporary connections for electricity shall be subject to approval of the 
Engineer and shall be completely removed at the Contractor's expense prior 
to final acceptance of the Work. All wiring for temporary electric light and 
power shall be properly installed and maintained and shall be securely 
fastened in place. All electrical facilities shall conform to the requirements of 
the OSHA Safety and Health Standards for Construction and the governing 
agency and electrical purveyor. 
 
The Contractor shall provide lighting and outlets in temporary structures 
throughout the project as may be required for safety, proper performance and 
inspection of the Work. If operations are performed during hours of darkness, 
or if natural lighting is deemed insufficient by Engineer, the Contractor shall 
provide adequate floodlights, clusters and spot illumination. The use of 
permanently installed lighting fixtures, lamps and tubes for work shall not be 
permitted except by special permission of Engineer. The Contractor shall 
make arrangements with Subcontractors for electrical services and lighting as 
may be necessary in the performance of their work. 
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1.03 TEMPORARY WATER SERVICES 
 

A. G
eneral: Unless specifically specified for a specific scope of work or  
construction activity, the Owner shall furnish water for all testing and 
construction purposes. Utility water may be used for hydraulic structures and 
pipeline testing as approved by the Engineer and DISTRICT. 
 
Temporary water service lines, if required, shall be installed and removed by 
the Contractor, who shall pay all charges for making the connections, running 
the temporary lines, removing the temporary lines at the completion of the 
Work and disconnecting the services. All relocations required to clear the 
work of others shall be performed by the Contractor when requested by the 
Owner. 
 
B. P
otable Water: All drinking water on the site during construction shall be  
furnished by the Contractor and shall be bottled water or water furnished in 
approved dispensers. Notices shall be posted conspicuously throughout the 
site warning the Contractor's personnel that piped water for construction 
purposes may be contaminated and is not for human consumption. 
 
C. Wat
er Connections: The Contractor shall not make connection to, or draw water  
from, any fire hydrant or pipeline without first obtaining permission of the 
authority having jurisdiction over the use of said fire hydrant or pipeline and 
from the agency owning the water system. For each such connection made the 
Contractor shall first attach to the fire hydrant or pipeline a valve, backflow 
preventer and a meter, if required by the said authority, of a size and type 
acceptable to said authority and agency. 

 
D. Removal of Water Connections: Before final acceptance of the Work all 
temporary water connections and piping installed by the Contractor shall be 
entirely removed, and all affected improvements shall be restored to their 
original condition, or better, to the satisfaction of the Engineer and to the 
agency owning the affected utility. 

 
E. Fir
e Protection: The Contractor shall provide fire extinguishers and other fire  
protection equipment to adequately protect new and existing facilities and 
temporary facilities against damage by fire. Hose connections and hose, water 
casks, chemical equipment or other sufficient means shall be provided for 
fighting fires in the new, existing and temporary structures and other portions 
of the Work and responsible persons shall be designed and instructed in the 
operation of such fire apparatus so as to prevent or minimize the hazard of fire. 
The Contractor's fire protection program shall conform to the requirements of 
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the OSHA Standards for Construction. The Contractor shall employ every 
reasonable means to prevent the hazard of fire. 

 
 

 
1.04 TEMPORARY STRUCTURES 
 

Prior to starting work, the Contractor shall, as directed by Engineer, provide and 
maintain suitable temporary office facilities for the duration of the Project as 
required for the Contractor's project administration; and all necessary sheds and 
facilities for the proper storage of tools, materials and equipment employed in 
the performance of the Work. 
 

1.05 CONTRACTOR'S WORK AND STAGING AREA 
 

The Owner shall designate and arrange for the Contractor's use, a portion of 
the property adjacent to the Work for its exclusive use during the term of the 
Contract as an office, storage and shop area for its construction operations 
relative to this Contract. Contractor shall be solely responsible for the security 
of its tools, supplies and equipment at the site. 
 

1.06 SANITATION 
 

A. Res
troom Facilities: The Contractor shall provide and maintain a portable men's 
restroom facility and a separate portable women's restroom facility. The 
restroom facilities shall be placed at the job site prior to the start of construction 
within ten (10) days from the issuance of the Notice to Proceed and shall remain 
in service until the job has been completed. The Contractor shall position the 
restroom facilities, as required to maintain the facilities, near the location of daily 
work activity-and-near-the-Construction Office—Trailer. The restroom facilities 
shall be cleaned on a regular basis. 
 
B. San
itary and Other Organic Wastes: The Contractor shall establish adequate and 
regular collection of all sanitary and organic wastes. All wastes and refuse from 
sanitary facilities provided by the Contractor or organic material wastes from 
any other source related to the Contractor's operations shall be disposed of in 
a manner satisfactory to the Engineer and in accordance with all laws and 
regulations pertaining thereto. Contractor may install temporary piping for toilet 
facilities to discharge into an incoming sewer. 
 

1.07 COMMUNICATIONS 
 
A. Telephone Services: The Contractor shall provide its own phone lines. The 

Owner's telephone system shall not be used by the Contractor's work force.  
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B. Facsimile Services: The Contractor shall provide its own facsimile unit(s). The 

costs relative to the facsimile unit(s) shall be borne by the Contractor. 
 
 
 
1.08 FENCE AND BARRICADES 
 

The Contractor shall provide such protective fences and barricades as he/she 
may deem necessary for public safety and to protect his/her storage areas and 
the Work in place. The location and appearance of all fences shall be subject to 
approval of the Engineer. 
 

1.09 CONTRACTOR PARKING 
 

The Contractor shall not park his/her equipment, nor allow his/her personnel to 
park, in any area except those specifically designated by the Engineer. 
 

1.10 TEMPORARY LIVING QUARTERS 
 

Temporary living quarters shall not be allowed on the job site or on publicly-
owned properties. In addition, all local zoning codes for the area in question 
shall be strictly adhered to. 
 

1.11 REMOVAL OF TEMPORARY CONSTRUCTION 
 

The Contractor shall remove temporary office facilities, toilets, storage sheds 
and other temporary construction from the site as soon as, in Engineer's 
opinion, the progress of work permits. Contractor shall recondition and restore 
those portions of the site occupied by the same to a condition equal to or better 
than it was prior to construction. 
 
 

END OF SECTION 01520 
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SECTION 01530 - PROTECTION OF EXISTING FACILITIES 
 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. The Contractor shall protect all existing utilities, piping and improvements 
not designated for removal and shall restore damaged or temporarily 
relocated utilities, piping and improvements to a condition equal to or better 
than they were prior to such damage or temporary relocation. 

 
B. The Contractor shall verify the exact locations and depths of all 

underground piping and utilities shown and not shown and shall make 
exploratory excavations of all piping and utilities that may interfere with the 
Work.  It shall be the Contractor’s responsibility to ascertain the actual 
location of all existing utilities, piping and other improvements that will be 
encountered during construction operations and verify that such utilities or 
other improvements are adequately protected from damage due to such 
operations. 

 
 C. Maintaining in Service:  All pipelines, electrical, power, telephone 

communication cables, gas and water mains shall remain continuously in 
service during all the operations under the Contract, unless other 
arrangements satisfactory to the Engineer are made with the Owner.  
Where the proper completion of the Work requires the temporary or 
permanent removal and/or relocation of an existing utility or other 
improvement the Contractor, after necessary scheduling and approval, shall 
remove and, without unnecessary delay, temporarily replace or relocate 
such utility or improvement in a manner satisfactory to the Engineer and the 
Owner of the facility.  In all cases of such temporary removal or relocation, 
the Work shall be accomplished by the Contractor in a manner that will 
restore or replace the utility or improvement to a new condition meeting the 
specification requirements. 

 
 D. All repairs to a damaged utility or improvement are subject to inspection and 

approval by a Resident Project Representative before being concealed by 
backfill or other work. 

 
1.02 RIGHTS-OF-WAY 
  
 A. The Contractor shall refrain from commencing work or entering upon the 

rights-of-way of any oil, gas, sewer or water pipeline; any telephone or 
electric transmission line; any fence; or any other structure, until notified by 
the Engineer that the Owner has secured authority to do so.  After authority 
has been obtained, the Contractor shall give the governing utility proper 
advanced notice of its intention to begin work. 
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1.03 RESTORATION OF PAVEMENT AND SIDEWALKS 
 
 A. All paved areas and sidewalks not designated for replacement, cut or 

damaged during construction shall be replaced with similar materials and of 
equal thickness to match the existing adjacent undisturbed areas unless 
otherwise noted.  All sidewalks, curbs and gutters and pavements which are 
subject to partial removal shall be neatly saw-cut in straight lines.  The 
sidewalk, curb and gutter and pavement shall be constructed in accordance 
with the Standard Details and Plans of the governing agency. 

  
1.04 UNDERGROUND UTILITIES NOT SHOWN OR INDICATED 
 
 A. If the Contractor damages existing utilities, piping or improvements that are 

not illustrated or the location of which was not made known to the Contractor 
prior to excavation and the damage was not due to failure of the Contractor 
to exercise reasonable care the Contractor shall immediately notify the 
Engineer.   

 
1.05 NOTIFICATION BY THE CONTRACTOR 
 
 A. Prior to any excavation in the vicinity of any existing underground facilities, 

including water, sewer, storm drain, gas, petroleum products, or other 
pipelines; all buried electric power, communications or telecommunication 
cables; all traffic signal and street lighting facilities; and all roadway and 
state highway rights-of-way, the Contractor shall notify the respective utility 
purveyors or agencies or owners responsible for such facilities not less than 
three (3) working days prior to excavation so that a representative is 
afforded the opportunity to be present during the excavation work. 

 
 

END OF SECTION 01530 
 

 

 

 

 

 

 

 

 

 

 

  



 

Bates Memorial Park Project 

 
A -16 TECHNICAL SPECIFICATIONS 

 

SECTION 01550 - SITE ACCESS AND STORAGE  
 
PART 1 – GENERAL 

 
1.01 HIGHWAY AND STREET LIMITATIONS 

 
A. The Contractor shall make its own investigation of the condition of available public 

and private roads and of clearances, restrictions, bridge load limits and other 
limitations affecting transportation and ingress and egress to the site of the Work. 
It shall be the Contractor's responsibility to construct and maintain any haul roads 
required for its construction operations or define any alternate routes to the 
project site due to roadway or bridge restrictions. 
 

B. Nothing herein shall be construed to entitle the Contractor to the exclusive use of 
any public street, utility right-of-way or the site of the Work during the 
performance of the Work hereunder. The Contractor shall conduct its operations 
so as not to interfere unnecessarily with the authorized work of utility companies, 
other agencies, or the Owner's plant personnel. No street or access shall be 
closed without first obtaining permission of the Engineer or proper governmental 
authority. Where excavation is being performed in primary streets or highways 
one (1) lane in each direction shall be kept open to traffic at all times unless 
otherwise provided or shown by the Contract Documents. Fire hydrants on or 
adjacent to the Work shall be kept accessible to fire-fighting equipment at all 
times. Temporary provisions shall be made by the Contractor to assure the use 
of sidewalks, access routes and the proper functioning of all gutters, sewer inlets 
and other drainage facilities. 
 

C. Traffic Control: For the protection of traffic in public streets and plant operating  
personnel at the site of the Work, the Contractor shall provide, place and maintain 
all necessary barricades, traffic cones, warning signs, lights and other approved 
safety devices. All barricades, traffic cones, warning signs, lights and other 
approved safety devices shall be placed according to the agency requirements 
maintaining jurisdiction, as applicable. The Contractor shall take all necessary 
precautions for the protection of the Work and the safety of the Owner's 
personnel and the public. All barricades and obstructions shall be illuminated at 
night. 
 

END OF SECTION 01550 
 

 
 

 

 

 

 

SECTION 01560 - PROJECT ENVIRONMENTAL CONTROLS 
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PART 1 - GENERAL  
 
EXPLOSIVES AND BLASTING 
 
The use or storage of explosives on the Work or site shall not be permitted. 
As construction activities only include the replacement of an existing tank with no 
additional system capacity, an Environmental Assessment (EA) or Environmental 
Review is not deemed necessary for this project. 
 
1.02 DUST ABATEMENT AND RUBBISH CONTROL 
 
The Contractor shall provide under the Contract all necessary measures to prevent its 
operation from producing dust or air contaminants in amounts damaging to property or 
causing a nuisance to Owner's plant personnel and operations or to persons living in or 
occupying buildings in the vicinity. The Contractor shall be responsible for damage 
resulting from any dust and/or air contaminants originating from its operations. The dust 
and/or air contaminants abatement measures shall be continued throughout the length 
of the Contract. 
 
During the progress of the Work the Contractor shall keep the site of the Work and other 
areas used by it in a neat and clean condition and free from any accumulation of 
rubbish. The Contractor shall dispose of all rubbish and waste materials of any nature 
occurring at the Work site, and shall establish regular intervals of collection and disposal 
of such materials- and waste.- The Contractor shall also keep its haul roads free from 
dirt, rubbish and unnecessary obstructions resulting from its operations. Disposal of all 
rubbish and surplus materials shall be off the site of construction in accordance with 
local codes and ordinances governing locations and methods of disposal and in 
conformance with all applicable Safety Laws and Health Standards for Construction. 
The Owner's dumpster shall not be used by the Contractor. 

 
1.02  CHEMICALS 

 
3) All chemicals used during project construction or furnished for project operation, 

whether soil sterilant, herbicide, pesticide, disinfectant, polymer, reactant or of 
other classification, shall show approval for use by either the U.S. Environmental 
Protection Agency, the U.S. Department of Agriculture or the local jurisdictional 
agency. Use of all such chemicals and disposal of residues shall be in strict 
accordance with the printed instructions of the manufacturer. 

 

END OF SECTION 01560 
 

 
 
 
SECTION 01600 - MATERIALS AND EQUIPMENT PART 1 GENERAL  

 
1.01 QUALITY ASSURANCE  
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A. To the greatest extent possible for each unit of work, the Contractor shall provide 

products, materials or equipment from a single source. 
 

4) Where more than one choice is available as options for Contractor's selection of 
a product, material or equipment, the Contractor shall select an option which is 
compatible with other products, materials or equipment already selected. 

 
1.02 PRODUCT DELIVERY, STORAGE AND HANDLING 

 
A. The Contractor shall transport, deliver, handle and store products in accordance 

with supplier's written recommendations and by methods and means which will 
prevent damage, deterioration and loss including theft. Delivery schedules shall 
be coordinated to minimize long-term storage of products at the Work site and 
overcrowding of construction spaces. The Contractor shall provide installation 
coordination to ensure minimum storage times for products recognized to be 
flammable, hazardous or easily damaged. 
 

B. Products shall be delivered in a dry, undamaged condition in the supplier's  
unopened packaging. The Engineer and Owner reserve the right to reject all 
damaged products, materials and equipment. Rejected products shall be 
immediately removed from the site of the Work. 
 

C. Products, materials and equipment shall be stored in accordance with the  
manufacturer's written instructions, with seals and labels intact and legible. 
Motors, electrical gear, mechanical equipment with open bearings or moving 
parts or any product sensitive to the environment shall be stored in weather-tight 
enclosures with necessary temperature and humidity ranges maintained within 
the manufacturer's instructions. 
 

D. Fabricated structural components shall be stored on supports above ground and 
in a manner to prevent accumulation of water and warping. Products subject to 
deterioration from atmospheric conditions shall be covered in a manner that will 
provide adequate ventilation to avoid condensation. 
 

E. Products, materials and equipment not stored in a manner that will insure the  
maintaining of a new condition will be rejected by the Engineer. Such rejected 
products, materials and equipment shall be immediately removed from the Work 
site. 

 
END OF SECTION 01600 

 
SECTION 02200 - EARTHWORK 
 
PART 1 - GENERAL 
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1.01 DESCRIPTION 
 

A. The Work of this Section includes all earthwork required for construction of 
the Work.  Earthwork shall include, but not be limited to the loosening, 
removing, loading, transporting, depositing and compacting in its final 
location of all materials wet and dry, as required for the purposes of 
completing the work specified in the Contract Documents which shall 
include, but not be limited to:  the sawcutting, grinding and removal of A.C. 
pavement, removal of P.C.C. concrete and underlying material to a subbase 
design grade indicated on the Plans, the installation of subbase material to 
a subbase grade beneath A.C. pavement and concrete infrastructure, the 
excavation of pipeline trenches, the installation of backfill material within 
pipeline trenches, excavations for above-grade and below-grade structures, 
backfill requirements for material to be placed beneath above-grade and 
below-grade structures, backfill requirements for the areas surrounding 
above-grade and below-grade structures, backfilling of other 
infrastructures, construction of earth swales, backfilling of depressed areas 
resultant from demolition, the disposal of excess excavated materials, 
barrow of materials to make up deficiencies for fills; and all other incidental 
earthwork, all in accordance with the requirements of the Contract 
Documents. 

 
  Principal work items included in this Section are: 
 

 1. Site preparation, clearing and grubbing; 
 
 2. Preparation of fill areas; 
 
 3. Excavation and controlled fill construction; 
 
 4. Structural excavation and backfills; 
 
 5. Disposal of surplus and/or unsuitable materials; 
 
 6. Dust control and drainage control; 
 
 7. Grading; and 
 
 8. Clean-up. 



 

Bates Memorial Park Project 

 
A -20 TECHNICAL SPECIFICATIONS 

 

1.02 REFERENCE STANDARDS 
 
 ASTM C 131 Test Method for Resistance to Degradation of Small-Size Coarse 

Aggregate by Abrasion and Impact in the Los Angeles 
Machine 

 
 ASTM D 75 Practice for Sampling Aggregates 
 
 ASTM D 422 Method for Particle-Size Analysis of Soils 
 
 ASTM D 698 Test Methods for Moisture-Density Relations of Soils and Soil-

Aggregate Mixtures, Using 5.5-lb (2.49-kg) Rammer and 12-in 
(304.8-mm) Drop 

 
 ASTM D 1556 Test Method for Density and Unit Weight of Soil in Place by 

the Sand-Cone Method 
 
 ASTM D 1557 Test Method for Moisture-Density Relations of Soils Using 

Remmer and Drop 
 
 ASTM D 1682 Test method for Breaking Load and Elongation of Textile 

Fabrics  
 
 ASTM D 2419 Test method for Sand Equivalent Values of Soil and Fine 

Aggregate 
 
 ASTM D 2487 Classification of Soils for Engineering Purposes 
 
 ASTM D 2922 Test Method for Density of Soil in Places by Nuclear Methods 

(Shallow Depth) 
 
 ASTM D 3017 Test method for Water Content of Soil and Rock in Place by 

Nuclear Methods 
 
 ASTM D 3776 Test Method for Mass Per Unit Area (Weight) of Woven Fabric 
 
 ASTM D 4253 Test Methods for Maximum Index Density and Unit Weight of 

Soils Using a Vibratory Plate 
 
 ASTM D 4254 Test Methods for Minimum Index Density and Unit Weight of 

Soils and Calculation of Relative Density 
 
 ASTM D 4751 Test Method for Determining the Apparent Opening Size of a 

Geotextile 
  
 CAL-OSHA Title 8 General Industry Safety Orders 
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1.03 RELATED WORK SPECIFIED ELSEWHERE 
 

A. Section 02150 - Sheeting, Shoring and Bracing 
 

B. Section 02221 - Trenching, Backfilling and Compacting 
 

C. Section 02641 -  PVC Pressure Pipe AWWA C900 
 
 
1.04 DEFINITIONS 
 

A. Site:  The site is located within the County of Imperial Right-of-Way.  Refer 
to the Project Descriptions as included on Title Sheet of the Improvement 
Plans. 

 
B. Controlled Fill:  Compacted suitable fill material in all areas of the site 

requiring filling to grade as shown on the Plans. 
 
C. Structural Fill:  Compacted suitable fill material which will support a structure 

or some part of a structure.  This includes support material for P.C.C. 
structures and pads 

 
D. Structural Backfill:  Compacted suitable material placed between the wall of 

a structure and construction excavation slope up to finished grade. 
 
E. Suitable Material:  As specified herein shall be any material imported or 

excavated from the cut areas that is, in the opinion of the Engineer, suitable 
for use in constructing fills. 

 
F. Waste Excavation:  Also Surplus Material. Material from project excavations 

which is not suitable for use in backfill or compacted fills or is in excess of 
that required to be used for backfill or to construct fills. 

 
G. Pipe Zone Backfill:  Material suitable for placement below or surrounding 

the pipe to a given vertical distance above the pipe as required by the pipe 
section. 

 
H. Pipe Trench Backfill:  Material suitable for placement from the pipe zone to 

finish grade or to pavement subbase material. 
 
 

1.05 SITE INVESTIGATION 
 

A. Soil Investigation Report:  A Geotechnical Report has not been prepared 
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for this project. 
 
B. Contractor’s Responsibility:  The Contractor shall carefully examine the site 

and make all inspections necessary in order to determine the full extent of 
the work required to make the completed Work conform to the Plans and 
Specifications.  The Contractor shall satisfy himself/herself as to the nature 
and location of the Work, conditions, the conditions of the existing ground 
surface, and the character of equipment and facilities needed prior to and 
during prosecution of the Work.  The Contractor shall satisfy himself/herself 
as to the character, quality and quantity of surface and subsurface materials 
or obstacles to be encountered.  The Contractor shall review water table 
conditions.  Any inaccuracies or discrepancies between the actual field 
conditions and the Plans, or between the Plans and Specifications must be 
brought to the Engineer’s attention in order to clarify the exact nature of the 
Work to be performed. 

 
C. Existing Elevations:  All existing elevations illustrated on the Plans are 

approximate.  The Contractor shall recognize and acknowledge the 
condition that the bid lump sum price shall include all earthwork activities 
irrespective of the possible localized difference in contour elevations and 
actual ground; and that there will be no additional compensation from the 
Owner for earthwork changes, engineering, or field staking in this regard. 

 
1.06 SAFETY 
 

 The Contractor shall familiarize himself/herself with, and shall at all times conform 
to, the regulations of the “OSHA General Industry Occupational Safety and Health 
Standards”, and “OSHA Safety and Health Regulations for Construction Safety 
Orders” and “Trench Construction Safety Orders” of the State of California, 
Department of Industrial Relations, Division of Occupational Health and Safety.  A 
copy of these documents shall be kept on the job site. 
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1.07 ENVIRONMENTAL SAFEGUARDS AND REGULATIONS 
 
 The Contractor shall comply with regulations in force at all times to prevent 

pollution of air and water.  The Contractor shall be responsible for the construction 
of the Erosion Control BMP facilities. 

 
1.08 GEOTECHNICAL TESTING 
 
 The DISTRICT shall provide the services of a qualified Geotechnical Consultant to 

perform the required earthwork geotechnical testing specified within the contents 
of the Plans and Specifications except for the testing and inspections required for 
submittal phase.  A copy of all tests shall be forwarded to the Engineer within four 
(4) days after the testing is complete.  Geotechnical Earthwork Testing shall 
include in-situ native soil compaction testing, moisture-density soils testing, 
compaction testing, gradation testing, sand equivalent testing and similar testing.  
The Contractor shall bear the cost of retest and re-inspection of re-worked material 
due to faulty work. 

 
1.09 STANDARDS FOR SOIL CLASSIFICATION, PROPERTIES AND TESTS 
 
 A. Earthwork and Embankment: 
 

  1. Classification - ASTM D 2487. 
 
  2. Physical Properties - ASTM D 854, D 2216. 
 
  3. Compaction - Modified Proctor ASTM D 1557-91. 
 
B. Backfill for Trench: 
 

 1. Classification - ASTM D 2487. 
 
 2. Compaction - Modified Proctor ASTM D 1557-91. 
 
 3. Field Density Test - ASTM 1556-82; D 2937-83, D 2922-81 (as 

approved by Engineer). 
 

C. Structural Fill and Backfill: 
 

 1. Classification - ASTM D 2487. 
 
 2. Attenberg Limits - PlastiOwner Index and Liquid Limit ASTM D 4318. 
 
 3. Compaction - Modified Proctor ASTM D 1557-91. 
 
 4. Physical Properties - ASTM D 854, D 2216. 
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 5. Field Density Test - ASTM D 1556-82, D 2937-83, D 2922-81 (as 

approved by Engineer). 
 

D. Controlled Fills: 
 

 1. Classification - ASTM D 2487. 
 
 2. Physical Properties - ASTM D 854, D 2216. 
 
 3. Compaction - Modified Proctor ASTM D 1557-91. 
 
 4. CBR - ASTM D 1883 (R-Value - ASTM 2844). 
 
 5. Field Density Test - ASTM D 1556-82, D 2937-83, D 2922-81 (as 

approved by Engineer). 
 

E. Earth Embankments and Berms: 
 

 1. Classification - ASTM D 2487. 
 
 2. Physical Properties - ASTM D 854, D 2216. 
 
 3. Compaction - Modified Proctor ASTM D 1557-91 
 
 4. CBR - ASTM D 1883. 
 
 5. Field Density Test - ASTM D 1556-82, D 2937-83, D 2922-81 (as 

approved by Engineer). 
 

F. Borrow: 
 

 1. Classification - ASTM D 2487. 
 
 2. Other properties - as determined by requirements at point of use. 
 

G. Pipe Trenches: 
 

 1. Classification - ASTM D 2487. 
 
 2. Physical Properties - ASTM D 854, D 2216. 
 
 3. Compaction - Modified Proctor ASTM D 1557-91. 
 
 4. CBR - ASTM D 1883. 
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 5. Field Density Test - ASTM D 1556-82, D 2937-83, D 2922-81 (as 
approved by Engineer). 

 
1.10 COMPACTION 
 
 The maximum dry density, optimum moisture content and field density of each soil 

type used in the controlled compacted fill shall be determined as stated in Section 
1.09 above. 

 
1.11 INSPECTION 
 
 Observation and compaction tests shall be obtained by the Geotechnical 

Consultant engaged during the filling and compacting operations. 
 
 The Geotechnical Consultant shall be required to be present at the site as needed 

for several work activities and conduct intermittent testing for other work activities.  
The following chart indicates the earthwork items which will require full time or 
intermittent geotechnical testing. 

 
 

ITEM 
NO. 

 
ITEM 

 GEOTECHNICAL 
TESTING 

    
    

1. Installation of Granular Sand for Water 
Pipelines. 

 Intermittent 
Testing 

    
2. Installation of Backfill Native Material for 

Water Pipelines. 
 Intermittent 

Testing 
    
    
    

 
 
1.12 GUARANTEE 
 
 Work required by this Section shall be subject to the guarantee requirements 

stated in the Conditions of the Contract and included in the 
Performance/Maintenance Bond. 

 
PART 2 - PRODUCTS 
 
2.01 MATERIALS 
 

A. Controlled Fill Material:  Materials for controlled fill shall consist of any 
material imported or excavated from the cut areas that, in the opinion of the 
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Engineer, is appropriate for use in constructing fills.  The material shall 
contain no rocks or hard lumps greater than 12 inches in size and shall 
contain at least 40 percent of material smaller than ¾-inch in size.  Materials 
greater than 6 inches in size shall be placed by the Contractor in windrows 
on a clean, overexcavated or unyielding compacted fill or firm natural 
ground surface. Select native or imported granular soil (sand equivalent 
greater than 30) shall be placed and thoroughly flooded over and around all 
windrowed rock, such that voids are filled.  Windrows of oversize material 
should be staggered so that successive strata of oversized material are not 
in the same vertical plane.  No nesting or rocks shall be permitted.  No 
material of a perishable, spongy, or otherwise of an improper nature shall 
be used in filling. 

 
 Material placed within 24 inches of rough grade shall be select material that 

contains no rocks or hard lumps greater than 6 inches in size and that swells 
less than 3 percent when compacted as hereinafter specified for compacted 
fill and when subjected to an axial pressure of 160 PSF, if not specified in 
the Geotechnical report. 

 
 Representative samples of material to be used for fill shall be tested in the 

laboratory by the Geotechnical Engineer in order to determine the maximum 
density, optimum moisture content, sand equivalent and classification of the 
soil.  In addition, the Geotechnical Engineer shall determine the 
approximate bearing value of a recompacted saturated sample by direct 
shear tests or other tests applicable to the particular soil. 

 
 
B. Structural Fill Material:  Materials shall consist of crushed rocks, Class 2 

Base, granular sand, decomposed granite (crusher fines) or fine gravel 
either imported or manufactured from excavated onsite rocky material.   

 
 The crushed aggregate, granular sand, decomposed granite (crusher fines) 

or fine gravel shall be uniformly graded.  The following gradations shall 
apply: 

 
 1. Granular Sand: 
 
  Clean granular sand free of clay, shale and deleterious material. 

Sand shall be compacted to 95 percent of maximum density at 
optimum water content per ASTM D 1557 unless otherwise noted on 
the Plans.  The material shall conform to a sand equivalent of 30 or 
greater.  The maximum amount of material passing the Number 200 
sieve shall be 5 percent.  The sand shall conform to the following 
gradation percentages: 

 
SIEVE SIZE  GRANULAR SAND  
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% PASSING 
   

3/8”  100 
No. 4  98-90 
No. 8  90-75 

No. 10  75-60 
No. 16  60-50 
No. 30  50-38 
No. 40  38-29 
No. 50  29-19 
No. 100  19-7 
No. 200  5-0 

 
  The Contractor shall supply a 5-gallon sample of sand material to the 

material testing laboratory within five (5) days after the Notice to 
Proceed is issued.  The gradation, sand equivalent and maximum 
density of the sand material shall be determined.  The test results 
shall be forwarded to the Engineer.  The cost of testing shall be 
incurred by the Contractor.  The gradation of the granular sand shall 
be determined and the test results forwarded to the Engineer prior to 
the delivery of the granular sand material to the Site.  Prior to the 
placement of sand the native subbase grade shall be checked and 
approved by the Engineer. 

 
  Crusher fines shall be allowed to be utilized in lieu of sand if 

approved by the Engineer. 
 
 2. Crusher Fines: 
 
  Crusher fines shall consist of decomposed granite indigenous to the 

Imperial Valley.  Crusher fines utilized for this project shall conform 
to the following gradation requirements: 

 
SIEVE SIZE  PERCENT PASSING 

   
5/8”  100 

No. 4  80-100 
No. 8  50-85 

No. 30  30-50 
No. 200  4-15 

 
  The sand equivalent shall be 20 or greater.  

 
The Contractor shall supply a five-gallon sample of crusher fines 
material to the material testing laboratory within five (5) days after 
the Notice to Proceed is issued.  The Gradation and Maximum 
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Density of the crusher fines material shall be determined.  The test 
results shall be forwarded to the Engineer for approval prior to the 
delivery of the material to the Site.  The cost of the testing shall be 
incurred by the Contractor. 

 
3. Fine Gravel: 

 
Clean fine gravel free of clay, shale and deleterious material.  Fine 
gravel shall be compacted with a plate compactor with one pass in 
maximum 1 foot lifts.  Additional lifts shall not be added until previous 
lifts shall have been passed over by the plate compactor.  The 
maximum amount of material passing the ¼” Sieve shall be 2 
percent.  The fine gravel shall conform to the following gradation 
percentages: 

 
SIEVE SIZE  PERCENT PASSING 

   
3/8”  100 
1/4”  0-2 

 
The Contractor shall supply a five-gallon sample of fine gravel 
material to the material testing laboratory within five (5) days after 
the Notice to Proceed is issued.  The Gradation and Maximum 
Density of the fine gravel material shall be determined.  The test 
results shall be forwarded to the Engineer for approval prior to the 
delivery of the material to the Site.  The cost of the testing shall be 
incurred by the Contractor. 

 
 4. Class 2 Base: 
 
  The Class 2 Base material shall conform to Caltrans Section 26, 

Latest Edition, for ¾-inch maximum base material.  The gradation 
requirements are as follows: 

 
SIEVE SIZE  CLASS 2 BASE  

% PASSING 
   

1”  100 
¾”  87-100 

No. 4  30-65 
No. 30  5-35 
No. 200  0-12 

 
  The sand equivalent shall be 25 or greater.  An angular aggregate is 

to be used.  Class 2 Base material shall be compacted to 95 percent 
of maximum density according to ASTM D 1557, unless otherwise 
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noted on the Plans or Details.  The tolerance for the Class 2 Base 
between design subgrade elevation and actual subgrade elevation 
as constructed in the field shall be plus or minus 0.02 feet as 
referenced from the design subgrade.  Prior to the placement of 
Class 2 Base, the native subbase grade shall be checked and 
approved by the Engineer.  The native subbase grade shall be within 
plus or minus 0.05 feet of native subbase design grade prior to the 
placement of Class 2 Base. 

 
  The Contractor shall supply a 5-gallon sample of the Class 2 Base 

to the material testing laboratory within four (4) days of the Notice to 
Proceed.  The material shall be delivered to the testing laboratory to 
determine the maximum density, gradation, R-value, sand equivalent 
and durability index of the Class 2 Base.  A copy of the test results 
shall be forwarded to the Engineer by the Geotechnical Consultant 
for review.  The gradation of the Class 2 Base shall be determined 
and the test results forwarded to the Engineer for approval prior to 
the delivery of the Class 2 Base material to the Site.   

 
C. Structural Backfill Material:  Structural Backfill Material shall consist of the 

same material listed with the Structural Fill Material item above. 
 
D. Special Crushed Rock Bedding and Structure Foundation:  When 

groundwater is encountered in the excavation and/or where indicated on 
the Plans, the material in the bottom of the trench or excavation shall be 
removed to a depth directed by the Geotechnical Engineer and replaced 
with 3/4-inch maximum crushed rock bedding or 1” round rock bedding.  The 
rock beddings shall be installed per these Specifications.  The 3/4-inch 
maximum crushed rock and 1” round rock materials shall be approved by 
the Engineer before use. 

 
 The bottom and sidewalls of the trench shall be covered with a geotextile.  

The geotextile fabric shall extend to the top of the pipe zone material on 
both sides of the trench excavation, and cover the top of the crushed rock 
and or 1-inch round rock. 

 
 1. 3/4-Inch Maximum Crushed Rock 
 

 Crushed rock shall be the product of crushing rock or gravel.  Fifty 
percent (50%) of the particles by weight retained on a 3/8-inch 
sieve shall have their entire surface area composed of faces 
resulting from fracture due to mechanical crushing.  Not over 5% 
shall be particles that show no faces resulting from crushing.  Less 
than 10% of the particles that pass the 3/8-inch sieve and are 
retained on the No. 4 sieve shall be waterworn particles.  Gravel 
shall not be added to the crushed rock.  Crushed rock (3/4”) shall 
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have the following  gradation: 
 

SIEVE SIZES  3/4-INCH MAX. CRUSHED 
ROCK % PASSING 

   
1”  100 

3/4”  90-100 
1/2”  30-60 
3/8”  0-20 

No. 4  0-5 
No. 8  - 

 
 

The ¾-inch maximum crushed rock shall be compacted with a plate 
compactor in one pass in maximum 1 foot lifts.  Additional lifts shall 
not be added until previous lifts shall have been passed over by the 
plate compactor. 

 
The Contractor shall supply a five-gallon sample of the ¾-inch 
maximum crushed rock material to the material testing laboratory 
within four (4) days of the Notice to Proceed. The Gradation and 
Sand equivalent of the crushed rock shall be determined. The tests 
results shall be forwarded to the Engineer for approval prior to the 
delivery of the material to the Site. The cost of the testing shall be 
incurred by the Contractor. 

 
 
 

 2. 1” Round Rock 

  The 1-inch round rock material shall conform to the following 
 gradation requirements: 

     
SIEVE SIZES  1-INCH ROUND ROCK 

% PASSING 
   

1-1/2”  100 
1”  96 

3/4”  79 
1/2”  25 
3/8”  1 

 
The 1-inch round rock shall be compacted with a plate compactor in 
one pass in maximum 1 foot lifts.  Additional lifts shall not be added 
until previous lifts shall have been passed over by the plate 
compactor. 
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The Contractor shall supply a five-gallon sample of the 1-inch round 
rock material to the material testing laboratory within four (4) days 
of the Notice to Proceed.  The Gradation of the round rock shall be 
determined.  The tests results shall be forwarded to the Engineer 
for approval prior to the delivery of the material to the Site.  The 
cost of the testing shall be incurred by the Contractor. 

 
E. 3 Sack Slurry Cement Backfill: Slurry cement backfill must be a fluid 

workable mixture of aggregate, cement, and water.  Cement must comply 
with Section 90-1.02B(2) of the 2010 Caltrans Standard Specifications 
except testing is not required.  Water must be free from oil, salts, and 
other impurities that adversely affect the backfill.  Aggregate must be one 
of the following: 

 
1. Commercial-quality concrete sand 
2. Excavated or imported material in any combination, free of organic 
material and other deleterious substances and complying with the grading 
requirements shown in the following table: 

 
SIEVE SIZES  % PASSING 

   
1-1/2”  100 

1”  80-100 
3/4”  60-100 
3/8”  50-100 

No. 4  40-80 
No. 100  10-40 

 
Proportion slurry cement backfill by weight or volume. Use at least 282 
pounds of cement per cubic yard.  Use sufficient water to produce a fluid 
workable mix that flows and can be pumped without segregation during 
placement. 

 
Mix materials thoroughly by machine. Use a pugmill, rotary drum, or other 
authorized mixer. Mix until cement and water are thoroughly dispersed. 

 
  You may use slurry cement backfill as structure backfill for pipe 

culverts. 
  
 

PART 3 - EXECUTION 
 
3.01 GENERAL 
 
 The Work performed under this Specification shall be constructed to the lines, 
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grades, elevations, slopes and cross-sections indicated on the Plans, specified 
herein, and/or directed by the Owner.  Slopes, graded surfaces, and drainage 
features shall present a neat uniform appearance upon completion of the Work. 

 
 It shall be the Contractor’s responsibility (1) to maintain adequate safety measures 

and working conditions; and (2) to take all measures necessary during the 
performance of the Work to protect the entire project area and adjacent properties 
which would be affected by this Work from storm damage, flood hazard, caving of 
trenches and embankments, and sloughing of material, until final acceptance by 
the Owner.  It shall be the Contractor’s responsibility to maintain completed areas 
until the entire project area is in satisfactory compliance with the job specification. 

 
 Utility lines and structures indicated on the Plans which are to remain in service 

shall be protected by the Contractor from any damage as a result of his/her 
operation.  Where utility lines or structures not shown on the Plans are 
encountered, the Contractor shall report them to the Owner before proceeding with 
the Work.  The Contractor shall bear the cost of repair or replacement of any utility 
lines or structures which are broken or damaged by his/her operations. 
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3.02 REMOVALS, CLEARING AND GRUBBING 
 

A. Clearing:  Clearing consists of the complete removal of objectionable 
materials and obstructions above and below the ground surface including 
tree stumps, brush, grass, vegetative matter and other objectionable 
materials within the project limits.  All brush and organic material shall be 
removed before placing any earth fills.  It shall be the Contractor’s 
responsibility to save and protect all trees that lie outside the construction 
area. 

 
B. Grubbing:  Grubbing consists of the complete removal of stumps, including 

tap roots or lateral roots 1-1/2 inches or more in diameter, and the removal 
of brush, grass or weeds to depths below the natural ground as specified 
herein.  Stumps shall be grubbed to a depth of 3 feet and grass or weeds 
shall be grubbed to a depth of 6 inches below the natural ground surface, 
or to the depths as determined in the field by the Engineer at the time of 
construction. 

 
C. Protection:  Existing items not designated to be demolished or removed 

shall be protected from damage.  Any such item damaged by the Contractor 
shall be restored or replaced immediately at the Contractor’s expense. 

 
D. Debris and Waste Material:  All debris and waste material resulting from 

demolition, clearing and grubbing shall be removed from the site and 
disposed of by the Contractor. 

 
 
 

3.03 DUST CONTROL 
 
 The Contractor shall take all steps possible to prevent and reduce dust arising from 

the construction activity.  Contractor shall prepare a dust control plan per Imperial 
County Air Pollution Control District requirements.  

 
3.04 CARE OF DRAINAGE WATER 
 
 Contractor shall take care of drainage water from the construction operations, and 

of stormwater and/or wastewater reaching the construction area from any source, 
so that damage is not incurred to the excavation, pipe or structures.  The 
Contractor shall be responsible for any damages to persons or property on or off 
the Site due to such drainage water or to the interruption or diversion of such 
stormwater or wastewater on account of his/her operation. 

 
 Such grading shall be done as may be necessary to prevent surface water from 

flowing into excavations, and any water accumulating therein shall be removed by 
pumping or by other reviewed methods. 
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 Protection of the site during construction shall be the responsibility of the 

Contractor.  Completion of a portion of the project shall not preclude that portion 
or adjacent areas from the requirements for site protection until such time as the 
entire project is complete. 

 
3.05 EXCAVATION 
 

A. General:  The Contractor shall perform all excavation necessary or required 
as illustrated on the Plans.  The excavation shall include the removal and 
disposal of all earth materials of whatever nature encountered, which shall 
include both rock excavation and common excavation when both are 
present, and shall include the furnishing, placing and maintaining of shoring 
and bracing necessary to safely support the sides of the excavations.  The 
Work shall also include all pumping, ditching and other required methods 
for the removal or exclusion of water.  See Technical Specifications Section 
02150 Sheeting, Shoring and Bracing, respectively. 

 
 
3.06 CONTROLLED FILL 
 
A. General:  Controlled fill shall consist of native material, granular sand, Class 

2 Base, crusher fines or other material as indicated on the Plans.  The 
subbase grade shall be excavated to within plus or minus 0.05 feet of design 
grade prior to the placement of controlled fill.  The design subbase grade 
shall be field verified and approved by the Engineer prior to the placement 
of the controlled fill material.  The Engineer shall determine the number and 
location of points to check for the subbase grade elevation compliance. 

 
 If the controlled fill consists of native material it shall be placed in maximum 

1-foot lifts and compacted to 90 percent of maximum density at optimum 
water content per ASTM D 1557.  Additional native soil lifts shall not be 
placed until previous lifts have attained the specified compaction 
requirement and are approved by both the on-site geotechnical 
representative and the Engineer. 

 
 Granular sand, Class 2 Base and crusher fine controlled fill material shall 

be placed in maximum 8-inch lifts and compacted to 95 percent of maximum 
density at optimum water content per ASTM D 1557.  Additional granular 
sand, Class 2 Base or crusher fine lifts shall not be placed until previous 
lifts have attained the specified compaction requirement and are approved 
by both the on-site geotechnical representative and the Engineer. 

 
B. Preparing Areas To Be Filled:  All vegetation and objectionable material 

shall be removed by the Contractor from the surface upon which the fill is 
to be placed and any loose and porous soils shall be removed or compacted 
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to a depth specified by the Geotechnical Engineer.  The surface shall then 
be plowed or scarified to a minimum depth of 6 inches until the surface is 
free from uneven features that would tend to prevent uniform compaction 
by the equipment to be used. 

 
 When placing fill in horizontal lifts adjacent to areas sloping steeper than 

5:1 (horizontal:vertical), horizontal keys and vertical benches shall be 
excavated into the adjacent slope area.  Keying and benching shall be 
sufficient to provide at least 6-foot wide benches and a minimum of 4 feet 
vertical bench height within the firm natural ground, firm bedrock or 
engineered compacted fill.  No compacted fill shall be placed in an area 
subsequent to keying and benching until the area has been reviewed by the 
Geotechnical Engineer.  Material generated by the benching operation shall 
be moved sufficiently away from the bench area to allow for the review of 
the horizontal bench prior to placement of fill. 

 
 After the foundation for the fill has been cleared, plowed or scarified, it shall 

be disced or bladed by the Contractor until it is uniform and free from large 
clods, brought to the proper moisture content and compacted as specified. 

  
C. Placing, Spreading and Compacting Fill Material:  The fill material shall be 

placed by the Contractor in thin layers that when compacted shall not 
exceed 8 inches for granular sand, Class 2 Base and crusher fines and 12 
inches deep for native material.  Each layer shall be spread evenly and shall 
be thoroughly mixed during the spreading to obtain uniformity of material in 
each layer. 

 
 When the moisture content of the fill material is below that required by the 

Geotechnical Engineer, water shall be added by the Contractor until the 
moisture content is as required for the specified compaction. 

 
 When the moisture content of the fill material is above that required by the 

Geotechnical Engineer, the fill material shall be aerated by the Contractor 
by blading, mixing, or other satisfactory methods until the moisture content 
is as required for the specified compaction. 

 
 After each layer has been placed, mixed and spread evenly, it shall be 

thoroughly compacted by the Contractor to the specified density.  
Compaction shall be accomplished by sheepsfoot rollers, vibratory rollers, 
multiple-wheel pneumatic-tired rollers or other types of acceptable 
compacting equipment.  Equipment shall be of such design that it shall be 
able to compact the fill to the specified density.  Compaction shall be 
continuous over the entire area and the equipment shall make sufficient 
passes over the material to ensure that the desired density has been 
obtained. 
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 Compacted fill slopes shall be overbuilt and cut back to grade, exposing the 
firm, compacted inner core.  The slopes shall be overbuilt a minimum of five 
feet (5’).  If the desired compaction is not achieved, the existing slope shall 
be overexcavated and reconstructed.  The amount of overbuilding shall be 
increased until the desired compaction is achieved on the slope.  The 
Contractor shall provide thorough mechanical compaction to the outer edge 
of the overbuilt slope surface.  There shall be no excessive loose soil on the 
slopes. 

 
 The Contractor shall provide and maintain adequate erosion control 

facilities during the construction of the fill areas.  The erosion control 
facilities shall be maintained in optimum condition until the permanent 
drainage system and vegetation is complete.  The facilities shall be 
inspected following significant rainfall, repairs made and excess sediment 
removed.  It shall be the Contractor’s responsibility to prevent the discharge 
of sediment off-site or to adjacent watercourses. 

 
 
3.07. STRUCTURE FILL AND STRUCTURE BACKFILL MATERIAL 
 
Not Applicable. 

 
 

3.08 SUITABLE MATERIAL AND WASTE EXCAVATION 
 
A. General:  Suitable material or waste excavation consists of native material.  

The subbase grade shall be excavated to within plus or minus 0.05 feet of 
design grade prior to the placement of suitable material or waste excavation 
material.  The design subbase grade shall be field verified and approved by 
the Engineer prior to the placement of the suitable material or waste 
excavation material.  The Engineer shall determine the number and location 
of points to check for the subbase grade elevation compliance.   

 
 The suitable material or waste excavation material shall be placed in 

maximum 1-foot lifts and compacted to 90 percent of maximum density at 
optimum water content per ASTM D 1557.  Additional suitable material or 
waste excavation material lifts shall not be placed until previous lifts have 
attained the specified compaction requirement and are approved by both 
the on-site geotechnical representative and the Engineer. 

 
B. Placing, Spreading and Compacting Suitable Material and Waste 

Excavation Material:  The suitable material and waste excavation material 
shall be placed by the Contractor in 1-foot lifts.  Each layer shall be spread 
evenly and shall be thoroughly mixed during the spreading to obtain 
uniformity of material in each layer. 
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 When the moisture content of the fill material is below that required by the 
Geotechnical Engineer, water shall be added by the Contractor until the 
moisture content is as required for the specified compaction. 

 
 When the moisture content of the fill material is above that required by the 

Geotechnical Engineer, the fill material shall be aerated by the Contractor 
by blading, mixing, or other satisfactory methods until the moisture content 
is as required for the specified compaction. 

 
 After each layer has been placed, mixed and spread evenly, it shall be 

thoroughly compacted by the Contractor to the specified density.  
Compaction shall be accomplished by sheepsfoot rollers, vibratory rollers, 
multiple-wheel pneumatic-tired rollers or other types of acceptable 
compacting equipment.  Equipment shall be of such design that it shall be 
able to compact the fill to the specified density.  Compaction shall be 
continuous over the entire area and the equipment shall make sufficient 
passes over the material to ensure that the desired density has been 
obtained. 

 
 Compacted fill slopes shall be overbuilt and cut back to grade, exposing the 

firm, compacted inner core.  The slopes shall be overbuilt a minimum of five 
feet (5’).  If the desired compaction is not achieved, the existing slope shall 
be overexcavated and reconstructed.  The amount of overbuilding shall be 
increased until the desired compaction is achieved on the slope.  The 
Contractor shall provide thorough mechanical compaction to the outer edge 
of the overbuilt slope surface.  There shall be no excessive loose soil on the 
slopes. 

 
 The Contractor shall provide and maintain adequate erosion control 

facilities during the construction of the fill areas.  The erosion control 
facilities shall be maintained in optimum condition until the permanent 
drainage system and vegetation is complete.  The facilities shall be 
inspected following significant rainfall, repairs made and excess sediment 
removed.  It shall be the Contractor’s responsibility to prevent the discharge 
of sediment off-site or to adjacent watercourses. 

 
3.09 ESTABLISHMENT OF SUBBASE GRADE, SUBGRADE OR FINISH GRADE 
 
 Finish Grade is defined as the finish surface grade.  For instance, the top of an 

A.C. or P.C.C. paved surface is referred to as finish grade. 
 
 Subgrade is defined as the grade of the material beneath the finish surface.  For 

instance, the top of Class 2 Base grade beneath an A.C. or P.C.C. paved surface 
is referred to as subgrade. 

 
 Subbase is defined as the grade of the material beneath the base material.  For 
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instance, the top of native material beneath the Class 2 Base subgrade material of 
an A.C. or P.C.C. paved roadway is the subbase grade. 

 
 Finish grade surfaces are to be graded to within plus or minus 0.02 feet from design 

grade as illustrated on the Plans.  The Engineer shall obtain elevations across 
finish grade surfaces at locations determined by the Engineer prior to accepting 
and approving the finish grade surfaces.  The Contractor shall rework areas not 
conforming to the finish surface grade tolerance as required.  Work items to occur 
after the establishment of finish grade shall not occur until the Engineer has 
approved the finish grade. 

 
 Subgrade surfaces are to be graded to within plus or minus 0.02 feet from design 

grade as illustrated on the Plans.  The Engineer shall obtain elevations across the 
subgrade surfaces at locations determined by the Engineer prior to accepting and 
approving the subgrade surfaces.  The Contractor shall rework areas not 
conforming to the subgrade tolerance as required.  Work items to occur after the 
establishment of subgrade shall not occur until the Engineer has approved the 
finish grade. 

 
 Subbase surfaces are to be graded to within plus or minus 0.05 feet of subbase 

design grade as illustrated on the Plans.  The Engineer shall obtain elevations 
across the subbase surfaces at locations determined by the Engineer prior to 
accepting and approving the subbase surfaces.  The Contractor shall rework areas 
not conforming to the subbase design grade tolerance as required.  Work items to 
occur after the establishment of subbase grade shall not occur until the Engineer 
has approved the subbase grade. 

 
 
3.11. CLEAN-UP 
 
 Upon completion of Work in this Section, all rubbish and debris shall be removed 

from the site.  All construction equipment and implements of service shall be 
removed and the entire area involved shall be left in a clean, neat and acceptable 
condition. 

 
 
 
 

END OF SECTION 02200 
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EXHIBIT “A” 
CHANGE ORDER FORM 

Seeley County Water District 
 

 

Contract Change Order # 
 

Project:  Change Order No.:  

 
 

 
Orig. Contract Amt.: 

 
$ 

 
Days 

 
 

Contract No.:      

Contractor:  Prev. Appvd. Changes: $ Days  

Owner: Seeley County Water District This Change: $ Days  

  Revised Contract Amt.: $ Days  

 

This Change Order covers changes to the subject contract as described herein.  The Contractor 
shall construct, furnish equipment and materials, and perform all work as necessary or required 
to complete the Change Order items for a lump sum price agreed upon between the Contractor 
and Seeley County Water District, otherwise referred to as Owner. 

 

 
Item 
No. 

 
Description of Changes 

Increase/ 
(Decrease) 
in Contract 

Amount 

Contract 
Time 

Extension, 
Days 

 
 

1  
 

 
 

 
 

 

 

 
 

2 

 
 

 
 

 
 
 
 

 
Totals 

 
$ 

 
 

 

This Contract Change Order consists of 2 pages and any exhibits attached to this Contract Change Order shall not be part of the 
Contract Change Order unless specifically initialed by or on behalf of both the Contractor and the Seeley County Water District. 

Contract Change Order #  Page 1 of 2 

1898 Main Street 

Seeley, CA 92273 
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The amount of the contract will be increased by the sum of $         and the contract time shall be 
extended by working days.  The undersigned Contractor approves the foregoing Change Order # as to 
the changes, if any, in the contract price specified for each item including any and all supervision costs 
and other miscellaneous costs relating to the change in work, and as to the extension of time allowed, 
if any, for completion of the entire work on account of said Change Order #.  The Contractor agrees to 
furnish all labor and materials and perform all other necessary work, inclusive of the directly or indirectly 
related to the approved time extension, required to complete the Change order items.  This document 
will become a supplement of the contract and all provisions will apply hereto.  It is understood that the 
Change Order shall be effective when approved by the Owner. 

Contractor accepts the terms and conditions stated above as full and final settlement of any and all 
claims arising out of or related to the subject of this Change Order and acknowledges that the 
compensation (time and cost) set forth herein comprises the total compensation due for the work or 
change defined in the Change Order, including all impact on any unchanged work. By signing this 
Change Order, the Contractor acknowledges and agrees that the stipulated compensation includes 
payment for all Work contained in the Change Order, plus all payment for any acceleration or 
interruption of schedules, extended overhead costs, delay, and all impact or cumulative impact on all 
Work under this Contract. The signing of this Change Order acknowledges full mutual accord and 
satisfaction for the change and that the stated time and/or cost constitute the total equitable adjustment 
owed the Contractor as a result of the change. The Contractor hereby releases and agrees to waive all 
rights, without exception or reservation of any kind whatsoever, to file any further claim or request for 
equitable adjustment of any type, for any reasonably foreseeable cause that shall arise out of, or as a 
result of, this Change Order and/or its impact on the remainder of the Work under the Contract. 
 
Accepted: 

 
 

  
 

 

 (Signature)  Contractor’s Authorized Representative   Date 

 
Recommended: 

 
 

  
 

 

 (Signature)  David Dale PE   Date 

 
Approved: 

 
 

  
 

 

 (Signature)  Seeley County Water District   Date 

 
 

Item 
No. 

 
Justification for Change(s) 

 
1 

 

 
2 

 

 

 

This Contract Change Order consists of 2 pages and any exhibits attached to this Contract Change Order shall not be part of the 
Contract Change Order unless specifically initialed by or on behalf of both the Contractor and the Seeley County Water District. 

Contract Change Order #  Page 2 of 2 


